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BENCH NO. 1 
RESERVED JUDGMENT 

 
THE UTTAR PRADESH REAL ESTATE APPELLATE TRIBUNAL  

AT 
 LUCKNOW 

 

APPEAL NO. 957 OF 2021 

Lucknow Development Authority.   …………………Appellant. 

Versus  

Himanshu Srivastava                  …………………Respondent. 

 

Hon'ble Mr. Justice (Dr.) D.K. Arora, Chairman. 
Hon'ble Mr. Kamal Kant Jain, Technical Member. 
 

 
1. This appeal has been filed by the Lucknow Development Authority 

(hereinafter referred to as ‘the appellant’) under Section 44(1) of the Real 

Estate (Regulation and Development) Act 2016 (hereinafter referred to as 

‘the Act 2016’) against the judgment and order dated 26.08.2021 passed by 

the Adjudicating Officer of the Uttar Pradesh Real Estate Regulatory 

Authority, Lucknow (hereinafter referred to as ‘the Adjudicating Officer’) 

in Complaint no. ADJ/LKO162/03/71876/2021 (Himanshu Srivastava Vs. 

Lucknow Vikas Pradhikaran), whereby the complaint of the respondent 

was allowed and the respondent was directed to pay compensation as 

interest at the rate of MCLR+1% on the actual cost of the flat i.e. 

Rs.24,40,000/- for the delay period from 20.08.2013 to 18.12.2018, within 

45 days from the date of judgment.  In case of non-payment by the 

appellant within stipulated period proceedings for recovery may be 

initiated.  In case of non-payment even after expiry of stipulated period the 

complainant will be entitled to interest on the amount of compensation at 

the same rate. 

2.  The facts giving rise to present appeal, as culled out from the pleadings, 

are that the appellant is a development authority constituted under the 

provisions of UP Urban Planning and Development Act 1973 and is an 

instrumentality of state which works on no profit no loss basis. As such the 
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appellant does not stand on same feeder stream of other real estate 

developers who are involved in real estate business for earning profits.  

2.1  The appellant floated a residential scheme in Jankipuram, Lucknow and 

invited applications for residential premises in the proposed project, 

namely “Sargam Apartment” and in pursuance to the advertisement of the 

appellant the respondent preferred an application for allotment of a 

residential unit having two bedroom in the said scheme and was allotted 

Flat No. SG/R/405, Sargam Apartment, Sector-J, Jankipuram Extension, 

Jankipuram, Lucknow.  For the aforesaid booking, an allotment letter was 

issued to the respondent on 20.08.2011. 

2.2  As per clause 4.3 of the brochure the possession of the unit in question was 

proposed to be offered to the respondents within 24 months from the date 

of allotment.  

2.3  The limitation of clause 4.3 of the Booklet was not the essence of the 

contract. The period of 2 years for handing over the possession was given 

on estimate basis. The appellant further submitted that the respondent did 

not rescind the contract on the ground of non performance. The respondent 

accepted the delayed performance in terms of the contract. Under the 

circumstances the question of any breach of contract or agreement did not 

arise which could lead to the payment of damages under the general law 

governing the contract. 

2.4 The Hon'ble Supreme Court in Polymer India (P) Ltd. and Another 

Versus National Insurance Co. Ltd. and Others, held that:- 

"19. In this connection, a reference may be made to series of decisions 

of this Court wherein it has been held that it is the duty of the court to 

interpret the document of contract as was understood between the 

parties.” 

In the case of General Assurance Society Ltd. Versus Chandumukll Jian, it 

was observed as under: 

"in interpreting documents relating to a contract of insurance, the 

duty of the court is to interpret the words in which the contract is 
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expressed by the parties, because it is not for the court to make a new 

contract, however reasonable if the parties have not made it 

themselves.” 

Further the Hon'ble Apex Court in M/s Bay Berry Apartment Pvt. Vs. 

Shobhat and others 2006 has held that:- 

"in construing a document, this court cannot assign any other 

meaning document as is well known must be construed in its entirety. 

When a document is not uncertain or does not contain an ambiguous 

expression it should be given its literal meaning. Only when the 

contents are not clear the question of taking recourse to the 

application of principles of construction of a document may have to 

be applied.”  

2.5  In view of aforesaid judgments it is clear that after the allotment, the terms 

and conditions of the booklet itself binding on the allottee(s) as well, but 

in-spite of this Ld. Authority has completely overlooked the observations 

of the Hon'ble Apex Court Judgments and passed an impugned order in a 

very arbitrary manner. 

2.6  At this juncture reference to para 4.3 clause 15.1 of the aforesaid brochure 

is made which provides that any other conditions/rules as well as any 

amendment/ change /supersession in such rules formulated by the authority 

for the government from time to time prevailing in Lucknow development 

authority at relevant point of the time shall be bidding upon the allottee 

even after the allotment.  

2.7  It is pertinent to mention here that the appellant being a development 

authority is graved by the rules and regulation formulated by the State 

government or the board of appellant. It is further submitted that in light of 

para 4.3 clause 15.1 of the brochure, the procedure for allotment of the 

residential buildings of Lucknow development authority as formulated by 

the board of Lucknow development authority in the year 1993 are also 

binding upon the respondent.  
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2.8  The execution of sale deed was registered in favour of the respondent on 

14.01.2020 after complete amount for the said flat being deposited with the 

appellant. It is further pertinent to mention that the cost of the aforesaid flat 

did not increase by the appellant authority even after increase in the circle 

rate determined by the District Magistrate. It is pertinent to mention at this 

judicature that the flat allotted is delivered at the rate which was prevalent 

at the relevant point of the time when the flat was booked i.e. in the year 

2011 without sharing a revised higher rate which was prevailing at the later 

date as such the allottees will not be entitled to claim any interest 

compensation because he has the benefit of appreciation in value. The 

possession was handed over to respondent on 13.06.2020.  

2.9  The appellant is pursuing the allotment procedure formulated by the Board 

of Lucknow Development Authority in the year 1993 which is also binding 

on the allottee. Clause 38.1 of the aforesaid Procedure of 1993 provides 

that where a situation arises that due to inevitable reasons, the construction 

of buildings are delayed, in such cases the Lucknow Development 

Authority (LDA) shall not be held liable. It is further stated in the aforesaid 

condition that upon arising of such situation, the allottees may request for 

refund of their amount deposited with LDA and upon such request made 

by the allottees the LDA shall refund their amount without any deduction.  

Moreover, in those cases where allottee’s amount remains deposited in 

LDA’s account for a period exceeding one year, the refund of deposit to 

the allottees will be made along with simple interest at the rate of 6% per 

annum. 

2.10  As per aforesaid provision, the allottee had an option of refund along with 

interest if he does not want to continue with the project. As the 

allottees/complainants were fully aware about the reason of delay i.e. 

farmers agitation, therefore, they did not opt for refund, which clearly 

shows that the allottees were satisfied with the reasons of delay, but inspite 

of this the respondent filed complaint No. ADJ/LKO162/03/71876/2021 

with the motive to earn more profit in the garb of Act 2016.  

2.11  The land for the project was acquired by the appellant through land 

acquisition in the year 1983.  Some local farmers created hindrance on the 
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project land and, therefore, the construction of the project was completely 

stopped for 3-4 years since 2011.   Due to farmers’ agitation the appellant 

had approached the local government bodies to clear hindrance from the 

project but they also failed to resolve the dispute and, therefore, the 

situation was beyond the control of the appellant. Due to said farmers’ 

agitation the project was delayed by approx 3-4 years which was beyond 

the control of the appellant.  

2.12 It is also submitted that once the conveyance deed has been executed and 

the possession is taken without any protest it simply implies that the 

complainant was fully satisfied with the delivery of possession of 

immovable property as there was no protest. The complainant cannot be 

allowed to seek compensation after the execution of conveyance deed and 

possession as provided in Hon'ble National Commission's order dated 

02.07.2019 in case of Rasheed Ahmad Usmani Vs DLF Ltd. 

 2.13 It is further submitted that there was an agitation and litigation from the 

side of the villagers whose land had been acquired and since they wanted 

to enhance the compensation, they did not allow the LDA to carry out the 

development work in the area. The complainant was well aware of all such 

situation, as the development of the area could not be completed due to 

villagers agitation, therefore the construction could not be completed and 

the possession could not be delivered and dispute was between farmers and 

the State Government, which was beyond the control of the appellant, all 

decision was taken by State Government to settle the aforesaid dispute 

against farmers, which was time taking and due to which possession could 

not be given on proposed date of handing over the possession. 

2.14 The contractor Larsen and Tourbo Ltd who was handed over the work of 

construction of the Sangram Apartment, also caused delay. The LDA on 

several occasion requested the contractor not to deviate from the 

sanctioned map as well as to speed up the construction work. The 

inspection was also carried on by the appellant, the contractor was once 

again informed that the work is behind schedule and the contractor was 

requested to expedite the work.  
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2.15 It is pertinent to mention here that the cost of the flat of the appellant is 

much less than the cost of the private builders. Hence, imposing such 

heavy compensation/interest on the appellant will prove detrimental to its 

financials which is turn will affect the work carried on by the appellant. 

2.16 It is also well settled preposition of law if the complainant has got the 

delayed possession / sale deed on account of bonafide delay at base price / 

value at the time allotment of flat / plot etc in that event he/she will not 

entitled to get any relief rendered in case of Ghaziabad Development 

Authority Vs Shakuntala Rastogi in Appeal No. 6051/2012. 

2.17  It is also submitted that once the conveyance deed has been executed and 

the possession is taken without any protest it simply implies that the 

complainant was fully satisfied with the delivery of possession of 

immovable property as there was no protest. The complainant cannot be 

allowed to seek compensation after the execution of conveyance deed and 

possession as provided in Hon'ble National Commission's order dated 

02.07.2019 in case of Rasheed Ahmad Usmani Vs DLF Ltd. 

2.18 The respondent has filed the complaint after one year of possession on 

11.03.2021 before the Regulatory Authority and the complaint was 

disposed off in the manner stated in para 1 above. 

3.  Though the appellant has challenged the impugned order dated 26.08.2021 

passed by the Adjudicating Officer on various grounds, but during the 

course of arguments, the learned counsel for the appellant pressed grounds  

a, b, i and o which are as under:- 

 (a)  Because the impugned order dated 26.08.2021, Learned Authority 

was failed to consider that term and conditions mentioned in the 

brochure of the scheme in it's entirety rather certain condition have 

been taken into account in isolation and rest of the provisions have 

been ignored which is not permissible . 

(b) Because while passing the impugned order dated 26.08.2021 learned 

Authority fields to consider that even as per section 18 of the RERA 

Act the condition precedent is that the delay is handing over of 

possession must be violation of terms and conditions of the 
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agreement to sell. As such it was not open for the Learned Authority 

to go beyond the terms and condition of the agreement.  

(i)  Because while passing the impugned order dated 26.08.2021 

Learned Authority failed to consider that as per applicable 

procedure 1993 as well as amendment procedures of 2016 providing 

that in the case of delay in handing over of the possession allottee 

shall have only the right to take refund of amount deposited along 

with applicable interest. 

(o) Because on account of impugned order dated 26.08.2021 in so for as 

direction to pay interest in concerned an irreparable loss and injury 

to the appellant will be caused which will ultimately result in to loss 

to public exchequer, thereby will have an adverse effect upon the 

upcoming public welfare scheme of the appellant.  

4.  The appellant has prayed for allowing the present appeal and setting aside 

the impugned order dated 26.08.2021 to the extent that interest at the rate 

of MCLR+ 1% p.a. for the period 20.08.2013 to till date of offering 

possession i.e. 18.12.2018, in the interest of justice. 

5.  The respondents filed their objection to the grounds of appeal denying the 

averments made by the appellant in the memo of appeal, except those 

which have been expressly admitted by the respondents. The respondents 

further submitted that: 

5.1  The Adjudicating Officer has passed the impugned order dated 26.08.2021 

in line with the object and in consonance with the provisions of the Act 

2016. The Adjudicating Officer has passed the impugned order in 

consonance with the powers vested in him under Section 71(1) of the Act 

2016.  The impugned order dated 26.08.2021 has been passed after hearing 

both the parties and after perusing the record placed before the 

Adjudicating Officer by both the parties.  No prejudice is caused to the 

appellant and the impugned order is lawful and in consonance with the 

principle of natural justice.  The Adjudicating Officer has passed the 

impugned order in accordance with the provisions of Sections 18 and 71 of 
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the Act 2016. There is no illegality or perversity in the impugned order 

dated 26.08.2021. 

5.2 The Act 2016 does not discriminate between Government owned real 

estate developer and private real estate developer.  The appellant is very 

well covered under the definition of ‘promoter’ provided in Section 2 (zk) 

of the Act 2016. 

5.3  Clause 4.3 of the Brochure/Registration Booklet is the offer put forward 

before the respondents and once the same is accepted by the respondents 

by depositing the registration fee, the same becomes terms of a contract.  

Thus, clause 4.3 is obligatory and binding upon the appellant. 

5.4  The contention of Appellant for the award of interest by the Ld. A.O. in his 

impugned order dated 26.08.2021 @MCLR+1 % it is submitted that, the 

proviso to Section 18(1) contemplates a situation where the allottee does 

not intend to withdraw from the Project. In that case he is entitled to and 

must be paid interest for every month of delay till the handing over of the 

possession. It is pertinent to mention here that, the possession of allotted 

flat has been given to the Respondent on 13.06.2020 by the Appellant and 

hence as per the proviso to Section 18(1) of the Act, 2016, the Respondent 

should have been awarded interest for period from 20.08.2013 to 

13.06.2020 by the Ld. A.O. and to that extent only the impugned order 

dated 26.08.2021 need to be modified by the Hon'ble Tribunal in the 

interest of justice.  

5.6  As far as award of interest @MCLR+1% is concerned, this Hon'ble 

Tribunal in its order dated 20.02.2020 in Appeal No. 295 of 2019 of 

U.P. Awas Evam Vikas Parishad vs Devesh Kumar Tiwari has 

examined the issue in detail.  

5.7  The Respondent denies all and every contention, averment and submission 

of the Appellant contained in the present Appeal and to counter the same, 

rely upon the recent judgment of Hon'ble Supreme Court dated 11 Nov 

2021 in Civil Appeal Nos 6745-6749 of 2021 of Ms Newtech Promoters 

and Developers Pvt. Ltd. vs. State of UP and Ors wherein the Hon'ble 

Supreme Court has given detailed finding on various Sections and 
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provisions of Real Estate (Regulation and Development) Act, 2016 

(hereinafter referred as "Act, 2016"). 

5.8 It is submitted that, the provisions of Real Estate (Regulation and 

Development) Act, 2016 are applicable to the Appellant and the Act do not 

discriminate between Government's owned Real Estate Developer and 

Private Real Estate Developer. It is pertinent to mention that, the Appellant 

is very well covered under the definition of "Promoter" provided in Section 

2(zk) of Real Estate (Regulation and Development) Act, 2016 (hereinafter 

referred as Act,2016) and inter alia the entire provisions of the Act and the 

Rules under U.P. Real Estate (Regulation and Development) Rules, 2016 

are applicable to him. Further, it is well settled constitutional provision 

that:  

"No one is above the law, either may be a common man or any high 

ranking person/officer i.e. everyone is equal before the law and is 

entitled to get equal protection of the law". [Article 14 of the 

Constitution of India] 

Hence in view of the above constitutional provision, the Appellant 

(Lucknow Development Authority) is not entitled to get any additional 

favour under the provisions of the Act, 2016. 

5.9  It is pertinent to mention here that, knowing the fact that, the terms and 

conditions of prospectus/brochure published by the Appellant for the 

Sargam Apartment Scheme are one sided and are in favour of Appellant 

but the Respondent had no choice other than to give his assent to the terms 

of application/brochure of scheme and hence he has applied for allotment 

of flat having 2 BHK + Study in the said scheme. Hon'ble Supreme Court 

in LIC of India and Anr. Vs. Consumer Education & Research Centre & 

Ors., (1995) 5SSC 482, decided on 10th May 1995, was pleased to observe 

that:- 

"in dotted line contracts there would be no occasion for a weaker 

party to bargain or to assume to have equal bargaining power. He 

has either to accept or leave the services or goods in terms of the 

dotted line . . . . . .. . imposed by the stronger party or go without 
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them. It will also apply where ·a man has no choice, or rather no 

meaningful choice, but to give his assent to a contract or to sign on 

the dotted line ......... ". 

5.10  It is submitted that, clause 4.3 of Brochure/Registration Booklet is the offer 

put forward before the Respondents and once the same is accepted by the 

Respondents by depositing the registration fee, the same become terms of a 

contract. Thus, the clause 4.3 is obligatory and binding over the 

Appellants. The Hon'ble Supreme Court has time and again held that, 

where the buyer has to suffer on account of delay beyond a reasonable time 

then he/she has to be compensated either by way of interest or penalty.   

5.11  It is pertinent to mention here that, the Brochure published by the 

Appellant for the Sargam project is one sided as it intended to charge the 

interest @15% from the allottee in case of delay in payment by the allottee 

(Clause no 4.1 of prospectus) whereas there is no clause in the prospectus 

for the Appellant that it will pay the interest to the allottees, in case of 

delay in giving possession of flat by it. The Apex court in Pioneer Urban 

Land & Infrastructure Ltd. v. Govindan Raghavan has held that, "term of 

a contract will not be final and binding if it is shown that the flat 

purchasers had no option but to sign on the dotted line, on a contract 

framed by the builder." 

5.12  Further, most of the buyers were having no choice at the time of booking 

of the flat/house prior to Real Estate (Regulation and Development) Act, 

2016 came into existence in 2017. By aforesaid Act of Parliament, a 

Regulatory Authority was established for the regulation and promotion of 

the real estate sector to ensure sale of plot, apartment, building or sale of 

real estate project, in an efficient and transparent manner. The Act aims at 

protecting interest of consumers in the real estate sector by establishing an 

adjudicating mechanism for speedy redressal of disputes. Also, the RERA 

aims at protecting larger interest of allottees, who are waiting for getting 

their possession and are helpless in getting speedy remedy to their endless 

problems. 

Before the RERA Act came into existence, the problems faced by the 

allottees / flat or plot buyers, who were in large number and were waiting 
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for possession of their flats, in spite of paying substantial amount out of 

their life earning, the promoters were defaulting and there was no 

regulatory authority to control their misconduct. Some allottees though had 

approached Consumer Forums, High Court but the final outcome takes a 

long time and the ultimate sufferer were the consumers. It is not out of 

place to mention here that, in some cases possession was not given to the 

home/flat buyers for more than 8-10 years. In the larger public interest, the 

Parliament has passed this law to protect the interest of allottees / flat or 

plot buyers. The real estate sector has been in terrible need to regulations to 

protect the life savings of consumers/buyers and realizing the need of the 

flat/home buyers, the RERA has been enacted by the Government of India 

to bring transparency in the real estate sector like other sectors i.e. banking, 

insurance, securities, food etc. Now since the RERA came into existence, 

the large numbers of buyers/allottees are being protected from one sided 

clauses of agreements made by the promoters and builders and also from 

their unfair, unethical and deceptive trade practices. Further, it is pertinent 

to mention that, the procedure made by the Appellant in the year 1993 

were one sided and to protect the interest of Appellant only and hence in 

light of judgment of Hon'ble Supreme Court in Pioneer Urban Land & 

Infrastructure Ltd. v. Govindan Raghavan, one-sided clauses in the 

procedure made by the Appellant in the year 1993 constitute unfair trade 

practice and such terms cannot bind the respondent. 

5.13 The Respondent did not want refund of money and interest but has opted to 

remain in the project to get the possession and claimed compensation for 

delay in handing over the possession of flat by the Appellant under the 

provisions of Section 18 of the Act. The provisions of Section 18 of the 

Act provides that, “If the promoter fails to complete or is unable to give 

possession of an apartment, plot or building in accordance with the terms 

of the agreement for sale or, as the case may be, duly completed by the 

date specified therein and if allottee does not intend to withdraw from the 

project, he shall be paid, by the promoter, interest for every month of 

delay, till the handing over of the possession, at such rate as may be 

prescribed.” 
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5.13  The documents submitted by the appellant regarding farmers’ agitation are 

for some other project, namely Srishti Apartment and not for Sargam 

Apartment in which the flat of the respondents has been allotted.  

Moreover, the so called farmers’ agitation was in the year 2011-12 which 

was much before the allotment of flat to the respondents i.e. April 2016. 

5.14  The dispute between the appellant and its sub-contracting company is not 

covered under force majeure condition.  The arbitration award is not for 

Sargam Apartment project but for other projects of the appellant, namely 

Smriti Apartment and Shristi Apartment.  Therefore, the appellant’s claim 

for seeking relief on the ground of arbitration proceeding, which was 

actually not for Sargam Apartment project, is an attempt to mislead the 

court for which the appellant is liable for penal action under the provisions 

of the Act 2016.  

5.15  There is no prohibition under the Act, 2016 that, the allottee cannot file his 

complaint before Regulatory Authority/Adjudicating Officer after taking 

possession and executing conveyance deed to claim compensation for the 

breach of terms of agreement and violation of provisions of Act by the 

promoters or developers. Further, the execution of conveyances or 

settlement deeds would not operate to preclude the flat buyers from 

claiming compensation. The Hon'ble Supreme Court in Civil Appeal 

No. 6239 of 2019 [Wg. Cdr. Arifur Rahman Khan and Aleya Sultana 

v. DLF Southern Homes Pvt Ltd, 2020 sec Online SC 667, decided on 

24.08.2020] while deciding the compensation for total of 171 flat 

purchasers including eighteen flat purchasers, who had executed 

conveyances before filing the complaints, has rejected the view of 

NCDRC (Order dated 02.07.2019 in case of Rasheed Ahmad Usmani 

Vs DLF Ltd.) to hold that, the execution of the Deed of Conveyance by a 

flat buyer precluded a consumer claim being raised for delayed possession. 

5.16 The project launched prior to enactment of Real Estate (Regulation and 

Development) Act, 2016 but did not receive the Completion Certificate on 

1st May, 2017 are covered under the On-going project as defined under 

Rule 2(h) of the U.P. Real Estate (Regulation and Development) Rules, 

2016 (hereinafter referred to as the Rules). It is further submitted that, 
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Section 3(1) of the Act is applicable in the case of Sargam Apartment 

Project of Appellant for which he has already taken registration from the 

U.P.RERA. 

5.17 There is no prohibition under the Act, 2016, barring the allottee to claim 

compensation for the breach of terms of agreement and violation of 

provisions of Act by the promoters or developers and for filing his 

complaint before Regulatory Authority/Adjudicating Officer after taking 

possession and executing conveyance deed. The execution of conveyances 

or settlement deeds would not operate to preclude the flat buyers from 

claiming compensation. It is pertinent to mention that, the Learned 

Authority has gone through the submissions made by both the party and 

perused the records thoroughly while passing the impugned order. It is 

relevant to mention that, the issue of payment of interest or compensation 

for breach of terms of agreement or for contravention of provisions of Act 

should be discussed in the light of the preamble of the RERA Act where it 

is clearly written that, the act should safeguard the interest of the home-

buyers. Moreover, as per Section 31 of the act, any aggrieved person may 

file a complaint before the RERA Authority for the violation and 

contraventions of any provision of the act, rules, and regulations. The 

intent of the RERA Act is very much explicit as it was introduced to 

redress the grievances of the homebuyers. Thus it is submitted that, the 

impugned order dated 26.08.2021 passed by the Learned Adjudicating 

Officer is lawful and in consonance with the provisions of the Real Estate 

(Regulation and Development) Act, 2016 (except the period of interest 

which is awarded by the Ld. A.O. should have been for period from 

20.08.2013 to 13.06.2020). It is further submitted that, as per Section 18 of 

the Act, when allottee does not intend to withdraw from the project, he 

shall be paid, by the promoter, interest for every month of delay, till the 

handing over of the possession, at such rate as may be prescribed. The 

Section 18 of the Act is for the return of amount and compensation due to 

failure of promoter to give the possession of an apartment, plot or building.  

5.18 It is submitted that, none of the provisions of RERA imposes any penalty 

retrospectively even in the case of ongoing projects. The requirement to 

pay interest under Section 18 of the RERA is not a penalty since payment 
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of interest is compensatory in nature in the light of the delay being suffered 

by the flat purchaser, who had paid for his flat but did not get the 

possession. Even assuming that, the interest is penal in nature, the levy of 

interest is not retrospective but is only based on antecedent facts; it 

operates prospectively. The interest payable under Section 18 as per the 

definition of interest in Section 2(za) Explanation (ii), is the same interest 

that would have been payable by the flat purchaser for causing delay in 

payment. Further it is submitted that, the Provisions of RERA does not 

have retrospective applicability as it only applies to those ongoing projects 

which have not received · completion certificate' as on 1st May, 2017. As 

per section 3(2)(b) of the Real Estate Act, 2016, projects that have received 

completion certificate prior to 1st May, 2017 are not covered under the 

Act. Thus, it is not a case of retrospective application of the law as the 

ongoing project is neither complete nor settled. 

5.19 Further, it is submitted that, the retrospective or retro-active law is one 

which takes away or impairs vested or accrued rights [Virender Singh 

Hooda v. State of Haryana (Supra) - para 33, Writ Petition (Civil) 215 of 

2002 decided on 27 Oct, 2004]. The proviso to Section 3(1) of RERA 

provides that the projects which are ongoing on the date of commencement 

of RERA and for which completion certificates have not been issued 

required registration. Under the said provision, the projects which are 

already completed are not affected. It is relevant to mention that, the 

Appellant received the completion certificate of Sargam Apartment 

Project on 15.04.2019 and hence the provisions of RERA are very well 

applicable to it. The Act provides for imposition of penalties for violations 

of the provisions of the Act only subsequent to 1st May, 2017, because 

section 3 was notified for commencement with effect from 1st May, 2017. 

The obligations imposed by RERA applied prospectively i.e. after the 

commencement of RERA. The promoter is entitled to provide new 

timelines for project completion. The obligations imposed and 

consequences for breach of such obligations under RERA are all 

prospective in their operation. It is not made applicable to past acts which 

have been completed. It merely relied on continuing acts, although their 

commencement was antecedent in point of time. Therefore, only a part of 
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the requisites for action under RERA are antecedent to the coming into 

force of RERA. 

6.  The appellant filed its rejoinder on objection of the respondents to the 

grounds of appeal denying the averments made by the respondents in the 

objection and reiterating the averments made by the appellant in the memo 

of appeal.  

7.  Heard Dr. Surendra Kumar Sharma, learned counsel for the appellant and 

Shri Hridesh Srivastava, learned counsel for the respondent. 

7.1 On the basis of examination of pleadings, record of appeal and 

submissions of both the parties, the admitted facts of the case are that the 

appellant launched a residential scheme in Jankipuram, Lucknow and 

invited applications for residential premises in the proposed project, 

namely “Sargam Apartment” and in pursuance to the advertisement of the 

appellant in the year 2011, the respondents booked Flat No. SG/P/1201, 

Sargam Apartment, Sector-J, Jankipuram Extension, Jankipuram, 

Lucknow.  For the aforesaid booking, an allotment letter was issued to the 

respondent on 20.08.2011. 

7.2 As per clause 4.3 of the booklet the possession of the unit in question was 

proposed to be offered to the respondents within 24 months from the date 

of allotment. 

7.3 The appellant issued final costing letter in September, 2018 and informed 

the respondent to make final payment for execution of sale deed.  The sale 

deed was registered in favour of the respondent on 14.01.2020. Thereafter, 

the possession of the unit was handed over by the appellant on 13.06.2020, 

i.e. after about 6 months from execution of sale deed. 

7.4 Being aggrieved by the delay in handing over of the possession the 

respondent filed complaint before the Regulatory Authority bearing 

complaint No. ADJ/LKO162/03/71876/2021, which was decided as 

prescribed in para 1 above and the same is under challenge here in the 

instant appeal. 
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8. In order to examine the grounds taken by the appellant and the issue 

involved in the instant appeal, we deem it proper to frame the following 

issues:- 

(1) Whether under the scheme of Act 2016 and Rules 2016 any 

mechanism has been provided for determination of the interest or 

compensation for delay in handing over possession of the 

apartment/plot to the allottee and/or refund with interest, if allottee 

does not want to continue/wish to withdraw from the project?  

(2) Whether the Adjudicating Officer ought to have examined the 

complaint of the complainant only on the basis of agreed terms and 

conditions mentioned in the Brochure read with Procedure, Rules and 

Regulations of Lucknow Development Authority? 

(3)  Whether the project in question of the Lucknow Development 

Authority/appellant is delayed? 

(4)  Whether interest as compensation for the delay in completion of the 

Project granted by the Adjudicating Officer is just, proper and in 

consonance with the provisions of the Act 2016?  

(5) Whether it is necessary and mandatory for the Promoter to have first 

Completion Certificate (CA) and Occupation Certificate (OC) under 

the provisions of the Act of 2016 and Rules of 2016 read with the 

U.P. Apartment (Promotion of Construction, Ownership and 

Maintenance) Act 2010 before offering possession as well as asking 

the allottee to settle the account and satisfy the final demand? 

(6) Whether there is any illegality or perversity in the impugned order 

dated 26.08.2021 passed by the Adjudicating Officer in granting 

interest as compensation to the allottee/complainant for the delay in 

providing possession by the promoter? 

9.  Issue No. (1) is regarding, whether under the scheme of the Act, 2016 and 

Rules, 2016 any mechanism has been provided for determination of the 

interest or compensation for the delay in handing over possession and/or 
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refund with interest/compensation if allottee chooses to withdraw from the 

Project. 

9.1 The Act envisages adjudication by the Regulatory Authority in terms of the 

powers under Chapter V of the Act and in particular Sections 31, 32, 34, 

35 and 40 of the Act, and for adjudging compensation by the Adjudicating 

Officer in terms of the power under Chapter VIII of the Act and in 

particular Sections 71 and 72 thereof. 

9.2 The Act spells out the obligations of the promoter of a real estate project 

and the consequence of the promoter failing to fulfill those obligations. 

Some of those obligations are enumerated in Section 11, 12 to 18 of the 

Act. 

9.3 Section 18 of the Act talks of the consequence of the failure by the 

promoter to complete or to be unable to give possession of an apartment, 

plot or building either in terms of the agreement for sale or failure to 

complete the project by the date specified therein or on account of 

discontinuance of his business either on account of suspension or 

revocation of the registration under the Act or for any other reason. In the 

event of either of the above contingencies under Section 18 (1) (a) of the 

Act, the promoter is made liable on the demand of the allottee: 

(i) In the event that the allottee wishes to withdraw from the project, without 

prejudice to any other remedy available, to return the amount received by 

the promoter in respect of that apartment, plot, building, as the case may 

be, together with “interest at such rate as may be prescribed”, “including 

compensation in the manner as provided under this Act”; 

(ii) Where an allottee does not intend to withdraw from the project, the 

promoter shall pay him for every month’s delay in the handing over of the 

possession “interest at such rate as may be prescribed”. Section 18 (2) of 

the Act mandates that in case loss is caused to allottee due to the defective 

title of the land, on which the project is being developed or has been 

developed, the promoter shall compensate the allottee and that such claim 

for compensation under Section 18 (2) shall not be barred by limitation 

provided under any law for the time being in force. 
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9.4 Section 18 (3) of the Act states that where the promoter fails to discharge 

any other obligations under the Act or the Rules or Regulations made there 

under or in accordance with the terms and conditions of the agreement for 

sale, the promoter shall be liable to pay “such compensation” to the 

allottees, in the manner as provided under the Act. 

9.5 It is apparent on a reading of Section 18 of the Act as a whole that upon the 

contingencies spelt out therein, (i) the allottee can either seek refund of the 

amount by withdrawing from the project; (ii) such refund could be together 

with interest as may be prescribed; (iii) the above amounts would be 

independent of the compensation payable to an allottee either in terms of 

Sections 18 (2) or 18 (3) of the Act read with other provisions; (iv) the 

allottee who does not intend to withdraw from the project will be required 

to be paid by the promoter interest for every month’s delay of handing over 

possession. 

9.6 When one turns to the powers of the Authority, it is seen that under Section 

31, the complaints can be filed either with the Authority or with the 

Adjudicating Officer (AO) for violation or contravention of the provisions 

of the Act or the Rules and Regulations. Such complaint can be filed 

against “any promoter, allottee or real estate agent”, as the case may be. 

Such complaint can be filed by “any aggrieved person”. The Explanation 

to Section 31 (1) of the Act states that for the purposes of said sub-section 

“person” shall include an association of allottees or any voluntary 

consumer association registered under any law for the time being in force. 

Section 31 (2) states that the form, manner and fees for filing a complaint 

under sub-section (1) shall be such as may be prescribed. 

9.7 Having gone through the relevant Sections of the Act, we find that as per 

Sections 12, 18 and 19 of the Act, the allottee, in case of default by the 

promoter, is entitled to refund of his/her entire investment along with 

"interest at such rate as may be prescribed" and "compensation in the 

manner provided under the Act". Whereas in Section 12, the part dealing 

with interest and the part dealing with compensation are joined with the 

word "and" while in Section "18" they are joined with the word 

"including". Also, "at such rate as may be prescribed" is suffixed to the 
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word "interest" in the context of refund of investment, but the expression 

"at such rate as may be prescribed" is neither prefixed nor suffixed to the 

word "compensation" in any of the Sections of the Act. The term 

compensation is suffixed by the expression "in the manner as provided 

under this Act" in Sections 12, 14, 18 & 19 of the Act. However, 

compensation and interest are qualified by the term "as he thinks fit in 

accordance with the provisions of any of those sections" in Section 71 of 

the Act. The Act only lays down for "holding an enquiry in the prescribed 

manner, after giving any person concerned a reasonable opportunity of 

being heard" under Section 71. The Act very clearly provides that the 

quantum of compensation or “interest as he thinks fit” under Section 71 

will be decided taking into consideration the factors listed under Section 72 

of the Act. 

9.8 We further examined Section 31 of the Act and Rule 33 & Rule 34 of the 

Rules. The relevant portions of Section 31 of the Act and Rule 33 of the 

Rules are extracted as follows:- 

 Extract of Section 31 of the Act 

"(1)  Any aggrieved person may file a complaint with the 
Authority or the adjudicating officer, as the case may be, 
for any violation or contravention of the provisions of this 
Act or the rules and regulations made thereunder against 
any promoter, allottee or real estate agent, as the case may 
be. 

Explanation 

For the purpose of this sub-section "person" shall include 
the association of allottees or any voluntary consumer 
association registered under any law for the time being in 
force. 

(2  The form, manner and fees for filing complaint under sub-
section (1) shall be such as may be specified by 
regulations." 

 As can be seen from above, Section 31(2) of the Act provides for 

specifying by regulations, the form, manner and fee for filing complaint 

under Section 31(1) of the Act. As provided under Section 31(2) of the 

Act, the U.P. Government has framed Rules, 2016. Rule 33(1) provides for 

manner of filing a complaint with the Regulatory Authority. Rule 33(1) is 

extracted as follows:- 
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Extract of Rule 33(1) of Rules-      

(1) Any aggrieved person may file a complaint with the 

regulatory authority for any violation under the Act or the 

rules and regulations, made there under, save as those 

provided to be adjudicated by the adjudicating officer, in 

Form M which shall be accompanied by a fee of rupees 

one thousand in the form of a demand draft drawn on a 

nationalized bank, in favour of regulatory authority and 

payable at the main branch of that bank at the station, 

where the seat of the said regulatory authority is situated.   

 It is evident from Rule 33(1) of the Rules that the complaints filed with 

the Regulatory Authority should be in Form M, except those complaints 

which require to be adjudicated by the Adjudicating Officer. On top of 

Form M, it is clearly written that it is as per provisions of Rule 33(1) and is 

meant for filing complaint under Section 31 of the Act. Further Column 5 

of the Form M specifically requires a complainant to indicate the relief(s) 

sought.  

9.9 We have further examined Rule 34(1) of the Rules which relate to filing of 

a complaint with the Adjudicating Officer for compensation. Rule 34(1) 

reads as follows :- 

 Extract of Rule 34(1) 

(1) Any aggrieved person may file a complaint with the 
adjudicating officer for compensation under Section 12, 
14, 18 and 19 in Form N, which shall be accompanied by a 
fee of rupees one thousand in the form of a demand draft 
drawn on a nationalized bank in favour of regulatory 
authority and payable at the main branch of that bank at 
the station, where the seat of the said regulatory authority 
is situated. 

9.10 It is clear from Rule 34 (1) of the Rules that a complaint for 

"compensation" under Sections 12, 14, 18 and 19 of the Act is to be filed 

before the Adjudicating Officer in Form N.  It is mentioned on top of Form 

N itself that it is an application to Adjudicating Officer for claim of 

compensation under Rule 34(1) of the Rules and under Section 31 of the 
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Act read with Section 71 of the Act.  A complainant is required to indicate 

in Column 5 of Form N, the compensation sought.  

9.11 Thus, it is our considered view that Form N is to be filed before an 

"Adjudicating Officer" for only claiming "compensation" under Rule 

34(1); whereas Form M is to be filed before the Regulatory Authority 

under Rule 33(1) of the Rules for all types of reliefs, barring 

"compensation", for any violation under the Act, Rules or Regulations. 

9.12 We have also examined the provisions of Sections 71 and 72 of the Act. 

The opening words of Section 71 (1) of the Act make it clear that the scope 

and functions of the Adjudicating Officer (AO) are only for ‘adjudging 

compensation under Sections 12, 14, 18 and 19 of the Act’. If the 

legislative intent was to expand the scope of the powers of the AO, then 

the wording of Section 71 (1) ought to have been different. On the 

contrary, even the opening words of Section 71 (2) of the Act make it clear 

that an application before the AO is only for ‘adjudging compensation’. 

Even in Section 71 (3) of the Act, it is reiterated that the AO may direct ‘to 

pay such compensation or interest as the case may be, as he thinks fit’ in 

accordance with provisions of Sections 12, 14, 18 and 19 of the Act. This 

has to be seen together with the opening words of Section 72 of the Act, 

which read “while adjudging the quantum of compensation or interest, as 

the case may be, under Section 71, the adjudicating officer shall have due 

regard to the following factors, namely,…………….”  

On a collective reading of Sections 71 and 72 of the Act, the legislative 

intent becomes explicit. This is to limit the scope of the adjudicatory 

powers of the AO for determining “compensation or interest as he thinks 

fit” in the event of violation of Sections 12, 14, 18 and 19 of the Act. 

9.13 On examination of Section 35 of the Act, we find that the powers of the 

Regularity Authority under Section 35 of the Act are of a wide nature. 

While discharging those functions, it will be open to the Authority to even 

require the AO to conduct the inquiry. Section 35 (2) of the Act also makes 

it plain that the Regulatory Authority will have the same powers as a Civil 

Court. The legislative intent is, therefore, not to diminish the adjudicatory 
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functions of the Regulatory Authority, but rather to provide it with all the 

trappings of a quasi-judicial/judicial authority while inquiring into the 

complaints and issuing directions, such as directing the Adjudicating 

Officer to adjudicate the compensation or interest. The legislature in its 

own wisdom has used the word “Authority” as well as “Adjudicating 

Officer” wherever it is required. Furthermore, the legislature has clearly, 

intentionally and suitably used the word “penalty” or “interest at such rate 

as may be prescribed” in case of the Regulatory Authority and 

“compensation” or “interest as he thinks fit” in case of the Adjudicating 

Officer.  

9.14 Further, the Hon’ble Bombay High Court in the case of Neelkamal 

Realtors Suburban Pvt. Ltd. And others Vs. Union of India (supra) 

observed as follows:- 

"Section 18(1)(b) lays down that if the promoter fails to 
complete or is unable to give possession of an apartment due 
to discontinuance of his business as a developer on account of 
suspension or revocation of the registration under the Act or 
for any other reason, he is liable on demand to the allottees, 
in case the allottee wishes to withdraw from the project, 
without prejudice in this behalf including compensation. If the 
allottee does not intend to withdraw from the project he shall 
be paid by the promoter interest for every month's delay till 
handing over of the possession. The requirement to pay 
interest is not a penalty as the payment of interest is 
compensatory in nature in the light of the delay suffered by 
the allottee who has paid for his apartment but has not 
received possession of it. The obligation imposed on the 
promoter to pay interest till such time as the apartment is 
handed over to him is not unreasonable. The interest is 
merely compensation for use of money". 

9.15  The Hon’ble Supreme Court in Civil Appeal No. 3581-3590 of 2020 M/S 

Imperia Structures Ltd. Vs. Anil Patni and another decided on 

02.11.2020, while examining the provisions of Section 18 of the Act, 2016, 

vide para 23, has been pleased to observe as under:--  

“23. In terms of Section 18 of the RERA Act, if a promoter 
fails to complete or is unable to give possession of an 
apartment duly completed by the date specified in the 
agreement, the Promoter would be liable, on demand, to 
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return the amount received by him in respect of that 
apartment if the allottee wishes to withdraw from the 
Project. Such right of an allottee is specifically made 
“without prejudice to any other remedy available to him”. 
The right so given to the allottee is unqualified and if 
availed, the money deposited by the allottee has to be 
refunded with interest at such rate as may be prescribed. 
The proviso to Section 18(1) contemplates a situation 
where the allottee does not intend to withdraw from the 
Project. In that case he is entitled to and must be paid 
interest for every month of delay till the handing over of 
the possession. It is upto the allottee to proceed either 
under Section 18(1) or under proviso to Section 18(1). 
The case of Himanshu Giri came under the latter 
category. The RERA Act thus definitely provides a remedy 
to an allottee who wishes to withdraw from the Project or 
claim return on his investment.” 

9.16 The plain language of Section 18(1) (a) shows that if the promoter fails to 

complete or is unable to give possession of an apartment, plot or building 

in accordance with the terms of the agreement for sale or, as the case may 

be, duly completed by the date specified therein, he would be liable to 

return the amount received by him together with interest including 

compensation.  In case the allottee does not intend to withdraw from the 

project, the promoter is liable to pay interest for every month’s delay till 

handing over of possession.  

9.17 The Real Estate (Regulation and Development) Act, 2016 is a special Act 

and the object of Section 18 is to recompense an allottee for depriving him 

of the use of the funds paid by him to the Promoter.  The Promoter who 

has received money from the allottee but has failed to adhere to his 

contractual or statutory obligations, cannot claim that he is entitled to 

utilize the monies without paying any interest with respect thereto to the 

allottee.  The provisions of the Act ensure that the allottees’money is not 

misused or unreasonably retained by the promoter.  That Act aims at 

protecting interest of consumers in the real estate sector by establishing an 

adjudicating mechanism for speedy redressal of disputes.  Also, the Act 

aims at protecting larger interest of allottees/flat or house buyers, who are 

waiting for getting their possession and are helpless in getting speedy 

remedy to their endless problems.  The provisions of the Act seek to 
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protect the allottees and simplify the remedying of wrongs committed by a 

Promoter.   

9.18 After promulgation of the Act 2016 and Rules 2016 the issues covered 

under their provisions are required to be examined and decided as per the 

provisions of the Act 2016 and the Rules 2016. The issues relating to 

interest, delay in giving possession beyond the period stipulated in the 

agreement/allotment letter and/or demand of allottee for withdrawal from 

the project and refund of amount due to delay are to be examined and 

decided keeping in view the provisions of the Act 2016 and the Rules 

2016. Further the provisions of the Act 2016 have also been upheld by 

Hon'ble Bombay High Court in Neelkamal Realtors Suburban Pvt. Ltd. 

Vs. Union of India, (2018)1 AIR Bom R 558 and subsequently by 

Hon'ble Supreme Court in Civil Appeal No (s), 6745-6749 of 2021 (M/s 

Newtech Promoters & Developers Pvt. Ltd. Vs. State of U.P. & others) 

decided on 11.11.2021 

From the aforementioned discussion, it is clear that the Act of 2016 

provides a mechanism for determination of interest and/or compensation 

for the delay in handing over possession of the unit to the allottee, if the 

allottee wishes to stay with the project and/or refund with interest, if 

allottee wants to withdraw from the project. Issue no. (1) is decided 

accordingly. 

10. Vide issue no. (2) we are required to examine as to whether the 

Adjudicating Officer  ought to have examined the complaint of the 

respondent only on the basis of agreed terms and conditions mentioned in 

the Brochure read with Procedure, Rules and Regulations of Lucknow 

Development Authority and the Allotment/Demand Letter.  

10.1  The Lucknow Development Authority (LDA) took a plea that present case 

ought to have been governed with the already agreed terms and conditions 

i.e. terms and conditions mentioned in the Brochure of the Scheme, read 

with Rules and Regulations of the LDA, but the Adjudicating Officer 

failed to consider the same and has taken into account certain conditions in 

isolation and rest of the provisions have been ignored, which is 

impermissible, further Adjudicating Officer failed to consider that in none 
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of the conditions as per agreed terms, the appellant was entitled for any 

compensation/interest, in case the appellant decides to receive possession 

of the flat despite delay in handing over of possession.  

10.2    The Lucknow Development Authority placed reliance on its Brochure and 

submitted that the possession of the flat was proposed to be provided to the 

allottees within 24 months. Learned counsel for the respondent further 

submitted that in the Brochure, it is specifically provided that after 

allotment order conditions/rules applicable in Lucknow Development 

Authority or the State Government shall be binding upon the allottee. 

10.3   LDA has further submitted that the procedure for allotment of residential 

buildings of LDA was formulated by the Board of LDA in the year 1993, 

and the same are binding upon the allottee as per clause 10.1 of the 

Brochure, and condition no. 38.1 of the same provides that in case 

construction of the buildings is delayed for the reasons beyond its control 

then in that case LDA shall not be responsible for the delay, and in case, 

the amount deposited by the allottee remained in the account of LDA for a 

period of one year or more, then in that case simple interest at the @ 6%. 

p.a. shall be applicable on the deposited amount. The Procedure of 1993 

was superseded in the year 2016 by means of Lucknow Development 

Authority procedure for registration and allotment of residential properties, 

2016, and vide condition no.14.2, it is provided that in case the Lucknow 

Development Authority (LDA) did not deliver the possession of the 

property within the time limit prescribed then the allottee may demand the 

refund of deposited amount with an interest at the rate of 9% p.a., and in 

case allottee accepts the possession despite of delay, no 

interest/compensation shall be payable to such an allottee. Thus the allottee 

in this case is entitled for only refund of amount with interest at the rate of 

6% p.a. in view of the terms and conditions applicable on the date of 

allotment, and after coming into force of 2016 Procedure simple interest at 

the rate of 9%, if he chooses to withdraw from the project. Further in none 

of the conditions as per the agreed terms, the appellant was entitled for any 

compensation/interest in case the appellant decides to receive possession of 

the flat despite of delay in handing over of possession and therefore, the 

appellant who has consented on oath to abide by the provisions contained 
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in the rules, while submitting application duly supported with an affidavit 

for allotment of a residential unit in the scheme in question, cannot claim 

interest & possession both, contrary to the undertaking given on oath.  

10.4    On examination of the Brochure we found that in clause 10.1 it is 

mentioned that after allotment other conditions/rules applicable in 

Lucknow Development Authority (LDA) and any amendment/supersession 

in such Rules by the LDA or the State Government shall be binding upon 

the allottee, but specific conditions/rules have not been mentioned.  Even it 

is also not mentioned in the Brochure, from where an applicant/allottee can 

find those conditions/rules.  The Lucknow Development Authority (LDA) 

cannot take advantage of clause 10.1 of the Brochure, while applying 

procedure for allotment of residential building of LDA formulated in the 

year 1993 or subsequent new procedure framed in the year 2016, specially 

with respect to the rate of interest to be paid by the LDA in case the 

allottee chooses to seek refund on account of delay in completion of the 

project or no interest for delay in completion of Project, if allottee chooses 

to opt or decide to take possession of the unit even in the event of delay in 

completion of the  Project. 

10.5    Another important aspect of the matter is that the grant of interest to the 

allottee by the Lucknow Development Authority, if the allottee opts to 

withdraw from the project on account of delay, and providing no interest to 

the allottee in case he/she takes possession of the apartment in the project, 

is in violation as well as contrary to the provisions of sub-section (2) of 

Section 4 of the Uttar Pradesh Apartment (Promotion of Construction, 

Ownership and Maintenance) Act, 2010 (hereinafter referred to as ‘the 

U.P. Apartment Act, 2010’).  In order to appreciate sub-section (2) of 

Section 4 of the U.P. Apartment Act, 2010, the same is reproduced as 

follows:-- 

“CHAPTER II 

DUTIES AND LIABILITIES OF PROMOTERS. 

4. General liabilities of promoter.--   ……………… 
 
(2) Every promoter shall, 
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(a)  specify in writing the date by which construction of the 
apartment is to be completed subject to force majeure clause and 
intimation sent to such purchaser; 
 
(b)  declare the penalty for delay in completion of the building and 
also penalty in the event of non-payment of instalment by the 
purchaser; 
 
(c)  declare the conditions for cancellation or withdrawal of allotment 
and the extent of compensation either way in the event of violations 
of any of the conditions; 
 
(d) give on demand by the intending purchaser, on payment of 
photocopying charges, true copies of the documents referred to in 
this section. 

 
The provisions of Sub Section (2) (b) of Section 4 of the Apartment Act, 

2010 mandates the promoter to declare the penalty for delay in completion 

of the building and also penalty in the event of non-payment of instalment 

by the purchaser, meaning thereby that in the Brochure a promoter is 

required to mention about the penalty for the delay in completion of the 

building and also penalty in the event of non-payment of instalment by the 

purchaser.  In the present case the Lucknow Development Authority in 

clause 2.1 of the Brochure only mentioned the obligation of the allottee to 

make payment of the instalment in time and in case of failure the allottee 

has to pay penalty at the rate of 15% per annum and if due installment and 

penalty with interest are not paid within 90 days then his/her 

reservation/allotment was liable to be cancelled, whereas as per provisions 

of sub-section (2)(b) of Section 4 of the Apartment Act, 2010, the 

promoter was to declare and specifically mention the penalty to be paid by 

it, in case of delay in completion of the project.  Thus the concerned 

provisions of the Procedure of 2016, is in violation of the Apartment Act, 

2010, and it being a statutory organization, the Lucknow Development 

Authority is required to follow the concerned laws in its words and spirit. 

10.6  Having examined the terms and conditions of the Registration 

Booklet/Agreement, we would like to examine the laws on contracts. In 

this connection, it is useful to note what Chitty has to say about the old 

ideas of freedom of contract in modern times. The relevant passages are to 

be found in Chitty on Contracts, Twenty-fifth Edition, Volume I, in 

paragraph 4, and are as follows :- 
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"These ideas have to a large extent lost their appeal 
today. “Freedom of contract”, it has been said, “is a 
reasonable social ideal only to the extent that equality of 
bargaining power between contracting parties can be 
assumed, and no injury is done to the economic interests 
of the community at large.” Freedom of contract is of 
little value when one party has no alternative between 
accepting a set of terms proposed by the other or doing 
without the goods or services offered. Many contracts 
entered into by public utility undertakings and others take 
the form of a set of terms fixed in advance by one party 
and not open to discussion by the other. These are called 
“contracts d’adhesion” by French lawyers. Traders 
frequently contract, not on individually negotiated terms, 
but on those contained in a standard form of contract 
settled by a trade association. And the terms of an 
employee’s contract of employment may be determined by 
agreement between his trade union and his employer, or 
by a statutory scheme of employment. Such transactions 
are nevertheless contracts notwithstanding that freedom 
of contract is to a great extent lacking. 
 
Where freedom of contract is absent, the disadvantages to 
consumers or members of the public have to some extent 
been offset by administrative procedure for consultation, 
and by legislation. Many statutes introduce terms into 
contracts which the parties are forbidden to exclude, or 
declare that certain provisions in a contract shall be void. 
And the courts have developed a number of devices for 
refusing to implement exemption clauses imposed by the 
economically stronger party on the weaker, although they 
have not recognised in themselves any general power 
(except by statute) to declare broadly that an exemption 
clause will not be enforced unless it is reasonable. Again, 
more recently, certain of the judges appear to have 
recognised the possibility of relief from contractual 
obligations on the ground of “inequality of bargaining 
power”. 

10.7    Now turning to the question regarding ex-facie one sided, unfair and 

unreasonable agreement terms of a contract, the Hon'ble Supreme 

Court in LIC of India and Anr. Vs. Consumer Education & Research 

Centre & Ors., (1995)5 SCC 482,  decided on 10th May 1995, was pleased 

to observe that :- 

"in dotted line contracts there would be no occasion for a 
weaker party to bargain or to assume to have equal 
bargaining power. He has either to accept or leave the 
services or goods in terms of the dotted line …….. 
imposed by the stronger party or go without them. It will 
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also apply where a man has no choice, or rather no 
meaningful choice, but to give his assent to a contract or 
to sign on the dotted line………".     

10.8 Recently, the Hon'ble Supreme Court in Pioneer Urban Land & 

Infrastructure Ltd. Vs. Govindan Raghavan, II (2019) CPJ 34(SC), 

rejected the plea of the builder that it should not be directed to pay interest 

at the rate of 10.7% as the agreement provided for 6% interest. The 

Hon'ble Supreme Court observed that:-   

“6.7. A term of a contract will not be final and binding if 
it is shown that the flat purchasers had no option but to 
sign on the dotted line, on a contract framed by the 
builder. The contractual terms of the Agreement dated 
08.05.2012 are ex-facie one-sided, unfair, and 
unreasonable. The incorporation of such one-sided 
clauses in an agreement constitutes an unfair trade 
practice as per Section 2 (r) of the Consumer Protection 
Act, 1986 since it adopts unfair methods or practices for 
the purpose of selling the flats by the Builder. 

7. In view of the above discussion, we have no hesitation 
in holding that the terms of the Apartment Buyer’s 
Agreement dated 08.05.2012 were wholly one-sided and 
unfair to the Respondent – Flat Purchaser. The Appellant 
– Builder could not seek to bind the Respondent with such 
one-sided contractual terms.”  

10.9 Subsequently, in Wg. Cdr. Arifur Rahman Khan & Ors. Vs. DLF 

Southern Homes Pvt. Ltd., reported in (2020) SCC Online 667 affirming 

the view taken in the Judgment in Pioneer’s case (supra) the Hon'ble 

Supreme Court held that the term of the agreement authored by the 

Developer does not maintain a level platform between the Developer and 

the flat purchaser. The stringent terms imposed on the flat purchaser are 

not in consonance with the obligation of the Developer to meet the time 

lines for construction and handing over possession, and do not reflect an 

even bargain. The failure of the Developer to comply with the contractual 

obligation to provide the flat within the contractually stipulated period, 

would amount to a deficiency of service. Given the one-sided nature of the 

Apartment Buyer’s Agreement, the consumer fora had the jurisdiction to 

award just and reasonable compensation as an incident of the power to 

direct removal of deficiency in service. 
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10.10 Moreover, Section 23 of the Contract Act, 1872 provides that what 

consideration and objects are lawful, and what are not. It says that the 

consideration or object of an agreement is lawful, unless, it is forbidden by 

law; or is of such a nature that, if permitted, it would defeat the provisions 

of any law; or is fraudulent; or involves or implies, injury to the person or 

property of another; or the Court regards it as immoral, or opposed to 

public policy. In each of these cases, the consideration or object of an 

agreement is said to be unlawful. Every agreement of which the object or 

consideration is unlawful is void to the extent it is “opposed to Public 

Policy”. 

10.11 The expression "public policy" or "opposed to public policy" has not been 

defined in the Contract Act. In R.B. Singh Vs. State of U.P. a Division 

Bench of the Hon'ble Allahabad High Court explained the meaning of 

word "Policy" and "Public Policy" as defined in various Dictionaries- 

“30. In Grocier New Webster's Dictionary (page 304) 
"Policy" has been defined as a selected, planned line of 
conduct in the light of which individual decisions are 
made and coordination achieved. In Legal Glossary 
(1993, page 250) "policy" means a course of action 
adopted as advantageous or expedient. According to the 
Oxford Dictionary the word "Policy" means political 
sagacity, State-craft, prudent conduct, sagacity, 
craftiness, 'course of action adopted by Government'. 
According to Webster's New International Dictionary 
"policy" means a settled or definite course or method 
adopted and followed by a Government, institution, body 
or individual; a civil or ecclesiastical policy; 
Government; the science of Government. 

31. In Law Lexicon with Legal Maxims it has been 
mentioned that the general head of "public policy" covers 
a wide range of topics, such as for example, trading with 
the enemy in time of war, stifling prosecutions, chaperty 
and maintenance, and various other mater's; it has even 
been said in the House of Lords that public policy is 
always an unsafe and treacherous ground for legal 
decision. In Black's Law Dictionary "Public Policy" mean 
community common sense and common conscience, 
extended and applied throughout the State to matters of 
public morals, health, safety, welfare, and the like; it is 
that general and well settled public opinion relating to 
man's plan, palpable duty to his fellowmen, having due 
regard to all circumstances of each particular relation 
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and situation. In Words and Phrases (West Publishing 
Co.) the word "public policy" generally means that 
imports something that is uncertain and fluctuating, 
varying with the changing economic needs, social 
customs and moral aspiration of the people. Lord Wright 
in his Legal Essays and Addresses (Vol. III, pages 76 and 
78) stated that public policy like any other branch of the 
common law ought to be and I thing is, governed by the 
judicial use of precedents….. If it is said that rules of 
public policy have to be moulded to suit new conditions of 
a changing world, that is true, but the same is true with 
the principles of the canon law generally; Lord Lindley 
held in Janson v. Driefontein Consolidated Mines Ltd. 
that "a contract or other branch which is against public 
policy i.e. against the general interest of the country is 
illegal." 

10.12 In Gherulal Parakh v. Mahadeodas Malya, AIR 1959 SC 781 the 

Hon’ble Supreme Court while defining the word "Public Policy" or the 

"Policy of Law" has held as under :- 

"Public policy or the policy of the law is an illusive 
concept; it has been described as "untrustworthy guide", 
"variable quality", "uncertain one", "unruly horse", etc. 
The primary duty of a Court of Law is to enforce a 
promise which the parties have made and to uphold the 
sanctity of contract which form the basis of society, but in 
certain cases, the court may relieve them of their duty on 
a rule founded on what is called the public policy for 
want of better words Lord Atkin describes that something 
done contrary to public policy is a harmful thing, but the 
doctrine is extended not only to harmful cases but also to 
harmful tendencies; this doctrine of public policy is only 
a branch of common law, and just like any other branch 
of common law it is governed by precedents; the 
principles have been crystallized under different heads 
and though it is permissible for courts to expound and 
apply them to different situations, it should only be 
invoked in clear and incontestable cases of harm to the 
public." 

10.13 In the case of Central Inlad Water Transport Corpn. v. Brojo Nath 

Ganguly, (1986) 3 SCC 156 the Hon'ble Supreme Court explained the 

above expressions and held- 

"The Indian Contract Act does not define the expression 
"public policy" or "opposed to public policy". From the 
very nature of things, the expressions "public policy", 
"opposed to public policy" or "contrary to public policy" 
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are incapable of precise definition. Public policy, 
however, is not the policy of a particular government. It 
connotes some matter which concerns the public good 
and the public interest. The concept of what is for the 
public good or in the public interest or what would be 
injurious or harmful to the public good or the public 
interest has varied from time to time."  

The Hon'ble Supreme Court, after discussing the different schools of 

thought including landmark judgments on the expression of "public 

policy", further explained in the above case that- 

"It is thus clear that the principles governing public 
policy must be and are capable, on proper occasion, of 
expansion or modification, Practices which were 
considered perfectly normal at one time have today 
become obnoxious and oppressive to public conscience. If 
there is no head of public policy which covers a case, 
then the court must in consonance with public conscience 
and in keeping with public good and public interest 
declare such practice to be opposed to public policy. 
Above all, in deciding any case which may not covered by 
authority our courts have before them the beacon light of 
the Preamble to the Constitution. Lacking precedent, the 
court can always be guided by that light and the 
principles under lying the Fundamental Rights and the 
Directive Principles enshrined in our Constitution".  

10.14 Thus, where the terms of a contract show that the flat purchasers had no 

option but to sign on the dotted line, on a contract framed by the builder, 

then certainly the contractual terms of the Agreement are one sided, unfair 

and unreasonable. It would also be referred as an unconscionable bargain. 

An unconscionable bargain would be one which is irreconcilable with what 

is right or reasonable or the terms of which are so unfair and unreasonable 

that they shock conscience of the Court. 

10.15 Now again the question is that under which head an unconscionable 

bargain would fall? If it falls under the head of undue influence, it would 

be voidable but if it falls under the head of being opposed to public policy, 

it would be void. The word "unconscionable" is defined in the Shorter 

Oxford English Dictionary, 3rd Edn., Vol. II, p. 2288, when used with 

reference to actions etc, as "showing no regard for conscience; 

irreconcilable with what is right or reasonable". 
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10.16 The Hon'ble Supreme Court in the case of DLF Universal Ltd. Vs. Town 
& Country Planning Deptt. reported in (2010) 14 SCC was pleased to 
quote in the heading “Interpretation of contract” as follows:- 

“Interpretation of contract 

10.  It is settled principle in law that a contract is 
interpreted according to its purpose.  The purpose of a 
contract is the interests, objectives, values, policy 
that the contract is designed to actualize. It comprises 
joint intent of the parties. Every such contract 
expresses the autonomy of the contractual parties’ 
private will. It creates reasonable, legally protected 
expectations between the parties and reliance on its 
results. Consistent with  the  character  of  purposive 
interpretation, the court is required to determine the 
ultimate purpose  of  a  contract  primarily  by  the  joint 
 intent  of  the parties at the time the contract so formed. 
 It is not the intent of a single party; it is the joint intent 
of both parties and the joint intent of the parties is to be 
discovered from the entirety of the contract and the 
circumstances surrounding its formation. 

“14.  As is stated in Anson’s Law of Contract: 

a basic principle of the Common Law of Contract is 
that the parties are free to determine for themselves 
what primary obligations they will  accept….Today, 
 the position is  seen in a different light. Freedom of 
contract  is  generally  regarded  as  a reasonable, 
social,  ideal only to the extent that equality of 
bargaining  power  between  the  contracting  parties 
 can  be assumed  and   no  injury  is  done  to  the 
 interests  of  the community at large. 

15.  The Court assumes: 

that the parties to the  contract  are  reasonable 
 persons  who  seek  to  achieve reasonable  results, 
 fairness  and  efficiency….  In a contract between the 
joint intent of the parties and the intent of the 
reasonable person, joint intent trumps, and the 
Judge should interpret the contract accordingly. 
 A party who claims otherwise, violates the principle 
of good faith.” 
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10.17 An examination of Section 71 of the Act reveals that an A.O. is to be 

appointed by the Regulatory Authority in consultation with the 

Government. The A.O. alone has powers to deal with the applications for 

adjudging compensation under Section 71 read with Sections 12, 14, 18 & 

19 of the Act. Section 71(3) further provides that the A.O. has powers to 

decide compensation or interest “as he thinks fit” in accordance with the 

provisions of Section 12, 14, 18 & 19 of the Act. 

10.18 On scrutiny of the terms and conditions of the Brochure and allotment 

letter dated 05.05.2016, we find that the rate of interest payable by the 

buyer/allottee to the promoter in case of default in payment works out to 

much higher than the interest or delayed penalty payable by the promoter 

to the buyer/allottee in case of default/delayed possession, as provided in 

the Registration Booklet. It is evident from these terms and conditions of 

the Demand Letter and the Clauses of Registration Booklet that they do not 

provide a level playing field between the promoter and the allottee. We 

feel that this imbalance is on account of the fact that the buyer/allottee has 

much less bargaining power as compared to the promoter, and since the 

buyer/allottee had no choice but to accept such “dotted line, one sided, 

unjust and unreasonable” terms and conditions of the Registration Booklet, 

and of the allotment/demand letter, as framed by the promoter. Such terms 

and conditions which are one-sided, unjust and unreasonable cannot be 

made binding on the allottee. 

10.19 In the light of above, we also observe that the promoter in the present case 

is an undertaking of the State Government having wide powers for 

acquisition of land and for development of residential projects. The rules, 

terms & conditions provided in the Registration Booklet and the Demand 

letter are heavily loaded in favour of the promoter and the buyer is at an 

obvious disadvantaged position and has no real choice but to agree to the 

rules, terms & conditions of the Registration Booklet and of the Demand 

Letter in order to buy a residential flat of his dreams, using his hard earned 

savings. Such terms and conditions of agreement, called by any name 

whatsoever, fall in the category of "dotted line" agreements or "one sided, 

unfair and unreasonable" agreements. Further, the Hon'ble Apex Court in 

several cases was pleased to observe that an unreasonable, unfair contract 
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or an unreasonable and unfair clause in a contract where Contracting 

Parties are not equal in bargaining powers and where a man has no choice 

or rather a meaningful choice but to give his assent to a contract or to sign 

on the dotted line in a prescribed or standard form as a part of the contract, 

cannot be allowed to act disadvantageously to the interest of the 

allottee/home buyer. 

10.20 We thus while rejecting the argument of the promoter that Adjudicating 

Officer's order is not sustainable merely on the ground that it has ordered 

the promoter to pay to the allottee/complainant an interest which is higher 

in rate than what is provided in the Registration Booklet and hold that A. 

O. is required to examine a complaint as per the provisions of the Act, 

Rules and Regulations and not merely on the basis of the terms and 

conditions of the Registration Booklet or as provided in the 

Demand/Allotment Letter only, taking into consideration the observations 

of Hon'ble Supreme Court in Civil Appeal No.(s). 6745-6749 of 2021 (M/s 

Newtech Promoters & Developers Pvt. Ltd. Vs. State of U.P. & others) 

dated 11.11.2021 regarding terms of the contract to the effect that promoter 

cannot shirk from the responsibilities/liabilities under the Act and the 

Contractual terms do not have an overriding effect to the retrospective 

applicability of the authority under the provisions of the Act. Issue no. (2) 

is accordingly decided against the promoter. 

11. Vide Issue No. (3) we are required to examine as to whether the project in 

question of the Lucknow Development Authority/appellant is delayed. 

11.1  From the perusal of the pleadings and documents available on record it is 

evident that a scheme of multistoried residential apartment known as 

‘Sargam Apartments’ was floated by the appellant at Jankipuram, 

Lucknow and the respondent applied for allotment of a residential unit and 

were allotted Flat No. SG/R/405 vide allotment letter dated 20.08.2011. 

11.2  As per clause 4.3 of the Brochure, the possession of the flat was proposed 

to be handed over to the allottees within 24 months from the date of 

allotment. The apartment in question was allotted to the respondent on 

20.08.2011, therefore the possession was to be handed over by the 

appellant to the respondents by 19.08.2013. The sale deed was registered in 
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favour of the respondent on 14.01.2020 and possession was handed over to 

respondent on 13.06.2020 after 6 months from the execution of sale deed.   

11.3  Though the proposed period of completion of the project is 24 months and 

there will always be some variation in the actual time, but an allottee 

cannot be made to wait indefinitely for handing over of the possession 

merely on the ground that the time specified is an estimated period.  We 

are of the view that the possession ought to have been given within 24 

months + a month or so required for final finishing.  

11.4  In view of the above, we hold that there is delay of about 6 years and 4 

months in making offer of possession by the appellant to the respondents. 

Issue no. (3) is decided accordingly. 

12. Issue No. (4) is that whether interest as compensation for the delay in 

completion of the Project granted by the Adjudicating Officer is just, 

proper and in consonance with the provisions of the Act 2016? 

12.1 Section 18 (1) of the Act clearly provides that if an Allottee wishes to 

withdraw from the Project on the ground that the Promoter is unable to 

give possession in accordance with the Agreement for Sale within the date 

specified therein, then the Promoter shall return the amount received from 

the Allottee in respect of that property with interest and compensation, on 

the Allottees’ demand. The power of exercising the option of either staying 

in the Project or for withdrawing from it lies only with the Allottees under 

the provisions of Section 18 (1) of the Act. Further, Section 19(4) of the 

Act 2016 gives right to the allottees to claim refund along with interest 

and/or compensation in case the Promoter fails to give possession of the 

apartment in accordance with the terms and conditions of Agreement for 

sale. 

12.2 The Hon’ble Bombay High Court in the case of Neelkamal Realtors 

Suburban Pvt. Ltd. And others Vs. Union of India (2018)1 Bom R 558 

observed that the requirement to pay interest is not a penalty as the 

payment of interest is compensatory in nature in the light of the delay 

suffered by the allottee who has paid for his apartment but has not received 

possession of it. The obligation imposed on the promoter to pay interest till 
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such time as the apartment is handed over to him is not unreasonable. The 

interest is merely compensation for use of money. 

12.3 Subsequently, in Wg. Cdr. Arifur Rahman Khan & Others Vs. DLF 

Southern Homes Pvt. Ltd., reported in (2020) SCC Online 667 affirming 

the view taken in the Judgment in Pioneer’s case  the Hon’ble Supreme 

Court held that the term of the agreement authored by the Developer does 

not maintain a level platform between the Developer and the flat purchaser. 

The stringent terms imposed on the flat purchaser are not in consonance 

with the obligation of the Developer to meet the timelines for construction 

and handing over possession, and do not reflect an even bargain. The 

failure of the Developer to comply with the contractual obligation to 

provide the flat within the contractually stipulated period, would amount to 

a deficiency of service. Given the one-sided nature of the Apartment 

Buyer’s Agreement, the consumer fora had the jurisdiction to award just 

and reasonable compensation as an incident of the power to direct removal 

of deficiency in service. 

12.4   The Hon’ble Supreme Court, while dealing with the provisions of Section 

18 of the Act, 2016, in the case of M/S Imperia Structures Ltd. Vs. Anil 

Patni and another, Civil Appeal Nos. 3581-3590 of 2020, decided on 

02.11.2020, vide para 23, was pleased to observe that the right so given to 

the allottee is unqualified and if availed, the money deposited by the 

allottee has to be refunded with interest at such rate as may be prescribed 

and the proviso to Section 18(1) contemplates a situation where the allottee 

does not intend to withdraw from the Project.  In that case he is entitled to 

and must be paid interest for every month of delay till the handing over of 

the possession.  It is upto the allottee to proceed either under Section 18(1) 

or under proviso to Section 18(1). 

12.5 The Hon’ble Supreme Court in the case of Bangalore Development 

Authority versus Syndicate Bank (2007)6 SCC 711 in the matter of self 

financing scheme while laying down principles for delay in the delivery of 

possession was pleased to observe that if some statute steps in and creates 

any statutory obligation on the part of development authority in the 

contractual field, the matter will be governed by the provisions of that 
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statute. The relevant portions of paras10, 10(a) and 10(b) are being 

extracted hereinbelow:- 

“10. Where a Development Authority forms layouts and 
allots plots/flats (or houses) by inviting applications, the 
following general principles regulate the granting of relief 
to a consumer (applicant for allotment) who complains of 
delay in delivery or non-delivery and seeks redressal under 
the Consumer Protection Act, 1986 ('Act' for short) - [vide 
: Lucknow Development Authority vs. M. K. Gupta - 1994 
(1) SCC 243, Ghaziabad Development Authority vs. Balbir 
Singh - 2004 (5) SCC 65, and Haryana Development 
Authority vs. Darsh Kumar - 2005 (9) SCC 449, as 
also Ghaziabad Development Authority vs. Union of India - 
2000 (6) SCC 113]: 

(a) Where the development authority having received the full 
price, does not deliver possession of the allotted 
plot/flat/house within the time stipulated or within a 
reasonable time, or where the allotment is cancelled or 
possession is refused without any justifiable cause, the 
allottee is entitled for refund of the amount paid, with 
reasonable interest thereon from the date of payment to date 
of refund. In addition, the allottee may also be entitled to 
compensation, as may be decided with reference to the facts 
of each case. 

(b) Where no time is stipulated for performance of the 
contract (that is for delivery), or where time is not the 
essence of the contract and the buyer does not issue a notice 
making time the essence by fixing a reasonable time for 
performance, if the buyer, instead of rescinding the contract 
on the ground of non-performance, accepts the belated 
performance in terms of the contract, there is no question of 
any breach or payment of damages under the general law 
governing contracts. However, if some statute steps in and 
creates any statutory obligations on the part of the 
development authority in the contractual field, the matter 
will be governed by the provisions of that statute. 

…………………………………………….” 

12.6 Subsequently the Hon’ble Supreme Court in Civil Appeal No. 6051/2002 

(Ghaziabad Development Authority Vs. Shakuntala Rohatgi), decided on 
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04.03.2009, placed reliance on the case of Bangalore development 

authority versus syndicate Bank (supra). 

12.7 After promulgation the Real Estate (Regulation and Development) Act, 

2016 and the Real Estate (Regulation and Development) Rules, 2016, 

various issues relating to the real estate falls in the domain of the same and 

the provisions of the Act, 2016 have also been upheld by the of Hon’ble 

Bombay High Court in Neelkamal Realtors Suburban Pvt. Ltd. Vs. 

Union of India (2018) 1 AIR Bom R 558 and subsequently by the 

Hon'ble Supreme Court in Civil Appeal No.(s). 6745-6749 of 2021 (M/s 

Newtech Promoters & Developers Pvt. Ltd. Vs. State of U.P. & others) 

decided on 11.11.2021. 

12.8  U.P. Government framed "Uttar Pradesh Real Estate (Regulation and 

Development) (Agreement for Sale/Lease) Rules, 2018" (hereinafter 

referred to as Rules, 2018), wherein under Rule 9.2(ii) and 9.3(i), the rate 

of interest payable by the promoter or by the allottee respectively are 

defined in case of default by either of the party. These Rules are extracted 

as follows :-  

Rule 9.2(ii) 

The Allottee shall have the option of terminating the 

Agreement in which case the Promoter shall be liable to 

refund the entire money paid by the Allottee under any head 

whatsoever towards the purchase of the apartment, along 

with interest at the rate equal to MCLR (Marginal Cost of 

Lending Rate) on home loan of State Bank of India + 1% 

unless provided otherwise under the Rules, within forty-five 

days of receiving the termination notice:  

Provided that where an Allottee does not intend to 

withdraw from the Project or terminate the Agreement, he 

shall be paid, by the Promoter, interest at the rate 

prescribed in the Rules, for every month of delay till the 

handing over of the possession of the Apartment/Plot, which 
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shall be paid by the Promoter to the Allottee within forty-

five days of it becoming due. 

 Rule 9.3 

The Allottee shall be considered under a condition of 

Default, on the occurrence of the following events : 

Rule 9.3(i) 

In case the Allottee fails to make payments for 2(two) 

consecutive demands made by the Promoter as per the 

Payment Plan annexed hereto, despite having been issued 

notice in that regard the Allottee shall be liable to pay 

interest to the promoter on the unpaid amount at the rate 

equal to MCLR (Marginal Cost of Lending Rate) on home 

loan of State Bank of India + 1% unless provided otherwise 

under the Rules. The Promoter must not be in default to take 

this benefit.  

12.9   On examination, we find that these Rules-2018 notified by U.P. 

Government are in consonance with the definition of interest as provided 

in Section 2(za) of the Act, in as much as that the interest chargeable from 

the allottee by the promoter, in case of default in payment as per demand, 

is equal to the rate of interest which the promoter is liable to pay to the 

allottee, in case of default/delayed possession on the part of promoter.  

12.10 We have come across various orders of the Regulatory Authority wherein 

it had granted interest at the rate of MCLR+1% per annum in case of 

delayed projects and had an occasion to examine the issue of rate of 

interest at MCLR+1% awarded by the Regulatory Authority in Appeal No. 

295 of 2019 (U.P. Avas Vikas Parishad Vs. Devesh Kumar Tiwari) 

decided on 20.02.2020 and held as under:-- 

“We feel that this imbalance is on account of the fact that 
the buyer/allottee has much less bargaining power as 
compared to the seller in the real estate market and 
therefore the buyers/allottees have no choice but to sign on 
such "dotted line", "one sided, unfair and unreasonable" 
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terms and conditions/Agreements. We are therefore of the 
view that the rate of MCLR +1% , as prescribed by the 
Government and as being ordered by the Regulatory 
Authority, be payable from the date of deposit of money in 
case the allottee wishes to withdraw from the project; and 
from the specified/expected date of possession in case the 
allottee wishes to stay in the project, would balance the 
equities and are just and fair and will fall within the term 
"interest at such rate as may be prescribed" as used in 
Sections 12, 18 & 19.........” 

12.11 It is important to mention herein that the Hon’ble Supreme Court in Civil 

Appeal No. 4910-4941/2019 DLF Homes Panchkula Pvt. Ltd. Versus D. 

S. Dhanda etc. etc. while examining the issue of compensation, was 

pleased to observe as under;- 

“If compensation comprises of two parts, (i) by way of 
interest on the deposited amount from the assured date 
(milestone date) of completing construction and handling 
over possession to the actual date of handling over 
possession, and, (ii) lumpsum amount, we find nothing 
wrong in it. We do not agree with the builder co.’s 
contentions that interest on the deposited amount should not 
be provided since it is not a case of refund but a case of 
delay in possession. The interest on the deposited amount 
has to be viewed in the light of the purpose for which it is 
intended. It is but a way of computing compensation for 
delay in possession that is commensurate with the amount 
deposited by the complainant, and here it has been 
computed after adopting a milestone date as per the builder 
co.’s own (unfair and deceptive) letter of 05.06.2013. There 
can be and is no question of not agreeing to an endorsing 
the award of interest from the said milestone date. Here we 
may however add that the rate of interest also cannot be 
arbitrary or whimsical, some reasonable and acceptable 
rationale has to be evident, subjectivity has to be minimized, 
a logical correlation has to be established. Albeit detailed 
arithmetic or algebra is not required. Logical (to the extent 
feasible) objective parameters should be adopted. Rounding 
off simplification etc. to make the computation doable could 
be adopted. We feel it appropriate that, considering that the 
subject units in question are dwelling units, in a residential 
housing project, the rate of interest for house building loan 
for the corresponding period in a scheduled nationalized 
bank (take, State Bank of India) would be appropriate and 
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logical, and , if ‘floating’/ varying/different rates of interest 
were/ are prescribed, the higher rate of interest should be 
taken for this instant computation.” 

It is our considered view that drawing light from the Rules of 2018, and the 

fact that often an allottee/buyer has to supplement his savings by taking 

loan, the interest at MCLR+1 percent will balance the equities and is in 

line with the word and spirit of the Act and can be taken as “interest at 

such rate as may be prescribed” as mentioned in Sections 12, 18 and 19 of 

the Act, till the rate of interest for the purpose is notified by the State 

Government. 

12.12 However, the AO in his wisdom taken into consideration the facts and 

circumstances and the provisions 71 & 72 of the Act and awarded interest 

at the rate of MCLR+1%, which in our considered view is just, fair and 

proper as well as in consonance with the provisions of the Act of 2016. 

12.13  On the basis of aforesaid analysis the issue no. (4) is decided accordingly. 

13. Issue no. (5) is as to whether it is necessary and mandatory for the 

Promoter to have first Completion Certificate (CA) and Occupation 

Certificate (OC) under the provisions of the Act of 2016 and Rules of 2016 

read with the U.P. Apartment (Promotion of Construction, Ownership and 

Maintenance) Act 2010 before offering possession as well as asking the 

allottee to settle the account and satisfy the final demand? 

13.1  In order to appreciate the issue, we examine Section 2(q) and Section 2(zf) 

of the Act of 2016, which defines Completion & Occupancy Certificate, 

the same are extracted as follows:- 

“Section 2:- Definitions - In this Act, unless the context 
otherwise requires,- 

…………………………………………………………………………
………………………………………………………………… 

“Section 2 (q) "completion certificate" means the completion 
certificate, or such other certificate, by whatever name called, 
issued by the competent authority certifying that the real estate 
project has been developed according to the sanctioned plan, 
layout plan and specifications, as approved by the competent 
authority under the local laws;” 
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“Section 2 (zf) "occupancy certificate" means the occupancy 
certificate, or such other certificate by whatever name called, 
issued by the competent authority permitting occupation of any 
building, as provided under local laws, which has provision 
for civic infrastructure such as water, sanitation and 
electricity;” 

13.2 On examination of the provisions of Section 2 (q) and Section 2(zf), we 

find that completion certificate is basically a certificate issued by the 

competent authority certifying that the Real Estate Project has been 

developed according to the sanctioned plan, lay out plan and 

specifications, as approved by the competent authority under the local 

laws. On the other hand, the occupancy certificate is issued by the 

competent authority permitting occupation of any building, as provided 

under local laws, which has provision for civic infrastructure such as 

water, sanitation and electricity etc. 

13.3 Similarly, Section 4(5) of the U.P. Apartments Act, 2010 prescribes for 

Completion Certificate, which reads as follows:- 

“Section 4(5) of the U.P. Apartments Act, 2010:-An 
apartment may be transferred by the promoter to any person 
only after obtaining the completion certificate from the 
prescribed sanctioning authority concerned as per building 
bye-laws. The completion certificate shall be obtained by 
promoter from prescribed authority [within the period 
specified for completion of the project in the development 
permit or the building permit as the case may be] Provided 
that if the construction work is not completed within the 
stipulated period, with the permission of the prescribed 
authority; 

Provided further that if the completion certificate is not issued 
by the prescribed sanctioning authority within three months of 
submission of the application by the promoter complete with 
all certificates and other documents required, the same shall 
be deemed to have been issued after the expiry of three 
months. 

Explanation: For the purposes of this sub-section 
"completion" means the completion of the construction works 
of a building as a whole or the completion of an independent 
block of such building, as the case may be.” 

13.4 Section 4(5) of the U.P. Apartments Act 2010 clearly lays down that an 

apartment may be transferred by the Promoter to any person (allottee) only 
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after obtaining the C.C. from the prescribed sanctioning authority 

concerned as per building by-laws. The C.C. is required to be obtained by 

the Promoter, meaning thereby that Allottee has no role to play in 

obtaining C.C. from the prescribed authority. A Promoter is required to 

first obtain C.C./O.C. from the prescribed authority, only thereafter 

register conveyance deed of the real estate in favour of the Allottee(s) and 

a legal & habitable possession can be offered to the Allottees. 

13.5   The issue of offering handing over possession prior to obtaining 

occupancy certificate was also examined by the Hon’ble Supreme Court in 

Civil Appeal Nos. 1232 and 1443-1444 of 2019 R.V. Prasannakumaar 

and ors. Vs. Mantri Castles Pvt. Ltd. and ors.decided on 11.02.2019 

wherein it has been observed that possession cannot be handed over prior 

to obtaining occupancy certificate.  

13.6 In view of the aforesaid analysis, we are of the considered view that as per 

the provisions of the U.P. Apartments Act, 2010 read with the provisions 

of Act, 2016, a Promoter is required to offer legal and habitable possession 

to the allottee only after obtaining CC/OC and ask for clearing dues by 

raising final demand, whereas in the instant case OC/CC was issued by the 

competent authority of the Lucknow Development Authority on 

15.04.2019 and the final demand has already been sent on 25.09.2018. 

Issue no. (5) is answered accordingly. 

14.  Vide Issue no. (6) we are required to examine as to whether there is any 

illegality or perversity in the impugned order dated 26.08.2021 passed by 

the Adjudicating Officer in granting interest as compensation to the 

allottee/complainant for the delay in providing possession by the promoter. 

14.1  On examination of the scheme of the Act it is evident that jurisdiction of 

the Adjudicating Officer is to adjudge compensation under Sections 

12,14,18 and 19 in accordance with the procedure laid down in Sections 71 

and 72 of the Act.  The powers, roles, domain and jurisdiction of the 

Adjudicating Officer has been clearly defined under the scheme of the Act.  

On thorough examination we found that ‘compensation’ has not been 

defined under the Act, 2016.  However, ‘compensation’ has been defined 

in some other statutes like Workman Compensation Act and Land 
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Acquisition Act.  To settle the claim under the Motor Vehicle Act, the term 

‘compensation’ is being used invariably and compensation is awarded 

accordingly.  Compensation can be granted under the heads pecuniary and 

non-pecuniary losses. In the case of Mr. R.D. Hattangadi Vs. M/S Pest 

Control (India) Pv.t. Ltd., AIR 1995 Supreme Court, page 755, the 

Hon’ble Supreme Court was pleased to observe as under:- 

“ Broadly speaking while fixing an amount of 
compensation payable to a victim of an accident, the 
damages have to be assessed separately as pecuniary 
damages and special damages. Pecuniary damages are 
those which the victim has actually incurred and which is 
capable of being calculated in terms of money-, whereas 
non-pecuniary damages are those which are incapable of 
being assessed by arithmetical calculations. In order to 
appreciate two concepts pecuniary damages may, include 
expenses incurred by the claimant : (i) medical attendance; 
(ii) loss of earning of profit upto the date of trial; (iii) other 
material loss. So far non-pecuniary damages are 
concerned, they may include (i) damages for mental and 
physical shock, pain suffering, already suffered or likely to 
be suffered in future; (ii damages to compensate for the loss 
of amenities of life which may include a variety of matters 
i.e. on account of injury the claimant may not be able to 
walk, run or sit; (iii) damages for the loss of expectation of 
life, i.e. on account of injury the normal longevity of the 
person concerned is shortened; (iv) inconvenience, 
hardship, discomfort, disappointment, frustration and 
mental stress in life.” 

 14.2 The Hon’ble Supreme Court while examining the issue of entitlement to 

compensation in H.U.D.A. and another versus Shakuntla Devi, (2017) 2 

SCC 301 made some essential observations which are also rudimentary for 

awarding compensation and quantum of compensation in consumer 

protection cases concerning real estate matters.  The observations of 

Hon’ble Supreme Court are summarized as under:-- 

(a) that the sine qua non for entitlement of compensation is proof of loss or 

injury suffered by the consumer due to the negligence of the opposite 

party. Once the said conditions are satisfied, the consumer forum would 

have to decide the quantum of compensation to which consumer is entitled. 

(b) that there cannot be any dispute that the computation of compensation 

has to be fair, reasonable and commensurate to the loss or injury. There is a 
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duty cast on the consumer forum to take into account all the relevant 

factors for arriving at the compensation to be paid. 

(c) the calculation of damages depends on the facts and circumstances of 

each case. No hard and fast rule can be laid down for universal application. 

(d) that while awarding of compensation, a consumer forum has to take 

into account all the relevant factors and assess compensation on the basis 

of accepted legal principles, on moderation. It is for the consumer forum to 

grant compensation to the extent it finds it reasonable, fair and proper in 

the facts and circumstances of a given case according to the established 

judicial standards where the claimant is able to establish his charge. 

(e) that compensation cannot be uniform and can best be illustrated by 

considering cases where possession is being directed to be delivered and  

cases where only monies are directed to be returned. In cases where 

possession is being directed to be delivered the compensation for 

harassment will necessarily have to be less because in a way, that party is 

being compensated by increase in the value of the property, he is getting. 

(f) that in cases where the consumer forum has directed delivery of 

possession, the party has to a certain extent already got a benefit. The cost 

of the land/flat would have come up in the meantime. Of course, even in 

such cases, where the delivery of possession has been directed there could 

be compensation for harassment/loss. But such compensation has to be 

worked out after looking to the facts of each case and after determining the 

amount of harassment/loss that has been caused to the consumer. 

14.3 The Hon’ble Supreme Court in the case of Bangalore Development 

Authority versus Syndicate Bank (2007)6 SCC 711 in the matter of self 

financing scheme while laying down principles for delay in the delivery of 

possession was pleased to observe that if some statute steps in and creates 

any statutory obligation on the part of development authority in the 

contractual field, the matter will be governed by the provisions of that 

statute. The relevant portions of paras10, 10(a) and 10(b) are being 

extracted hereinbelow: – 
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“10. Where a Development Authority forms layouts and 
allots plots/flats (or houses) by inviting applications, the 
following general principles regulate the granting of 
relief to a consumer (applicant for allotment) who 
complains of delay in delivery or non-delivery and seeks 
redressal under the Consumer Protection Act, 1986 ('Act' 
for short) - [vide : Lucknow Development Authority vs. M. 
K. Gupta - 1994 (1) SCC 243, Ghaziabad Development 
Authority vs. Balbir Singh - 2004 (5) SCC 65, 
and Haryana Development Authority vs. Darsh Kumar - 
2005 (9) SCC 449, as also Ghaziabad Development 
Authority vs. Union of India - 2000 (6) SCC 113]: 

(a) Where the development authority having received the 
full price, does not deliver possession of the allotted 
plot/flat/house within the time stipulated or within a 
reasonable time, or where the allotment is cancelled or 
possession is refused without any justifiable cause, the 
allottee is entitled for refund of the amount paid, with 
reasonable interest thereon from the date of payment to 
date of refund. In addition, the allottee may also be 
entitled to compensation, as may be decided with 
reference to the facts of each case. 

(b) Where no time is stipulated for performance of the 
contract (that is for delivery), or where time is not the 
essence of the contract and the buyer does not issue a 
notice making time the essence by fixing a reasonable 
time for performance, if the buyer, instead of rescinding 
the contract on the ground of non-performance, accepts 
the belated performance in terms of the contract, there is 
no question of any breach or payment of damages under 
the general law governing contracts. However, if some 
statute steps in and creates any statutory obligations on 
the part of the development authority in the contractual 
field, the matter will be governed by the provisions of that 
statute. 

…………………………………………….” 

14.4 Subsequently the Hon’ble Supreme Court  in Civil Appeal No. 6051/2002 

(Ghaziabad Development Authority Vs. Shakuntala Rohatgi), decided on 

04.03.2009,  placed reliance on the case of Bangalore development 

authority versus syndicate Bank (supra). 
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14.5 After promulgation of the Act of 2016, the issue of compensation is 

required to be examined and decided as per the provisions of section 71 

and 72 of the Act of 2016 for non-compliance of any of the provisions 

specified in Sub-Section (1) of Section 71 i.e. Sections 12,14,18 and 19 of 

the Act, 2016. 

14.6 The word “fail to comply with the provisions of any of the sections as 

specified in sub section (1)” used in Sub-Section (3) of Section 71, means 

failure of the promoter to comply with the requirements mentioned in 

sections 12, 14, 18 and 19. The Adjudicating Officer after holding enquiry 

while adjudging the quantum of compensation or interest as the case may 

be, shall have due regard to the factors mentioned in Section 72. The 

compensation may be adjudged either as a quantitative or as compensatory 

interest. 

14.7 The Adjudicating Officer, thus, has been conferred with power to direct for 

making payment of compensation or interest, as the case may be, “as he 

thinks fit” in accordance with the provisions of Sections 12,14,18 and 19 

of the Act after taking into consideration the factors enumerated in Section 

72 of the Act.   

14.8 On examination of the pleadings on record and submissions it is admitted 

position that the project of the appellant is delayed.  The conveyance deed 

was executed by the promoter in favour of allottee on 14.01.2020 with 

delay of about 6 years and 4 months and the Adjudicating Officer while 

examining the claim of the allottee for compensation, in his wisdom, 

granted interest for the delay period at the rate of MCLR+1%.  Since the 

delay in delivery of possession of the allotted unit is admitted, even if the 

allottee/complainant fails to give any evidence towards the losses suffered, 

the allottee/complainant is at least entitled for interest for the delay period. 

Provided that he has not been granted interest granted by the Regulatory 

Authority on the complaint of the allottee for delay in possession. The 

award of interest at the rate of MCLR+1% by the Adjudicating Officer, in 

our considered view, is just, fair and equitable.  

14.9  The Hon’ble Supreme Court in Civil Appeal Nos. 4910-4941/2019 DLF 

Homes Panchkula Pvt. Ltd. Vs. D. S. Dhanda etc.etc. with Civil Appeal 
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Nos. 4942-4945/2019 DLF Homes Panchkula Pvt. Ltd. Vs. Sudesh Goel 

etc. decided on 10.05.2019 held in para 3 of the judgment as under:-- 

  “…… We feel it appropriate that, considering that the subject units 
in question are dwelling units, in a residential housing project, the 
rate of interest for house building loan for the corresponding period 
in a scheduled nationalized bank (take, State Bank of India) would be 
appropriate and logical, and, if floating/varying/different rates of 
interest were/are prescribed, the higher rate of interest should be 
taken for this instant computation.” 

14.10 On due consideration, we do not find any illegality or perversity in the 

impugned order dated 26.08.2021 passed by the Adjudicating Officer of 

the Regulatory Authority awarding interest as compensation to the 

allottee/complainant for delay in possession of the flat by the promoter.  

Issue no. (6) is answered accordingly. 

15. In the objections, the respondent raised grievance with respect to the period 

of interest awarded by the Ld. AO and stressed that the same should have 

been from 20.08.2013 to 13.06.2020 (till delivery of possession). Since the 

respondent has not challenged the period of interest by filing a separate 

appeal, we are refraining ourselves from making any observation on the 

same and confined to the grounds of challenge of the impugned order by 

the appellant. 

16.  In view of the preceding observations, after examining the material on 

record, as well as the grounds of appeal in detail, we do not find any force 

in the grounds of appeal to interfere with the impugned order and the same 

is upheld. There is no illegality, infirmity or perversity in the order of the 

Regulatory Authority dated 26.08.2021 in directing delivery of possession 

and awarding the interest w.e.f. 20.08.2013 to 18.12.2018 at the rate of 

MCLR+1% per annum. Accordingly the appeal is dismissed.  

17. Now the issue to be decided is as to what should be done of the pre-deposit 

made by the appellant/promoter in compliance of the provisions of Section 

43(5) of the Act in the present appeals. 

17.1 The aims and objects of the Act provide for regulation and promotion of 

the real estate sector in an efficient and transparent manner and to protect 
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the interests of the consumers in real estate sector. Proviso to Section 43(5) 

of the Act specifically provides that where a promoter files an appeal with 

the Appellate Tribunal, it shall not be entertained without the promoter first 

having deposited with the Appellate Tribunal at least 30% of the penalty, 

or such higher percentage as determined by the Appellate Tribunal, or the 

total amount to be paid to the allottee including interest and compensation 

imposed on him before the said appeal is heard. The intent of the 

legislature is quite clear from the wording of proviso to Section 43(5) of 

the Act that the interest of the consumers i.e. allottees/buyers be protected. 

The intent of the legislature in laying down the provision of pre-deposit of 

the amount of penalty or any other amount payable to the allottee by the 

promoter before the appeal can be heard in the Appellate Tribunal, has 

been elucidated by the Hon’ble Apex Court in paragraph 127 of its 

judgment in the Civil Appeal Numbers6745-6749 of 2021 M/s Newtech 

Promoters and Developers Pvt. Ltd. Vs. State of UP and others, the 

same reads as under:- 

“127. It may further be noticed that under the present real 

estate sector which is now being regulated under the 

provisions of the Act 2016, the complaint for refund of the 

amount of payment which the allottee/consumer has 

deposited with the promoter and at a later stage, when the 

promoter is unable to hand over possession in breach of 

the conditions of the agreement between the parties, are 

being instituted at the instance of the consumer/allottee 

demanding for refund of the amount deposited by them and 

after the scrutiny of facts being made based on the 

contemporaneous documentary evidence on record made 

available by the respective parties, the legislature in its 

wisdom has intended to ensure that the money which has 

been computed by the authority at least must be 

safeguarded if the promoter intends to prefer an appeal 

before the tribunal and in case, the appeal fails at a later 

stage, it becomes difficult for the consumer/allottee to get 

the amount recovered which has been determined by the 
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authority and to avoid the consumer/allottee to go from 

pillar to post for recovery of the amount that has been 

determined by the authority in fact, belongs to the allottee 

at a later stage could be saved from all the miseries which 

come forward against him.” 

The Hon’ble Apex Court has clearly held that the legislature in its wisdom 

intended to ensure that the money which has been computed by the 

Authority at least must be safeguarded if the promoter intends to prefer an 

appeal before the Tribunal and in case, the appeal fails at a later stage, it 

should not be difficult for the consumer/allottee to get the amount 

recovered which has been determined by the Authority. It is in order to 

avoid the consumer/allottee to go from pillar to post for recovery of the 

amount that has been determined by the Authority, that the legislature has 

in its wisdom laid the condition of pre-deposit by the promoter under 

Section 43(5) of the Act. 

17.2 Section 40(1) of the Act of 2016 provides for a mechanism for recovery of 

interest or penalty or compensation and enforcement of orders etc. of the 

A.O. or the Regulatory Authority, or the Appellate Tribunal and the same 

shall be recoverable in such manner as may be prescribed as an arrears of 

land revenue. The Hon’ble Apex Court vide paragraph 140 in M/s 

Newtech Promoters and Developers Pvt. Ltd. Vs. State of UP (supra) 

was pleased to observe that:- 

“140. It is settled principle of law that if the plain 

interpretation does not fulfill the mandate and object of the 

Act, this Court has to interpret the law in consonance with 

the spirit and purpose of the statute. There is indeed a 

visible inconsistency in the powers of the authority 

regarding refund of the amount received by the promoter 

and the provision of law in Section 18 and the text of the 

provision by which such refund can be referred under 

Section 40(1). While harmonizing the construction of the 

scheme of the Act with the right of recovery as mandated 

in Section 40(1) of the Act keeping in mind the intention of 
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the legislature to provide for a speedy recovery of the 

amount invested by the allottee along with the interest 

incurred thereon is self explanatory. However, if Section 

40(1) is strictly construed and it is understood to mean that 

only penalty and interest on the principal amount are 

recoverable as arrears of land revenue, it would defeat the 

basic purpose of the Act.” 

As can be seen from the above observations, Hon'ble Supreme Court has 

held that even the principal amount invested by the allottee can be 

recovered as arrears of land revenue under Section 40(1) of the Act. It is 

further clarified by Hon'ble Supreme Court that the intention of the 

legislature is to provide a mechanism for early recovery of the amount 

invested by the allottee along with the interest incurred thereon. 

17.3 Rule 23 of the U.P. Real Estate (Regulation and Development) Rules, 2016 

provides that subject to the provisions of Section 40(1), the recovery of the 

amounts due as arrears of land revenue shall be carried out in the manner 

provided in the local laws. As Rule 23 has been framed under the 

provisions of Section 40(1) of the Act, the observations of Hon'ble 

Supreme Court on Section 40(1) shall equally apply to Rule 23 of the 

Rules 2016. 

17.4 Although Section 40(1) of the Act of 2016 gives powers to the Appellate 

Tribunal to enforce its decisions, but the Tribunal does not have adequate 

infrastructure and the required sufficient human resource to determine and 

certify the amount due from the appellant/promoter to be paid to the 

respondent/allottee. 

It is our considered view that as per provisions of the Act and as per the 

observations made by the Hon’ble Apex Court, it is the duty of the 

Tribunal to arrange to transfer the pre-deposited money to the concerned 

allottee/consumer in case the promoter’s appeal is dismissed. However, 

since the promoter might not have paid the full payable amount or there 

being a prospect of some amount having already been recovered from the 

promoter under execution proceedings at the level of the Authority or AO, 

it is just and lawful that the Tribunal transfers the amount to the Authority 



53 
 

for transferring the same to the allottee/consumer after due diligence at its 

end and to recover any additional amount which could be due to be paid by 

the promoter; or return to the promoter any amount that could be in excess 

of the entitlement of the allottee/consumer. 

The calculation of the exact amount due to be paid to the 

respondent/allottee normally is to be determined up to the date of actual 

payment. As the facts and figures are available with the Regulatory 

Authority, which is executing its or A.O.’s original order, therefore, due 

diligence is required while calculating the amount payable, interest 

thereon, as well as verification of the payments made by the allottee from 

time to time, etc. 

17.5 In the instant cases, this Tribunal while upholding the order of Regulatory 

Authority dated 26.08.2021 has dismissed the appeal. We therefore direct 

the Registry to transfer the entire amount deposited by the 

appellant/promoter under the provisions of Section 43(5) of the Act to the 

concerned account of the U.P. Real Estate Regulatory Authority (U.P. 

RERA). Further, we direct the Regulatory Authority to dispose of this 

amount during the execution proceedings in accordance with its order dated 

26.08.2021 passed in Complaint No. ADJ/LKO162/03/71876/2021 

(Himanshu Srivastava Vs. Lucknow Vikas Pradhikaran). 

18. No order as to costs. 

 

Dated: 09.12.2022  
GauravSri/-        (K.K. Jain)             (D.K. Arora) 

 

 


