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Learned counsel for the applicant submitted that he wants to address the Tribunal 

on the issue that if further delay is caused after the promised date provided in the 

BBA then said period the period should be reduced due to the ban on the 

construction activity by the NGT and the period of COVID. 

Learned counsel for the respondent submitted that he will also like to address on 

the issue that the grace period should not be included in the promised period and 

the grace period is only required to be given to the promoter when the project is at 

a completion stage and some finishing work is remaining. 

Appreciating the submission of learned counsel for the parties, we fix this appeal 
for 07.12.2021 for submission on the aforesaid issues by the learned counsel for 
the parties. 
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