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         RESERVED JUDGMENT 

         BENCH-1 

THE UTTAR PRADESH  REAL ESTATE APPELLATE TRIBUNAL, 
AT 

LUCKNOW.  

 

APPEAL NO.723 /2021 

(Earlier Misc. Case No. 69/2018) 

 

Smt. Savita Chauhan          ……………..Appellant. 

      Versus 

M/S Gardenia Aims Developers Pvt. Ltd.    ……………Respondent. 

     ------------- 

 

Hon’ble Mr. Justice (Dr.) D. K. Arora, Chairman. 
Hon’ble Mr. Rajiv Misra, Administrative Member. 

1.   The present appeal has been preferred by Smt. Savita Chauhan 

(hereinafter referred to as the ‘appellant’) under Section 44(1) of the 

Real Estate (Regulation and Development) Act, 2016 (hereinafter 

referred to as ‘the Act 2016’) against the order dated 15.03.2018 passed 

by the Real Estate Regulatory Authority, Lucknow (hereinafter referred 

to as the ‘Regulatory Authority’) in Complaint No.920171606 whereby 

the demand of the respondent for Rs.3,38,764/- vide letter dated 

08.02.2018 sent to the complainant/appellant, was rejected.  The 

respondent was directed to deliver possession of the allotted flat to the 

appellant by 31.12.2018 after obtaining completion certificate from 

Noida Industrial Development Authority and pay penalty at the rate of 

Rs.5/- per sq.ft. of the super area from 01.07.2014.  

2.  The facts of the case, in brief, as culled out from the memo of appeal, 

are that on 27.09.2012 the appellant booked a residential flat No. B-

5/104 on 1st Floor, at Tower B-5, admeasuring super area of 1410 sq.ft. 

in Project ‘Glory’ situated at Plot No. GH-01, Sector 46, Noida, Uttar 

Pradesh being developed by the respondent. 

2.1  A Flat Allottee(s)’s Agreement was executed between the appellant and 

the respondent on 27.09.2012.  As per Flat Allottee(s)’s Agreement the 
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total cost of the flat was Rs.42,58,200/-.  This cost was inclusive of all 

applicable taxes, facilities etc.  In the payment details enclosed with the 

Agreement, it is nowhere mentioned that the appellant shall pay any 

cost towards any head. 

2.2  Against total sale consideration, the appellant has paid Rs.44,17,077/- 

to the respondent as per payment plan.   

2.3  At the time of booking of the above flat, the respondent agreed and 

assured the appellant that possession of the booked flat shall be handed 

over to the appellant in the month of March, 2014 (irrespective of 3 

months’ plus minus grace period).  It was further agreed that if the 

respondent fails to deliver possession by March, 2014 then the 

respondent shall pay Rs.5/- per sq.ft. per month to the allottee/appellant 

towards delay in handing over possession.  

2.4  The respondent deliberately and intentionally failed to deliver legal 

possession of the flat to the appellant. 

2.5  After a lot of persuasion and approach, the respondent handed over fit 

out possession of the flat to the appellant on 11.04.2016.  The appellant 

requested the respondent so many times to execute the sale deed and 

other necessary documents of the said flat in her favour, but the 

respondent deliberately and intentionally failed to do the same.  Now 

the appellant is compelled to live on fit out possession basis.  The 

appellant had not paid the huge amount of her hard earned money for fit 

out possession.  

2.6  The appellant visited the office of the respondent on various occasions 

and requested the respondent to hand over legal possession and execute 

registry of her flat but the respondent did not take care of the request of 

the appellant.  The appellant also visited the office of the respondent 

with other flat buyers on various occasions and requested to provide 

basic amenities and also to execute necessary documents including sale 

deed but the respondent did not give any heed on the request of the 

appellant and completely failed to comply its part of the agreement.  

2.7  Vide demand letter dated 18.11.2015 the respondent offered for 

possession and asked for final payment of Rs.4,92,441/- against the 
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total sale consideration.  In pursuance to the said letter the appellant 

paid final installment of sale consideration through cheque bearing no. 

000003 dated 30.11.2015 amounting to Rs.4,92,441/- drawn on Bank of 

Baroda, Delhi.  After receipt of the said amount the fit out possession 

was given to the appellant on 11.04.2016. 

2.8  Thereafter the appellant again met the officials of the respondent and 

requested to handover legal possession of the flat in question but the 

officials of the respondent completely failed to handover legal 

possession of the flat to the appellant.  

2.9  The respondent has not obtained completion certificate, occupancy 

certificate and other necessary certificates and no objections from the 

competent authorities, which are mandatory requirements for execution 

of Registry and giving offer of legal possession.  

2.10  The respondent has taken huge amount of money from the appellant is 

enjoying the same.  From the act and behavior of the respondent, it is 

clear that the respondent has no intention to execute registry of the flat. 

2.11  The respondent has not provided even basic amenities as promised at 

the time of booking of the flat.  The respondent has not provided 

swimming pool for elders. CCTV cameras have not been installed 

covering the entire society.  There is no proper arrangement of fogging.  

Security system is totally insufficient.  Firefighting system is not 

operational.  System to protect lightening is not installed in any tower 

2.12  Aggrieved against the aforesaid acts of the respondent the appellant 

filed Complaint No. 920171606 before the Regulatory Authority which 

was decided vide impugned order dated 15.03.2018 in the manner 

mentioned in para 1 above.  

3.  The appellant has challenged the impugned order dated 15.03.2018 

passed by the Regulatory Authority, on various grounds but, during the 

course of arguments, the learned counsel for the appellant pressed 

grounds A, B, C, E and K which are as follows:-- 

A.  The Regulatory Authority vide order dated 15.03.2018 directed 

the respondent to deliver legal possession of the flat to the 

appellant by 31.12.2018, with penalty of Rs. 5/- per sq.ft. per 
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month on super area from 01.07.2014, but did not consider the 

other prayers and applications for stay made by the appellant and 

has not given any findings on the other prayers and applications 

for stay.  

B. The Regulatory Authority has ordered for penalty from 

01.07.2014 instead of 01.04.2014.  The respondent completely 

failed to put any evidence to show any force majeure due to 

which delay in handing over possession occurred.  Therefore, the 

appellant is entitled for penalty from 01.04.2014 and not from 

01.07.2014.  

C. The construction in tower B-5 is complete. The respondent was 

supposed to deposit bank dues and execute registry in favour of 

the appellant after obtaining necessary certificates/permission.  

The Regulatory Authority completely overlooked this fact and 

granted time to the respondent till December, 2018  without 

recording any finding and allowed the appellant to suffer for 

another 9 months.  

E. The Regulatory Authority has not granted any compensation to 

the appellant for physical harassment, mental agony and financial 

loss for which the appellant is fully entitled.  

K. Admittedly the appellant has paid Rs.1000/- as court fee for 

institution of complaint and spent a lot of money in travelling and 

stay in hotel for attending the proceedings before the Regulatory 

Authority.  All these expenditures were incurred because the 

respondent failed to keep its promise and failed to deliver legal 

possession of the flat to the appellant.  Therefore, the appellant is 

entitled to get legal expenses from the respondent.  

4.  The appellant has prayed for the following reliefs:-- 

(a)  Direct the respondent to give legal possession of the flat bearing 

No. B-5/104, Gardenia Aims Glory, Sector 46, Noida-201301 

immediately after obtaining occupancy and completion certificate 

and other necessary permissions and certificates from the 

competent authorities.  
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(b)  Grant permanent stay in favour of the appellant restraining the 

respondent, authorities and any other third party to dispossess the 

physical possession of the appellant from flat bearing No. B-

5/104, Gardenia Glory, Sector 46, Noida, U.P.  

(c)  Direct the respondent to pay interest on penalty amount during 

delay period.  

(d)  Award the cost of litigation in favour of the appellant and against 

the respondent.  

(e)  Grant compensation to the appellant for physical harassment, 

mental agony and financial loss as per provisions of the Act 

2016. 

(f)  Direct the respondent pay interest on deposited amount during 

the delay period @ 24% per annum till its realization.  

5.  The respondent filed its reply/objection to the memo of appeal and 

submitted that the appellant was allotted Flat No. 104, in Tower B-5, in 

the above mentioned project of the respondent on 27.09.2012 and a Flat 

Allottee(s)’s Agreement was executed between the appellant and the 

respondent on the same day.  

5.1  The respondent has already completed construction inspite of various 

hurdles and delays and has applied to the Noida Authority for issuance 

of completion certificate which is expected to be issued shortly.  

5.2  The appellant has filed unjustifiable complaint against the respondent 

wherein the impugned order dated 15.03.2018 has been passed. 

5.3  The construction work in the said project was hampered because a Writ 

Petition No. 32812/2011 was filed before the Hon’ble Allahabad High 

Court challenging the acquisition of land, which formed part of total 

land allotted to the respondent for construction of the said project.  The 

Hon’ble High Court passed an order of stay of construction on 

31.05.2011 in the said writ petition. 

5.4 Again the respondent was constrained to stop the construction work of 

the said project in compliance of NGT order dated 17.09.2013 passed in 

Petition No. 158/2013 in re: Amit Kumar Vs. Union of India. 
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5.5  Further a Writ Petition No. 61567/2015 was filed before the Hon’ble 

Allahabad High Court in which vide order dated 03.03.2016 the 

Hon’ble High Court passed an order to maintain strict status quo with 

regard to nature and possession over the plots in dispute, which 

involved the said project of the respondent also. 

5.6  Due to aforementioned force majeure reasons, which were beyond 

control of the respondent, the construction work of the project was 

affected for certain time.  

5.7  As per clause 25 of the agreement, the appellant is not entitled for any 

of the reliefs sought, as not only the appellant defaulted in making the 

payments to the respondent, but the respondent was also constrained to 

stop the construction work of the said project in compliance of Hon’ble 

High Court’s order dated 31.05.2011 and also in compliance of NGT 

order dated 17.09.2013.  

5.8  Even after the difficulties faced by the respondent, it made every effort 

to complete the project in the stipulated time frame, but due to a 

number of other factors pertaining to regulatory and shift in 

Government policies, the progress of the project was affected. 

5.9  Inspite of aforementioned unavoidable circumstances, the respondent 

has given access of the respective units to the allottees and many of the 

allottees have started inhabitating the flats. 

5.10  The appellant breached Clause 16 of the Flat Buyer Agreement, which 

specifically provides that it is agreed by the flat allottee(s) that timely 

payment of installments and other allied charges indicated therein is the 

essence of the agreement and the appellant defaulted in making timely 

payment due to which the respondent faced financial crisis and 

difficulties in completing the project.  

5.11  The appellant did not come before the Regulatory Authority with clean 

hands and concealed the material fact about outstanding amount 

payable by her to the respondent and thus is not entitled for any relief in 

the appeal.  
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5.12 In Clauses 4 and 5 of the Flat Buyer Agreement and in various other 

clauses the respondent has clearly specified the other charges imposed 

by the government and service tax etc. payable by the allottee.  

5.13 The respondent has received the OC in respect of various towers of its 

project ‘Glory-46’. 

5.14  The Flat Buyer Agreement provides that the construction of the 

complex is likely to be completed as early as possible subject, however, 

to force majeure, regular and timely payment by the allottee(s), 

availability of building material etc., change of laws by 

Government/local authorities etc.  No claim by way of damage or 

compensation shall lie against the developer in case of delay in handing 

over the possession on account of the aforesaid reasons or any other 

reasons beyond the control of the developer.  

5.15  In view of clause 25 of the agreement, the appellant cannot claim delay 

penalty with interest as the appellant defaulted in making the payment 

due to which the appellant faces lot of difficulties in completing the 

project.  

5.16  The order passed by NGT restraining the respondent from continuing 

the construction work in view of changed government policy is beyond 

the control of the respondent and in terms of clause 25 of the 

agreement, the respondent cannot be penalized for the delay due to 

factors beyond its control.  

5.17  The order of Hon’ble High Court to maintain status quo on the plots in 

dispute in Writ Petition No. 61567 of 2015, in which the plot of 

respondent’s project also falls, is also beyond the control of the 

respondent and thus the respondent cannot be penalized with such 

heavy interest, when there is no fault on its part.  

5.18  In terms of the provisions of Section 19(6) of the Act 2016, the flat 

buyer is in default if he/she fails to pay installments. 

5.19  The respondent is liable for any action under the Act 2016, if it fails to 

meet the new deadline furnished with the UP RERA at the time of 

registration.  
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5.20 The Act 2016 came into operation with effect from May 1, 2017 in the 

State of Uttar Pradesh and the Regulatory Authority did not have 

jurisdiction to pass the impugned order since the matter related to the 

period prior to enforcement of the provisions of the Act 2016. 

5.21  The respondent has started executing agreement to sub-lease deed in 

favour of the allottees in view of the direction of District Magistrate to 

Additional Commissioner, Stamp to ensure the execution of the 

agreement to sub-lease deed in case where physical possession has been 

given without completion certificate. 

5.22  For the facts, reasons and circumstances mentioned hereinabove, the 

appeal is devoid of merits and is liable to be dismissed with cost.  

6.  The appellant filed her reply to the objections of the respondent denying 

the averments made in the objections of the respondent and reiterating 

the averments made in the memo of appeal. The appellant further 

submitted that even till the date of filing of reply the respondent has not 

obtained occupation certificate and completion certificate of the project 

as well as various promised amenities and facilities are not yet 

provided.  

6.1  The Regulatory Authority vide impugned order dated 15.03.2018 

directed the respondent to handover legal possession before December, 

2018 but in spite of clear direction of learned Authority, the respondent 

has neither obtained occupation certificate from the competent authority 

nor executed title deed in favour of the appellant.  

6.2  The respondent has not made any attempt to deliver lawful possession 

of the flat to the appellant.  Inspite of promise to deliver legal 

possession of the flat by March, 2014, legal possession has not been 

offered by the respondent. 

6.3  At no point of time the respondent communicated the hurdles.  The 

respondent kept collecting installments of sale consideration from the 

appellant without informing about hurdles, therefore, at this stage the 

respondent cannot take benefit of the same. 

6.4  There were no force majeure conditions.  There reality is that the 

promoter/respondent never show its interest to complete the project and 
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engaged itself in siphoning of funds and making money.  Still the 

respondent is not doing anything to complete the project or pay the land 

dues of the authority. 

6.5  It is wrong to say that the respondent has completed the project.  The                                                              

respondent has given the flat on fit out basis and in compulsive 

circumstances the appellant has taken fit out possession after paying 

full sale consideration and residing over there. 

6.6  The respondent completely failed to show as to what kind of dues are 

unpaid on the part of the appellant and how much.  The respondent is 

misleading the Tribunal by suppressing the actual facts.  

6.7  The respondent has charged taxes and the appellant has already paid the 

same. 

6.8  The respondent did not inform the appellant or any of the home buyer 

that it has obtained occupation certificate for the project.  As per settled 

provisions of law, the promoter needs to execute title deed within two 

months after obtaining occupation certificate, but not a single title deed 

has been executed by the respondent in respect of the project in 

question.  

6.9  The appellant is not at fault in complying with any of the term of the 

agreement. 

6.10  The project in question came into existence in the year 2009 and since 

the respondent did not complete the project at the time of enforcement 

of the Act 2016, therefore, the respondent got this project registered in 

the category of ongoing project. 

6.11  The sub-lease offered by the respondent has no legal authenticity and 

the same is nothing, but another attempt of the respondent to befool the 

home buyers.  The respondent completely failed to establish the legality 

and authenticity of this sub-lease deed.  This sub-lease deed is not 

giving any title to the home buyers and the position of home buyers is 

not changing on ground even after execution of sub-lease deed. 
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7.  Heard Sri Rohit Raj, learned counsel for the appellant and perused the 

record.  During the course of dictation of judgment, it came to the 

notice that this case is continuing as Miscellaneous Case, while it 

should have been registered as Regular Appeal in pursuance to the 

order dated 05.12.2019, wherein it was observed that the present appeal 

has been filed within 60 days as provided under Section 44(2) of the 

Act 2016.  Learned counsel for both the parties also did not point out 

this irregularity.  Accordingly the Registry was directed to register this 

case as Regular Appeal and send the file back for remaining dictation of 

the judgment.  

8.  On examination of the pleadings, record and submissions of learned 

counsel for the parties the admitted facts are that the appellant booked a 

residential flat No.B-5/104 on first floor, at Tower B-5, admeasuring 

super area of 1410 sq.ft. in Project ‘Glory’ situated at Plot No. GH-01, 

Sector-46, Noida, being developed by the respondent.  A Flat 

Allottee(s) Agreement was executed between the appellant and the 

respondent on 27.09.2012.  As per Flat Allottee(s) Agreement the total 

cost of the flat was Rs.42,58,200/- inclusive of all applicable taxes, 

facilities etc.  The appellant had paid Rs.44,17,077/- to the respondent 

as per payment plan.  At the time of booking the respondent agreed and 

assured the appellant that possession of the booked flat shall be handed 

over to the appellant in the month of March 2014 with a grace period of 

± 3 months.  It was further agreed that if the respondent fails to deliver 

possession by March 2014 then the respondent shall pay Rs.5/- per sq. 

ft. per month to the allottee/appellant towards delay in handing over 

possession.  

8.1  The respondent failed to deliver legal possession of the flat to the 

appellant. After a lot of persuasion and approach the respondent handed 

over fit out possession of the flat to the appellant on 11.04.2016.  The 

appellant requested the respondent so many times to execute the sale 

deed and other necessary documents of the said flat in her favour but 

the respondent failed to do the same. Now the appellant is compelled to 

live on fit out possession basis. 
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8.2  The appellant visited the office of the respondent on various occasions 

and requested the respondent to hand over legal possession and execute 

registry of her flat, but the respondent did not take care of the request of 

the appellant. 

8.3  Vide demand letter dated 18.11.2015, the respondent offered for 

possession and asked for final payment of Rs.4,92,441/- against the 

total sale consideration.  In pursuance to the said letter the appellant 

paid final installment of sale consideration through cheque dated 

30.11.2015 for Rs.4,92,441/- drawn on Bank of Baroda, Delhi.  After 

receipt of the said amount the fit out possession was given to the 

appellant on 11.04.2016.   

8.4  The respondent has not obtained completion certificate, occupancy 

certificate and other necessary certificates and no objection from the 

competent authorities, which are mandatory requirements for execution 

of conveyance deed and giving offer of legal possession.  

8.5  The respondent has not provided even basic amenities as promised at 

the time of booking of the flat.  The respondent has also not provided 

swimming pool for elders and CCTV cameras have not been installed 

covering the entire society.  There is no proper arrangement of fogging.  

Security system is totally insufficient.  Firefighting system is not 

operational.  System to protect from lightening is not installed in any 

tower. 

8.6  Aggrieved against the aforesaid acts of the respondent the appellant 

approached the Regulatory Authority by means of Complaint 

No.920171606 praying for (1) immediate registry of the flat (2) 

construction work in Tower B-5 and other towers particularly related to 

firefighting facilities and construction in the shaft area, (3) immediate 

payment of penalty with interest of 18% and (4) compensation for 

deviation from original construction plan.  The Regulatory Authority 

decided the aforesaid complaint vide impugned order dated 15.03.2018 

rejecting the demand of Rs. 3,38,764/- raised by the Promoter vide 

letter dated 08.02.2018 and directing the respondent to deliver 

possession of the allotted flat to the appellant by 31.12.2018 after 

obtaining completion certificate from Noida Industrial Development 
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Authority and pay penalty at the rate of Rs.5/- per sq.ft. of super area 

from 01.07.2014.  Feeling aggrieved against the impugned order of the 

Regulatory Authority, the appellant has come up before this Tribunal by 

means of the present appeal.  

9.  Learned counsel for the appellant, during the course of submissions 

pressed grounds A,B,C,E & K and submitted that the Regulatory 

Authority has ordered for penalty from 01.07.2014 instead of 

01.04.2014 as there was no evidence to show any force majeure 

conditions which resulted delay in handing over of the possession and, 

therefore, the appellant is entitled to penalty from 01.04.2014.  Further 

the Regulatory Authority completely overlooked the fact that Tower B-

5 was complete and granted time to the respondent till December 2018 

without recording any finding as to why such a long time was granted 

only for the purpose of depositing money and execution of registry and 

allowed the appellant to suffer for another 9 month’s period.  Further 

submission of learned counsel for the appellant is that no compensation 

was granted by the Regulatory Authority to the appellant for 

harassment, mental agony as well as financial loss and also prayed for 

travelling expenses. 

10.  Before we proceed to examine the grievance of the appellant and 

correctness of the impugned order dated 15.03.2018, we deem it proper 

to extract the relevant provisions of the agreement dated 27.09.2012 

which is as under:-- 

FLAT ALLOTTEE (S)’S AGREEMENT 

This Agreement is made at Noida on this 27th day of September, 2012 

Between 

Mrs. Sativa Chauhan & Mr. Anil Kumar Chauhan 

And  

Gardenia Aims Developers Pvt. Ltd.  

NOW, THEREFORE, THIS AGREEMENT WITNESSETH AND IT IS 
HEREBY AGREED AND DECLARED BY AND BETWEEN THE 
PARTIES HERETO AS FOLLOWS: 

1. That the Developer hereby agree/s to sell and the Flat Allottee (s) 

hereby agrees to purchase the Flat as described in Annexure-
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“A” to this Agreement in the said Complex as per plans and 

specifications inspected, seen, agreed and accepted by him for a 

basic sale price plus other applicable additional charges as 

described in Annexure-“B” annexed to this Agreement in respect 

of the said Flat. 

2. That the Flat Allottee (s) hereby agree/s to pay to the Developer 

the basic sale price and other development/ preferential charges 

and additional charges as per the payment plan opted by the Flat 

Allottee (s) and described in Annexure-“B”. 

3. That the Flat Allottee (s) hereby agree/s that he shall pay the 

price of the said Flat and other charges calculated on the basis 

of super area, which is understood to include pro-rata share of 

the common areas in the Complex. It is further understood and 

agreed by the Flat Allottee (s) that the super areas given in this 

Agreement is tentative and subject to change upon approval of 

final building plan(s) and/or on completion of construction of the 

Complex. The Flat Allottee (s) hereby agree/s that no claim, 

monetary or otherwise will be raised in case of any change. 

4. That both the parties have agreed that the cost of development 

and construction of the said Flat is escalation-free, save and 

except increases, which the Flat Allottee (s) hereby agree/s to 

pay due to increase in Flat area, and increase in Govt. rates, 

taxes, cesses etc., and/or any other charges which may be levied 

or imposed by the Govt./ Statutory Authorities from time to time. 

If any provisions of the existing and future Laws, guidelines, 

directions etc., of any Government or the Competent Authorities 

made applicable to the said Flat / said Complex requiring the 

Developer to provide pollution control devices, effluent treatment 

plant, water harvesting system etc. in the said Complex, then the 

cost of such additional devices, equipments etc. shall also be 

borne and paid by the Flat Allottee (s) in proportion to the area 

of his/their Flat to the total area of all the Flats in the said 

Complex, as and when demanded by the Developer. 

5. That the Flat Allottee (s) specifically agree/s to pay directly or if 

paid by the Developer then reimburse to the Developer on 

demand, all government charges, levies, service tax, any other 
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charges, fees, taxes etc., leviable in future on the said Land and/ 

or said Complex to be constructed on the said Land or the said 

Flat as the case may be, as assessable/ applicable from the date 

of allotment of the said Flat to the Flat Allottee (s) and the same 

shall be borne and paid by the Flat Allottee (s) in proportion to 

the super area of the said Flat. If such charges are increased 

(including with retrospective effect) after the sale deed has been 

executed, the, such charges hall be treated as unpaid sale price 

of the said Flat and the Developer shall have the first charge/ 

lien on the said Flat for recovery of such charges from the Flat 

Allottee (s). 

6. That the Super Area of the said Flat means the covered area of 

the said Flat including the entire area enclosed by its periphery 

walls including area under walls, columns, balconies and lofts 

etc. and half the area of common walls with other premises/ Flats 

which form integral part of said Flat and proportionate Common 

areas. The common areas shall mean all such parts/ areas in the 

entire said Complex which the Flat Allottee (s) shall use by 

sharing with other occupants of the said Complex including 

entrance lobby, lift lobbies, lift shafts, electrical shafts, fire 

shafts, plumbing shafts and service ledges on all floors, common 

corridors and passages, staircases, mumties, services areas 

including but not limited to, lift area, machine/pumping set room, 

security/ fire control rooms, maintenance offices/ stores, guards 

Cabin etc./ if provided. 

7. That it is further understood and agreed by the Flat allottee(s) 

that the area of the said Flat given in this Agreement is tentative 

and subject to change as per direction of the Sanctioning 

Authority or Architect or Structural Engineers of the Developer 

which result in change (decrease/increase) in the area of the said 

Flat, change in its dimensions, size, location, number, 

boundaries etc. The final area, size, location, number, 

boundaries etc., shall be confirmed by the Developer on 

completion of the Complex. In case of increase in the area of the 

said Flat, the Flat Allottee (s) shall pay at the prevailing 

Developer’s rate/ market rate for the increased area. In case of 
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decrease of the allotted area of the said Flat, the amount 

received in excess over and above the total cost of the said Flat 

based on the changed area, shall be refunded/ adjusted (as the 

case may be) by the Developer to the Flat Allottee (s) along with 

interest @ 6% p.a. from the date of receipt of the full amount till 

the date of payment. 

9. That the Developer is responsible for providing internal 

development within the said Complex which inter-alia includes 

(i) laying of roads, (ii) laying of water lines, (iii) laying of sewer 

lines (iv) laying of electrical lines. However, it is understood that 

external or peripheral services such as trunk water and sewer 

lines, storm water drains, roads, electricity, horticulture etc., are 

to be provided by the Govt. or the concerned authority up to the 

periphery of the said Complex. 

10. That it is agreed by the parties, that the Fire fighting equipment 

and/ or preventive measures may be installed by the Developer in 

the common area if require by any law/ byelaw order or 

directions or guidelines of the Govt./ any Statutory Authority/ 

Body or if deemed necessary by the Flat Allottee (s) and the costs 

thereof shall be chargeable extra from the Flat Allottee (s) on 

pro-rata basis. 

11. That the Developer has defined the standard of internal 

development and in case of any change at a later stage in the 

specifications of internal development thereby resulting in the 

Developer incurring any extra expenses on account of such 

changes, the same shall be recovered on pro-rata basis from the 

Flat Allottee (s) and shall be payable as and when demanded by 

the Developer. 

21. That it is agreed by and between the parties that unless a Sub 

Lease Deed is executed and registered, the Developer shall 

continue to have full authority over the said Flat and all amounts 

paid by the Flat Allottee(s) under this Agreement shall merely be 

a token payment for purchase of the allotted Flat and shall not 

give him any lien or interest on the said Flat until he has 
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complied with all the terms and conditions of this Agreement and 

a Conveyance of the said Flat has been executed and registered 

in her/their favour.  

25. The construction of the complex is likely to be completed as early 

as possible subject, however, to force major regular and timely 

payments by the all, availability of building material etc., change 

of laws by Government/local authorities etc. No claim by way of 

damage or compensation shall lie against the Developer in case 

of delay in handing over of the possession on account of the 

aforesaid reasons or any other reasons beyond the control of the 

Developer. The Complex is proposed to be completed by March 

2014. However, if there is delay in possession beyond due date 

due to any other reason, the Developer will pay the allottee(s) 

(after a grace period of + 3 months,) a sum at the rate of Rs. 5/- 

(Rs. Five only) per sq.ft. of Super area per month for the period 

of delay to the Flat Allottee (s), provided however, that the Flat 

Allottee (s) has made payment of all installments towards the sale 

consideration of the said Flat in time and without making any 

delay to the Developer. 

35(a). That the Flat Allottee(s) will be entitled to possession of the 

said Flat only after all the amounts payable under this Agreement 

are paid and the Sub Lease Deed in respect of the said Flat is 

executed and duly registered with the Registrar/Sub Registrar 

concerned.   

11.  In order to examine the grounds taken by the appellant and the 

averments made by both the parties, we deem it proper to frame the 

following issues based on the grounds pressed by the learned counsel 

for the appellant:-- 

(1)  Whether the Regulatory Authority had no jurisdiction to examine 

and decide the complaint of the appellant as the matter relates to 

the period prior to the enforcement of the Real Estate (Regulation 

and Development) Act 2016? 

(2)  Whether under the scheme of the Act 2016 and Rules 2016 any 

mechanism has been provided for determination of the interest or 
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compensation for delay in handing over possession of the 

apartment/plot to the allottee and/or refund with interest, if 

allottee does not want to continue/wish to withdraw from the 

project? 

(3)  Whether the project in question of the respondent is delayed? 

(4)  Whether it is necessary and mandatory for the Promoter to have 

first Completion Certificate (C.C.) and Occupation Certificate 

(O.C.) under the provisions of the Act 2016 and Rules of 2016 

read with the U.P. Apartments (Promotion of Construction, 

Ownership and Maintenance) Act 2010 before offering 

possession as well as asking the allottee to settle the account and 

satisfy the final demand? 

(5)  Whether the appellant is entitled for interest for the delay in 

completion of the Project under the scheme of Act 2016? If yes, 

what rate of interest is required to be paid by the Promoter to the 

allottee? 

(6)  Whether the allottee is bound to make payment of the 

installments without there being any development or achieving 

milestone of the project by the promoter and if any allottee stops 

payment of the installments, he will fall in the category of 

defaulter? 

(7)  Whether on taking fit out possession by an allottee he will loose 

his claim for delay in execution of conveyance deed due to non 

availability of Occupancy Certificate and Completion Certificate 

from the competent authority? 

(8) Whether allottees, who take fit out possession of the flat and 

start living in the said flat, will still be entitled to seek interest 

for delay in providing legal possession by the promoter in 

accordance with the terms of the agreement read with provisions 

of Section 18(1) of the Act 2016? 
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(9)  Whether it is obligatory on the part of the Promoter to provide all 

the assured facilities, amenities and other features promised vide 

advertisement/allotment letter/agreement? 

12.  Vide Issue No. (1)  we are required to examine as to whether the 

Regulatory Authority had no jurisdiction to examine and decide the 

complaint of the appellant as the matter relates to the period prior to the 

enforcement of the Real Estate (Regulation and Development) Act 

2016.   

12.1  The respondent in its objections challenged the jurisdiction to the 

Regulatory Authority for entertaining the complaint of the appellant on 

the ground that the Act 2016 became fully operational with effect from 

May 2017 in the State of Uttar Pradesh but the matter relates prior to 

enforcement of the Act 2016 and, therefore, the Regulatory Authority 

had no jurisdiction to entertain the complaint of the appellant.  This 

issue has been raised by the respondent for the first time in its objection 

to the grounds of appeal and no appeal has been filed by the respondent 

challenging the impugned order.   

12.2  The issue raised by the respondent is no more res integra in view of the 

Judgment of Hon’ble Supreme Court in Civil Appeal No(s). 6745-

6749 of 2021 M/s Newtech Promoters and Developers Pvt. Ltd. Vs. 

Stte of U.P. and others etc., wherein the Hon’ble Supreme Court 

framed a question “Whether the Act 2016 is retrospective or 

retroactive in its operation and what will be its legal consequence if 

tested on the anvil of the Constitution of India?” and Vide paras 53 

and 54 of the judgment, the Hon’ble Supreme Court observed that from 

the scheme of the Act 2016, its application is retroactive in character 

and it can safely be observed that the projects already completed or to 

which completion certificate has been granted are not under its fold and 

therefore, vested or accrued rights, if any, in no manner are affected.   

At the same time it will apply after getting the on-going projects and 

future projects registered under Section 3 to prospectively follow the 

mandate of the Act 2016. Paras 53 and 54 of the said judgment are 

reproduced as follows:-- 
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53. That even the terms of the agreement to sale or home 
buyers agreement invariably indicates the intention of the 
developer that any subsequent legislation, rules and 
regulations etc. issued by competent authorities will be 
binding on the parties. The clauses have imposed the 
applicability of subsequent legislations to be applicable and 
binding on the flat buyer/allottee and either of the parties, 
promoters/home buyers or allottees, cannot shirk from their 
responsibilities/liabilities under the Act and implies their 
challenge to the violation of the provisions of the Act and it 
negates the contention advanced by the appellants 
regarding contractual terms having an overriding effect to 
the retrospective applicability of the Authority under the 
provisions of the Act which is completely misplaced and 
deserves rejection. 

54. From the scheme of the Act 2016, its application is 
retroactive in character and it can safely be observed that 
the projects already completed or to which the completion 
certificate has been granted are not under its fold and 
therefore, vested or accrued rights, if any, in no manner are 
affected. At the same time, it will apply after getting the on-
going projects and future projects registered under Section 
3 to prospectively follow the mandate of the Act 2016.  

   The project of the respondent being on-going and registered with the 

UPRERA is fully covered under the provisions of the Act 2016 and 

thus, the Regulatory Authority had jurisdiction to examine and decide 

the complaint of the complainant/appellant. Issue no. (1) Is decided 

accordingly.  

13.  Issue No. (2) is regarding, whether under the scheme of the Act, 2016 

and Rules, 2016 any mechanism has been provided for determination of 

the interest or compensation for the delay in handing over possession 

and/or refund with interest if allottee chooses to withdraw from the 

Project. 

13.1 The Act envisages adjudication by the Regulatory Authority in terms of 

the powers under Chapter V of the Act and in particular Sections 31, 

32, 34, 35 and 40 of the Act, and for adjudging compensation by the 

Adjudicating Officer in terms of the power under Chapter VIII of the 

Act and in particular Sections 71 and 72 thereof. 

13.2 The Act spells out the obligations of the promoter of a real estate 

project and the consequence of the promoter failing to fulfill those 
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obligations. Some of those obligations are enumerated in Section 11, 12 

to 18 of the Act. 

13.3 Section 18 of the Act talks of the consequence of the failure by the 

promoter to complete or to be unable to give possession of an 

apartment, plot or building either in terms of the agreement for sale or 

failure to complete the project by the date specified therein or on 

account of discontinuance of his business either on account of 

suspension or revocation of the registration under the Act or for any 

other reason. In the event of either of the above contingencies under 

Section 18 (1) (a) of the Act, the promoter is made liable on the demand 

of the allottee: 

(i) In the event that the allottee wishes to withdraw from the project, 

without prejudice to any other remedy available, to return the 

amount received by the promoter in respect of that apartment, plot, 

building, as the case may be, together with “interest at such rate as 

may be prescribed”, “including compensation in the manner as 

provided under this Act”; 

(ii) Where an allottee does not intend to withdraw from the project, the 

promoter shall pay him for every month’s delay in the handing 

over of the possession “interest at such rate as may be prescribed”. 

Section 18 (2) of the Act mandates that in case loss is caused to 

allottee due to the defective title of the land, on which the project is 

being developed or has been developed, the promoter shall 

compensate the allottee and that such claim for compensation 

under Section 18 (2) shall not be barred by limitation provided 

under any law for the time being in force. 

13.4 Section 18 (3) of the Act states that where the promoter fails to 

discharge any other obligations under the Act or the Rules or 

Regulations made there under or in accordance with the terms and 

conditions of the agreement for sale, the promoter shall be liable to pay 

“such compensation” to the allottees, in the manner as provided under 

the Act. 

13.5 It is apparent on a reading of Section 18 of the Act as a whole that upon 

the contingencies spelt out therein, (i) the allottee can either seek refund 

of the amount by withdrawing from the project; (ii) such refund could 
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be together with interest as may be prescribed; (iii) the above amounts 

would be independent of the compensation payable to an allottee either 

in terms of Sections 18 (2) or 18 (3) of the Act read with other 

provisions; (iv) the allottee who does not intend to withdraw from the 

project will be required to be paid by the promoter interest for every 

month’s delay of handing over possession. 

13.6 When one turns to the powers of the Authority, it is seen that under 

Section 31, the complaints can be filed either with the Authority or with 

the Adjudicating Officer (AO) for violation or contravention of the 

provisions of the Act or the Rules and Regulations. Such complaint can 

be filed against “any promoter, allottee or real estate agent”, as the case 

may be. Such complaint can be filed by “any aggrieved person”. The 

Explanation to Section 31 (1) of the Act states that for the purposes of 

said sub-section “person” shall include an association of allottees or any 

voluntary consumer association registered under any law for the time 

being in force. Section 31 (2) states that the form, manner and fees for 

filing a complaint under sub-section (1) shall be such as may be 

prescribed. 

13.7 Having gone through the relevant Sections of the Act, we find that as 

per Sections 12, 18 and 19 of the Act, the allottee, in case of default by 

the promoter, is entitled to refund of his/her entire investment along 

with "interest at such rate as may be prescribed" and "compensation in 

the manner provided under the Act". Whereas in Section 12, the part 

dealing with interest and the part dealing with compensation are joined 

with the word "and" while in Section "18" they are joined with the word 

"including". Also, "at such rate as may be prescribed" is suffixed to the 

word "interest" in the context of refund of investment, but the 

expression "at such rate as may be prescribed" is neither prefixed nor 

suffixed to the word "compensation" in any of the Sections of the Act. 

The term compensation is suffixed by the expression "in the manner as 

provided under this Act" in Sections 12, 14, 18 & 19 of the Act. 

However, compensation and interest are qualified by the term "as he 

thinks fit in accordance with the provisions of any of those sections" in 

Section 71 of the Act. The Act only lays down for "holding an enquiry 

in the prescribed manner, after giving any person concerned a 
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reasonable opportunity of being heard" under Section 71. The Act very 

clearly provides that the quantum of compensation or “interest as he 

thinks fit” under Section 71 will be decided taking into consideration 

the factors listed under Section 72 of the Act. 

13.8 We further examined Section 31 of the Act and Rule 33 & Rule 34 of 

the Rules. The relevant portions of Section 31 of the Act and Rule 33 of 

the Rules are extracted as follows:- 

Extract of Section 31 of the Act 

"(1)  Any aggrieved person may file a complaint with the 
Authority or the adjudicating officer, as the case may 
be, for any violation or contravention of the provisions 
of this Act or the rules and regulations made 
thereunder against any promoter, allottee or real estate 
agent, as the case may be. 

Explanation 

For the purpose of this sub-section "person" shall 
include the association of allottees or any voluntary 
consumer association registered under any law for the 
time being in force. 

(2  The form, manner and fees for filing complaint under 
sub-section (1) shall be such as may be specified by 
regulations." 

 As can be seen from above, Section 31(2) of the Act provides for 

specifying by regulations, the form, manner and fee for filing complaint 

under Section 31(1) of the Act. As provided under Section 31(2) of the 

Act, the U.P. Government has framed Rules, 2016. Rule 33(1) provides 

for manner of filing a complaint with the Regulatory Authority. Rule 

33(1) is extracted as follows:- 

Extract of Rule 33(1) of Rules-      

(1) Any aggrieved person may file a complaint with the 
regulatory authority for any violation under the Act or the 
rules and regulations, made there under, save as those 
provided to be adjudicated by the adjudicating officer, in 
Form M which shall be accompanied by a fee of rupees one 
thousand in the form of a demand draft drawn on a 
nationalized bank, in favour of regulatory authority and 
payable at the main branch of that bank at the station, where 
the seat of the said regulatory authority is situated.   

 It is evident from Rule 33(1) of the Rules that the complaints filed with 

the Regulatory Authority should be in Form M, except those complaints 
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which require to be adjudicated by the Adjudicating Officer. On top of 

Form M, it is clearly written that it is as per provisions of Rule 33(1) 

and is meant for filing complaint under Section 31 of the Act. Further 

Column 5 of the Form M specifically requires a complainant to indicate 

the relief(s) sought.  

13.9 We have further examined Rule 34(1) of the Rules which relate to filing 

of a complaint with the Adjudicating Officer for compensation. Rule 

34(1) reads as follows :-  

    Extract of Rule 34(1) 

(1) Any aggrieved person may file a complaint with the 
adjudicating officer for compensation under Section 12, 
14, 18 and 19 in Form N, which shall be accompanied by 
a fee of rupees one thousand in the form of a demand 
draft drawn on a nationalized bank in favour of 
regulatory authority and payable at the main branch of 
that bank at the station, where the seat of the said 
regulatory authority is situated. 

13.10 It is clear from Rule 34 (1) of the Rules that a complaint for 

"compensation" under Sections 12, 14, 18 and 19 of the Act is to be 

filed before the Adjudicating Officer in Form N.  It is mentioned on top 

of Form N itself that it is an application to Adjudicating Officer for 

claim of compensation under Rule 34(1) of the Rules and under Section 

31 of the Act read with Section 71 of the Act.  A complainant is 

required to indicate in Column 5 of Form N, the compensation sought.  

13.11 Thus, it is our considered view that Form N is to be filed before an 

"Adjudicating Officer" for only claiming "compensation" under Rule 

34(1); whereas Form M is to be filed before the Regulatory Authority 

under Rule 33(1) of the Rules for all types of reliefs, barring 

"compensation", for any violation under the Act, Rules or Regulations. 

13.12 We have also examined the provisions of Sections 71 and 72 of the Act. 

The opening words of Section 71 (1) of the Act make it clear that the 

scope and functions of the Adjudicating Officer (AO) are only for 

‘adjudging compensation under Sections 12, 14, 18 and 19 of the Act’. 

If the legislative intent was to expand the scope of the powers of the 

AO, then the wording of Section 71 (1) ought to have been different. 
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On the contrary, even the opening words of Section 71 (2) of the Act 

make it clear that an application before the AO is only for ‘adjudging 

compensation’. Even in Section 71 (3) of the Act, it is reiterated that the 

AO may direct ‘to pay such compensation or interest as the case may 

be, as he thinks fit’ in accordance with provisions of Sections 12, 14, 18 

and 19 of the Act. This has to be seen together with the opening words 

of Section 72 of the Act, which read “while adjudging the quantum of 

compensation or interest, as the case may be, under Section 71, the 

adjudicating officer shall have due regard to the following factors, 

namely,…………….”  

 On a collective reading of Sections 71 and 72 of the Act, the 

legislative intent becomes explicit. This is to limit the scope of the 

adjudicatory powers of the AO for determining “compensation or 

interest as he thinks fit” in the event of violation of Sections 12, 14, 18 

and 19 of the Act. 

13.13 On examination of Section 35 of the Act, we find that the powers of the 

Regularity Authority under Section 35 of the Act are of a wide nature. 

While discharging those functions, it will be open to the Authority to 

even require the AO to conduct the inquiry. Section 35 (2) of the Act 

also makes it plain that the Regulatory Authority will have the same 

powers as a Civil Court. The legislative intent is, therefore, not to 

diminish the adjudicatory functions of the Regulatory Authority, but 

rather to provide it with all the trappings of a quasi-judicial/judicial 

authority while inquiring into the complaints and issuing directions, by 

directing the Adjudicating Officer to adjudicate the compensation or 

interest. The legislation in its own wisdom has used the word 

“Authority” as well as “Adjudicating Officer” wherever it is required. 

Furthermore, the legislation has clearly, intentionally and suitably used 

the word “penalty” or “interest at such rate as may be prescribed” in 

case of Authority and “compensation” or “interest as he thinks fit” in 

case of Adjudicating Officer.  

13.14 Further, the Hon’ble Bombay High Court in the case of Neelkamal 

Realtors Suburban Pvt. Ltd. And others Vs. Union of India (2018) 1 

Bombay R 558 observed as follows:- 
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"Section 18(1)(b) lays down that if the promoter fails to 
complete or is unable to give possession of an apartment 
due to discontinuance of his business as a developer on 
account of suspension or revocation of the registration 
under the Act or for any other reason, he is liable on 
demand to the allottees, in case the allottee wishes to 
withdraw from the project, without prejudice to any 
other remedy available to return the amount received by 
him in respect of that apartment with interest at such 
rate as may be prescribed in this behalf including 
compensation. If the allottee does not intend to 
withdraw from the project he shall be paid by the 
promoter interest for every month's delay till handing 
over of the possession. The requirement to pay interest 
is not a penalty as the payment of interest is 
compensatory in nature in the light of the delay suffered 
by the allottee who has paid for his apartment but has 
not received possession of it. The obligation imposed on 
the promoter to pay interest till such time as the 
apartment is handed over to him is not unreasonable. 
The interest is merely compensation for use of money". 

13.15 From the aforementioned discussion, it is clear that the Act of 2016 

provides a mechanism for determination of interest and/or 

compensation for the delay in handing over possession of the unit to the 

allottee, if the allottee wishes to stay with the project and/or refund with 

interest if allottee wants to withdraw from the Project. Issue no. (2) is 

decided accordingly. 

14.  Vide Issue No. (3)  we are required to examine as to whether the 

project in question of the respondent is delayed?   

14.1 On examination of the provisions of clause 25 of the agreement 

executed between the appellant and the respondent on 27.09.2012 it is 

evident that the respondent was to complete the project by March 2014 

with a grace period of +_ 3 months.  The respondent offered the fit out 

possession on 11.04.2016 and the sale deed has not been executed on 

account of non-availability of no objection certificate along with 

OC/CC from the competent authority.   

14.2  In the objections to the grounds of appeal various reasons have been 

shown for the delay but they do not fall in the category of force 

majeure.  While filing objection in the month of September 2020 
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nothing has been mentioned by the respondent about receiving of 

OC/CC from the competent authority.  Therefore, we can safely 

observe that the respondent failed to comply the order of the Regulatory 

Authority dated 15.03.2018 regarding providing possession to the 

complainant/appellant along with OC/CC by 31.12.2018.  In absence of 

OC/CC conveyance deed cannot be executed and the allottee cannot 

take legal possession of the booked apartment/flat.  Therefore, we hold 

that the project of the respondent is delayed.  Issue no. (3) is decided 

accordingly.  

15.  Issue No. 4 is as to whether offer of possession can be given by a 

promoter without completion and occupation certificate or is it 

necessary and mandatory to obtain the same before offering possession 

and asking the allottee to settle the account and satisfy the final 

demand, under the scheme of Act & Rules 2016, read with U.P. 

Apartments Act 2010. 

15.1 In order to appreciate the issue, we examine Section 2(q) and Section 

2(zf) of the Act of 2016, which defines Completion & Occupancy 

Certificate, the same are extracted as follows:- 

“Section 2:- Definitions - In this Act, unless the context otherwise 
requires,- 

………………………………………………………………………………
…………………………………………………………… 

“Section 2 (q) "completion certificate" means the completion 
certificate, or such other certificate, by whatever name called, 
issued by the competent authority certifying that the real estate 
project has been developed according to the sanctioned plan, layout 
plan and specifications, as approved by the competent authority 
under the local laws;” 

“Section 2 (zf) "occupancy certificate" means the occupancy 
certificate, or such other certificate by whatever name called, 
issued by the competent authority permitting occupation of any 
building, as provided under local laws, which has provision for 
civic infrastructure such as water, sanitation and electricity;” 

15.2 On examination of the provisions of Section 2 (q) and Section 2(zf), we 

find that completion certificate is basically a certificate issued by the 

competent authority certifying that the Real Estate Project has been 

developed according to the sanctioned plan, lay out plan and 

specifications, as approved by the competent authority under the local 
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laws. On the other hand, the occupancy certificate is issued by the 

competent authority permitting occupation of any building, as provided 

under local laws, which has provision for civic infrastructure such as 

water, sanitation and electricity etc. 

15.3 Similarly, Section 4(5) of the U.P. Apartments Act, 2010 prescribes for 

Completion Certificate, which reads as follows:- 

“Section 4(5) of the U.P. Apartments Act, 2010:-An apartment 
may be transferred by the promoter to any person only after 
obtaining the completion certificate from the prescribed 
sanctioning authority concerned as per building bye-laws. The 
completion certificate shall be obtained by promoter from 
prescribed authority [within the period specified for completion of 
the project in the development permit or the building permit as the 
case may be] Provided that if the construction work is not 
completed within the stipulated period, with the permission of the 
prescribed authority; 

Provided further that if the completion certificate is not issued by 
the prescribed sanctioning authority within three months of 
submission of the application by the promoter complete with all 
certificates and other documents required, the same shall be 
deemed to have been issued after the expiry of three months. 

Explanation: For the purposes of this sub-section "completion" 

means the completion of the construction works of a building as a 

whole or the completion of an independent block of such building, 

as the case may be.” 

15.4 Section 4(5) of the U.P. Apartments Act 2010 clearly lays down that an 

apartment may be transferred by the Promoter to any person (allottee) 

only after obtaining the C.C. from the prescribed sanctioning authority 

concerned as per building by-laws. The C.C. is required to be obtained 

by the Promoter, meaning thereby that Allottee has no role to play in 

obtaining C.C. from the prescribed authority. A Promoter is required to 

first obtain C.C./O.C. from the prescribed authority, only thereafter 

register conveyance deed of the real estate in favour of the Allottee(s) 

and a legal & habitable possession can be offered to the Allottees. 

15.5   The issue of offering handing over possession prior to obtaining 

occupancy certificate was also examined by the Hon’ble Supreme 

Court in Civil Appeal Nos. 1232 and 1443-1444 of 2019 R.V. 
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Prasannakumaar and ors. Vs. Mantri Castles Pvt. Ltd. and 

ors.decided on 11.02.2019 wherein it has been observed that 

possession cannot be handed over prior to obtaining occupancy 

certificate.  

15.6 In view of the aforesaid analysis, we are of the considered view that as 

per the provisions of the U.P. Apartments Act, 2010 read with the 

provisions of Act, 2016 a Promoter is required to offer legal and 

habitable possession to the allottees only after obtaining C.C./O.C. and 

ask for clearing dues by raising final demand. Issue no. (4) is decided 

accordingly. 

16.  Issue No (5) relates to the entitlement of the appellant for the interest 

on account of delay in completion of the Project under the scheme of 

Act, 2016 and the rate of interest required to be paid by the Promoter to 

the allottee for delay.   

16.1  Section 18 (1) of the Act clearly provides that if an Allottee wishes to 

withdraw from the Project on the ground that the Promoter is unable to 

give possession in accordance with the Agreement for Sale within the 

date specified therein, then the Promoter shall return the amount 

received from the Allottee in respect of that property with interest and 

compensation, on the Allottees’ demand. The power of exercising the 

option of either staying in the Project or for withdrawing from it lies 

only with the Allottees under the provisions of Section 18 (1) of the 

Act. Further, Section 19(4) of the Act 2016 gives right to the allottees to 

claim refund along with interest and/or compensation in case the 

Promoter fails to give possession of the apartment in accordance with 

the terms and conditions of Agreement for sale. 

16.2 The Hon’ble Bombay High Court in the case of Neelkamal Realtors 

Suburban Pvt. Ltd. And others Vs. Union of India (2018)1 Bom R 558 

observed that the requirement to pay interest is not a penalty as the 

payment of interest is compensatory in nature in the light of the delay 

suffered by the allottee who has paid for his apartment but has not 

received possession of it. The obligation imposed on the promoter to 

pay interest till such time as the apartment is handed over to him is not 

unreasonable. The interest is merely compensation for use of money. 
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16.3 Subsequently, in Wg. Cdr. Arifur Rahman Khan & Others Vs. DLF 

Southern Homes Pvt. Ltd., reported in (2020) SCC Online 667 

affirming the view taken in the Judgment in Pioneer’s case  the Hon’ble 

Supreme Court held that the term of the agreement authored by the 

Developer does not maintain a level platform between the Developer 

and the flat purchaser. The stringent terms imposed on the flat 

purchaser are not in consonance with the obligation of the Developer to 

meet the timelines for construction and handing over possession, and do 

not reflect an even bargain. The failure of the Developer to comply with 

the contractual obligation to provide the flat within the contractually 

stipulated period, would amount to a deficiency of service. Given the 

one-sided nature of the Apartment Buyer’s Agreement, the consumer 

fora had the jurisdiction to award just and reasonable compensation as 

an incident of the power to direct removal of deficiency in service. 

16.4   Recently the Hon’ble Supreme Court, while dealing with the provisions 

of Section 18 of the Act, 2016, in the case of M/S Imperia Structures 

Ltd. Vs. Anil Patni and another, Civil Appeal Nos. 3581-3590 of 2020, 

decided on 02.11.2020, vide para 23, was pleased to observe that the 

right so given to the allottee is unqualified and if availed, the money 

deposited by the allottee has to be refunded with interest at such rate as 

may be prescribed and the proviso to Section 18(1) contemplates a 

situation where the allottee does not intend to withdraw from the 

Project.  In that case he is entitled to and must be paid interest for every 

month of delay till the handing over of the possession.  It is upto the 

allottee to proceed either under Section 18(1) or under proviso to 

Section 18(1). 

16.5  U.P. Government framed "Uttar Pradesh Real Estate (Regulation and 

Development) (Agreement for Sale/Lease) Rules, 2018" (hereinafter 

referred to as Rules, 2018), wherein under Rule 9.2(ii) and 9.3(i), the 

rate of interest payable by the promoter or by the allottee respectively 

are defined in case of default by either of the party. These Rules are 

extracted as follows :-  

Rule 9.2(ii) 
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The Allottee shall have the option of terminating the 

Agreement in which case the Promoter shall be liable to refund 

the entire money paid by the Allottee under any head 

whatsoever towards the purchase of the apartment, along with 

interest at the rate equal to MCLR (Marginal Cost of Lending 

Rate) on home loan of State Bank of India + 1% unless 

provided otherwise under the Rules, within forty-five days of 

receiving the termination notice:  

Provided that where an Allottee does not intend to 

withdraw from the Project or terminate the Agreement, he shall 

be paid, by the Promoter, interest at the rate prescribed in the 

Rules, for every month of delay till the handing over of the 

possession of the Apartment/Plot, which shall be paid by the 

Promoter to the Allottee within forty-five days of it becoming 

due. 

 Rule 9.3 

The Allottee shall be considered under a condition of 

Default, on the occurrence of the following events : 

Rule 9.3(i) 

In case the Allottee fails to make payments for 2(two) 

consecutive demands made by the Promoter as per the Payment 

Plan annexed hereto, despite having been issued notice in that 

regard the Allottee shall be liable to pay interest to the 

promoter on the unpaid amount at the rate equal to MCLR 

(Marginal Cost of Lending Rate) on home loan of State Bank of 

India + 1% unless provided otherwise under the Rules. The 

Promoter must not be in default to take this benefit.  

16.6    On examination, we find that these Rules-2018 notified by U.P. 

Government are in consonance with the definition of interest as 

provided in Section 2(za) of the Act, in as much as that the interest 

chargeable from the allottee by the promoter, in case of default in payment 

as per demand, is equal to the rate of interest which the promoter is liable 
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to pay to the allottee, in case of default/delayed possession on the part of 

promoter. 

16.7 We have come across various orders of the Regulatory Authority wherein 

it had granted interest at the rate of MCLR+1% per annum in case of 

delayed projects and had an occasion to examine the issue of rate of 

interest at MCLR+1% awarded by the Regulatory Authority in Appeal No. 

295 of 2019 (U.P. Avas Vikas Parishad Vs. Devesh Kumar Tiwari) 

decided on 20.02.2020 and held as under:-- 

“We feel that this imbalance is on account of the fact that the 
buyer/allottee has much less bargaining power as compared to 
the seller in the real estate market and therefore the 
buyers/allottees have no choice but to sign on such "dotted line", 
"one sided, unfair and unreasonable" terms and 
conditions/Agreements. We are therefore of the view that the 
rate of MCLR +1% , as prescribed by the Government and as 
being ordered by the Regulatory Authority, be payable from the 
date of deposit of money in case the allottee wishes to withdraw 
from the project; and from the specified/expected date of 
possession in case the allottee wishes to stay in the project, 
would balance the equities and are just and fair and will fall 
within the term "interest at such rate as may be prescribed" as 
used in Sections 12, 18 & 19.........” 

16.8 It is important to mention herein that the Hon’ble Supreme Court in 

Civil Appeal No. 4910-4941/2019 DLF Homes Panchkula Pvt. Ltd. 

Versus D. S. Dhanda etc. etc. while examining the issue of 

compensation, was pleased to observe as under;- 

“If compensation comprises of two parts, (i) by way of interest 
on the deposited amount from the assured date (milestone date) 
of completing construction and handling over possession to the 
actual date of handling over possession, and, (ii) lumpsum 
amount, we find nothing wrong in it. We do not agree with the 
builder co.’s contentions that interest on the deposited amount 
should not be provided since it is not a case of refund but a 
case of delay in possession. The interest on the deposited 
amount has to be viewed in the light of the purpose for which it 
is intended. It is but a way of computing compensation for delay 
in possession that is commensurate with the amount deposited 
by the complainant, and here it has been computed after 
adopting a milestone date as per the builder co.’s own (unfair 
and deceptive) letter of 05.06.2013. There can be and is no 
question of not agreeing to an endorsing the award of interest 
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from the said milestone date. Here we may however add that 
the rate of interest also cannot be arbitrary or whimsical, some 
reasonable and acceptable rationale has to be evident, 
subjectivity has to be minimized, a logical correlation has to be 
established. Albeit detailed arithmetic or algebra is not 
required. Logical (to the extent feasible) objective parameters 
should be adopted. Rounding off simplification etc. to make the 
computation doable could be adopted. We feel it appropriate 
that, considering that the subject units in question are dwelling 
units, in a residential housing project, the rate of interest for 
house building loan for the corresponding period in a 
scheduled nationalized bank (take, State Bank of India) would 
be appropriate and logical, and , if ‘floating’/ varying/different 
rates of interest were/ are prescribed, the higher rate of interest 
should be taken for this instant computation.” 

  It is our considered view that drawing light from the Rules of 

2018, and the fact that often an allottee/buyer has to supplement his 

savings by taking loan at the MCLR percent interest (compound), the 

simple rate of interest at MCLR+1 percent balances the equities and is in 

line with the word and spirit of the Act and can be taken as “interest at 

such rate as may be prescribed” as mentioned in Sections 12,18 and 19 of 

the Act, till the rate of interest for the purpose is notified by the State 

Government.  

16.9  On the basis of aforesaid analysis the issue no. (5) is decided in 

affirmative in favour of appellant. 

17.  Vide Issue no. (6) the Tribunal is required to examine as to whether the 

allottee is bound to make payment of the installments without there 

being any development or achieving milestone of the project by the 

promoter and if any allottee stops payment of the installments, he will 

fall in the category of defaulter. 

17.1  In order to examine the issue it would be necessary to examine the 

scheme of the Act 2016 relating to functions and duties of the promoter 

as well as right and duties of the allottees.  The entire Act is divided 

into 10 chapters. 

17.2  Chapter II deals with registration of real estate project and registration 

of real estate agents.  A reading of the provisions of Chapter-II 

demonstrates how a promoter is expected to commence/register a 
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project after having title, sanctioned plan, permissions and source of 

funding etc.  Chapter III spells out the functions and duties of promoter 

and the consequences if the promoter fails to fulfill those obligations.    

17.3  Section 11 mandates the promoter to make available to the allottee 

information such as (i) sanctioned plans, layout plans along with 

specifications approved by the competent authority by display at the 

site or as specified by the authority; (ii) the stage wise time schedule of 

completion of the project including the provisions for civic 

infrastructure.   

17.4  Section 12 emphasizes obligation on the promoter regarding veracity of 

the advertisement or prospectus and provides that where any person 

makes an advance or a deposit on the basis of the information contained 

in the notice, advertisement or prospectus, or on the basis of any model 

apartment, plot or building , as the case may be, and sustains any loss or 

damage by reason of any incorrect, false statement included therein, he 

shall be compensated by the promoter in the manner as provided under 

the Act.   

17.5  Section 13 relates to “no deposit of advance to be taken by promoter 

without first entering into agreement for sale”.  The promoter shall not 

accept a sum more than 10% of the cost of the apartment, plot or 

building, as an advance payment or an application fee from a person 

without entering into a written agreement for sale, as per law in force.   

17.6  Section 14 mandates the promoter for adherence to sanctioned plans 

and project specifications and also bars a promoter from any additions 

and alterations in the sanctioned plans, layout plans and specifications 

and the nature of fixtures, fittings and amenities described therein in 

respect of the apartment, plot or building, as the case may be, which are 

agreed to be taken, without the previous written consent of at least 2/3rd 

allottees. 

17.7  Chapter IV deals with rights and duties of allottees.  Section 18 deals 

with the return of amount and compensation.  This section relates to 

return of amount and compensation.  If the promoter fails to complete 

or is unable to give possession of an apartment, plot or building in 

accordance with the terms of the agreement for sale or duly completed 
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by the date specified therein or due to discontinuance of his business as 

a developer on account of suspension or revocation of the registration 

under the Act or for any other reason, he shall be liable on demand of 

the allottees, in case the allottee wishes to withdraw from the project, to 

return the amount received by him in respect of that apartment, plot or 

building, with interest including compensation in the manner as 

provided under the Act.  Where an allottee does not intend to withdraw 

from the  project, he shall be paid, by the promoter, interest for every 

month of delay, till the handing over of the possession, at such rate as 

may be prescribed.   This section further provides that the promoter 

shall compensate the allottees in case of any loss caused to him due to 

defective title of the land on which the project is being developed or has 

been developed, in the manner as provided under the Act and claim for 

compensation shall not be barred by limitation provided under any law 

for the time being in force.  In case the promoter fails to discharge any 

other obligations imposed on him under the Act or in accordance with 

the terms and conditions of the agreement for sale, he shall be liable to 

pay such compensation to the allottees in the manner as provided under 

the Act. 

17.8  Section 19 of the Act provides that the allottee shall be entitled to 

obtain the information relating to sanctioned plans, layout plans along 

with specifications, approved by the competent authority and such other 

information as provided under the Act, Rules and Regulations made 

thereunder or the agreement for sale signed with the promoter.  The 

allottee shall also be entitled to know stage-wise time schedule of 

completion of the project including other amenities and services as 

agreed to between the promoter and the allottee in accordance with 

terms and conditions of the agreement for sale.  The allottee shall be 

entitled to claim the possession of apartment, plot or building.  The 

allottee shall be entitled to claim refund of amount paid along with 

interest at such rate as  may be prescribed and compensation as 

provided under the Act from the promoter, if the promoter fails to 

comply or is unable to give possession of the apartment, plot or 

building in accordance with the terms of agreement for sale or due to 

discontinuance of his business as a developer on account of suspension 
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or revocation of registration under the provisions of the Act.  The 

allottee shall also be entitled to have necessary documents and plans 

after handing over the physical possession of the apartment or plot or 

building by the promoter. 

17.9  On deeply examining the provisions of Chapters II,III and IV, it is 

evident that the allottee is entitled to know the time period at the time of 

booking/issuance of allotment letter regarding sanctioned plans, layout 

plans along with specifications approved by the competent authority 

and such other information as provided under the Act, Rules and 

Regulations made thereunder or the agreement for sale signed with the 

promoter, like water supply, electricity and obtaining of OC or CC or 

both..  The allottee is also entitled to know stage-wise time schedule of 

completion of the project including other amenities and services as 

agreed to between the promoter and the allottee in accordance with 

terms and conditions of the agreement for sale.  The allottee is also 

entitled to claim the possession of apartment, plot or building.  The 

allottee shall be entitled to claim refund of amount paid along with 

interest at such rate as may be prescribed and compensation as provided 

under the Act from the promoter, if the promoter fails to comply or is 

unable to give possession of the apartment, plot or building in 

accordance with the terms of agreement for sale or due to 

discontinuance of his business as a developer on account of suspension 

or revocation of registration under the provisions of the Act.  The 

allottee is also entitled to have necessary documents and plans after 

handing over the physical possession of the apartment or plot or 

building by the promoter.  For the purpose of registration of project the 

promoter is also required under Section 4(l)(D)l to submit a declaration 

supported by an affidavit to the effect that seventy percent of the 

amounts realized for the real estate project from the allottees, from time 

to time, shall be deposited in a separate account to be maintained in a 

scheduled bank to cover the cost of construction and the land cost and 

shall be used only for that purpose provided that the promoter shall 

withdraw the amounts from the separate account , to cover the cost of 

the project, in proportion to the percentage of completion of the project 
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and the promoter shall get his accounts audited within six months after 

the end of every financial year by a chartered accountant in practice. 

17.10  If any promoter is not informing the progress of the project to its 

allottees and the withdrawal from the separate account is also not 

proportionate to the percentage of completion of the project, then an 

allottee can always stop payment to the promoter till the milestones 

disclosed by the promoter have not been achieved and he cannot be said 

to be a defaulter in such situation.   Similar issue was examined by 

NCDRC in CC 189/2017 (Pradeep Kumar Gupta Vs. Irio Grace 

Realtech Pvt. Ltd.).  The relevant portion of the judgment is being 

reproduced as under:-- 

  “In my opinion, since the Ops were already in default as far as 

the offer of possession was concerned, when the 5th, 6th, 7th 

and 8th installments were demanded, the complainants were 

under no  obligation to pay the said installments.  As far as 

the default in payment of the 4th installment by the 

complainants in CC No. 1999/2016 & CC No. 2000/2016 is 

concerned, it would be seen that the said installment was  

raised at the stage of casting of roof slab of the lower 

basement.  The demand was raised about two weeks before 

the last date for offering possession of the flats to the said 

complainants.  Since the construction was still at the stage 

of casting roof slab of the lower basement at that time, the 

complainants knew that even if they pay the 4th installment, 

it was impossible for the Ops to deliver possession of the 

apartments to them by the last date stipulated in this regard 

i.e. 23.01;.2017 or within six  months thereafter, to them.  

When a flat buyer who is saddled with a demand applicable 

at the stage when the construction is at a very initial stage 

and the demand is raised just two weeks before the last date 

for offer of possession, he is not expected to sink more 

money with the builder despite knowing that the builder will 

not be able to honour his contractual obligation even if the 

benefit of grace period of six months which was otherwise 

available only in case of unforeseen circumstances, is given 
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to him.  Therefore, even the complainants I n CC 

No.1999/2016 and CC No.2000/2016 cannot be said to be 

defaulters, in the sense that they would lose their legal right 

to claim refund of the amount paid by them and the 

compensation for the defect/deficiencies on the part of the 

builder in rendering services to them.” 

17.11  On the basis of the aforesaid analysis we are of the considered view that 

an allottee cannot said to be a defaulter, if he stops making payment of 

installments if on promoter failing to achieve the target/milestone 

disclosed/declared in the advertisement, allotment letter or agreement.  

Issue no (6) is decided accordingly. 

18.  Vide Issue no. (7) we are required to examine as to whether on taking 

fit out possession by an allottee he/she will loose his/her claim for delay 

in execution of conveyance deed due to non availability of Occupancy 

Certificate and Completion Certificate from the competent authority. 

18.1  On examination of the scheme of the Act 2016 and the Rules framed 

thereunder, we are unable to find any provision for providing fit out 

possession.  Under the scheme of the Act 2016 read with U.P. 

Apartment (Promotion of Construction, Ownership & Maintenance) 

Act 2010, the possession can only be offered by a  promoter to the 

allottee after getting Occupancy Certificate and Completion Certificate 

from the competent authority.  Even the Hon’ble Supreme Court in 

the case of Wg. Cdr Arifur Rahman Khan and Aleya Sultana and 

others Vs. DLF Southern Homes Pvt. Ltd. (now known as BEGUR 

OMR Homes Pvt. Ltd. and others  (reported in SCC online SC 667) 

was pleased to observe that even if an allottee has taken over possession 

of the unit/apartment/flat and also executed a conveyance deed his 

claim for delay in handing over possession of the same still survives.  

Paras 343, 35 and 36  of the said judgment read as under:-- 

“34. The developer has not disputed these 
communications. Though these are four 
communications issued by the developer, the appellants 
submitted that they are not isolated aberrations but fit 
into a pattern. The developer does not state that it was 
willing to offer the flat purchasers possession of their 
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flats and the right to execute conveyance of the flats 
while reserving their claim for compensation for delay. 
On the contrary, the tenor of the communications 
indicates that while executing the Deeds of Conveyance, 
the flat buyers were informed that no form of protest or 
reservation would be acceptable. The flat buyers were 
essentially presented with an unfair choice of either 
retaining their right to pursue their claims (in which 
event they would not get possession or title in the 
meantime) or to forsake the claims in order to perfect 
their title to the flats for which they had paid valuable 
consideration. In this backdrop, the simple question 
which we need to address is whether a flat buyer who 
seeks to espouse a claim against the developer for 
delayed possession can as a consequence of doing so be 
compelled to defer the right to obtain a conveyance to 
perfect their title. It would, in our view, be manifestly 
unreasonable to expect that in order to pursue a claim 
for compensation for delayed handing over of 
possession, the purchaser must indefinitely defer 
obtaining a conveyance of the premises purchased or, if 
they seek to obtain a Deed of Conveyance to forsake the 
right to claim compensation. This basically is a position 
which the NCDRC has espoused. We cannot 
countenance that view. 

35 The flat purchasers invested hard earned money. It is 
only reasonable to presume that the next logical step is 
for the purchaser to perfect the title to the premises 
which have been allotted under the terms of the ABA. 
But the submission of the developer is that the 
purchaser forsakes the remedy before the consumer 
forum by seeking a Deed of Conveyance. To accept such 
a construction would lead to an absurd consequence of 
requiring the purchaser either to abandon a just claim 
as a condition for obtaining the conveyance or to 
indefinitely delay the execution of the Deed of 
Conveyance pending protracted consumer litigation. 

36. It has been urged by the learned counsel of the 
developer that a consequence of the execution of the 
Deed of Conveyance in the present case is that the same 
ceases to be a transaction in the nature of “supply of 
services” covered under the CP Act 1986 and becomes 
a mere sale of immovable property which is not 
amenable to the jurisdiction of Consumer Fora. In 
Narne Construction (P) Ltd. v. Union of India21, this 
Court distinguished between a simple transfer of a piece 
of immovable property and housing construction or 
building activity carried out by a private or statutory 
body falling in the category of “service‟ within the 
meaning of Section 2 (1) (o) of the CP Act 1986. This 
Court held that: 
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“8. Having regard to the nature of transaction between the appellant 
Company and its customers involved much more than a simple 
transfer of a piece of immovable property it is clear the same 
constitutes “service” within the meaning of the Act. It was not the 
case that the appellant Company was selling the given property with 
all its advantages and/or disadvantages on “as is where is” basis, as 
was the position in UT Chandigarh Admn v. Amarjeet Singh. It is a 
case where a clear-cut assurance was made to the purchasers as to 
the nature and extent of development that would be carried out by 
the appellant Company as a part of package under which a sale of 
fully developed plots with assured facilities was made in favour of the 
purchasers for valuable consideration. To the extent the transfer of 
site with developments in the manner and to the extent indicated 
earlier was a part of the transaction, the appellant Company has 
indeed undertaken to provide a service. Any deficiency or defect in 
such service would make it accountable before the competent 
Consumer Forum at the instance of consumers like the respondents.” 

  The developer in the present case has undertaken to provide a service 

in the nature of developing residential flats with certain amenities and 

remains amenable to the jurisdiction of the Consumer Fora. 

Consequently, we are unable to subscribe to the view of the NCDRC 

that flat purchasers who obtained possession or executed Deeds of 

Conveyance have lost their right to make a claim for compensation for 

the delayed handing over of the flats.” 

18.2 The Hon’ble Supreme Court in Civil Appeal Nos. 1232 and 1443-1444 

of 2019 (R. V. Prasannakumaar and Ors. Vs. Mantri Castles Pvt. Ltd. 

and Ors)  decided on 11.02.2019, reported in MANU/SC/0235/2019, 

while examining the award of interest by the National Consumer 

Disputes Redressal Commission (NCDRC) for delay in giving 

possession by the Builder/Promoter to the allottee/home buyer, pleased 

to observe that the jurisdiction of the NCDRC to award just 

compensation under the provisions of the Consumer Protection Act, 

1986 could not in the circumstances be constrained by the terms of the 

agreement if the agreement is one sided and does not provide sufficient 

recompense to the flat purchasers.  The relevant paras 8 and 9 of the 

said judgment are reproduced below:- 

“8. We will at the outset deal with the submission of 

the developer that the NCDRC was not justified in 

awarding interest at the rate of 6 per cent per annum 
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and that the terms of the flat purchase agreements 

must prevail. 

    9. We are in agreement with the view of the NCDRC 

that the rate which has been stipulated by the 

developer, of compensation at the rate of 3 per sq. ft. 

per month does not provide just or reasonable 

recompense to a flat buyer who has invested money and 

has not been handed over possession as on the 

stipulated date of 31 January 2014.  To take a simple 

illustration, a flat buyer with an agreement of a flat 

admeasuring a 1000 sq.ft. would receive, under the 

agreement, not more than Rs.3000/- per month.  This in 

a city such as Bangalore does not provide just or 

adequate compensation.  The jurisdiction of the 

NCDRC to award just compensation under the 

provisions of the Consumer Protection Act, 1986 

cannot in the circumstances be constrained by the terms 

of the agreement.  The agreement in its view is one 

sided and does not provide sufficient recompense to the 

flat purchasers.” 

18.3  In view of the aforesaid analysis it can safely be said that a home buyer 

does not lose his right to claim compensation for the delay in 

possession even after execution of the conveyance deed and taking 

possession of the unit/apartment/flat booked by him whereas in the 

instant case only fit out possession has been given and on account of 

non availability of Occupation Certificate and Completion Certificate 

the conveyance deed could not be executed by the respondent, thus, we 

hold that the complainant/appellant has a right to claim compensation 

for delay before the Adjudicating Officer in pursuance to the provisions 

of Act 2016 and the Rules 2016.  Issue no. (7) is decided accordingly.  

19. The issue no. (8) requires us to examine as to whether allottees, who 

take fit out possession of the flat and start living in the said flat, will 

still be entitled to seek interest for delay in providing legal possession 
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by the promoter in accordance with the terms of the agreement read 

with provisions of Section 18(1) of the Act 2016? 

19.1 Clause 21 of the Flat Allottee Agreement dated 21.03.2010 mentions 

that the parties agreed  to the effect that unless a sale deed is executed 

and registered, the developer shall continue to have full authority over 

the said flat and all amounts paid by the Flat Allottee(s) under this 

Agreement shall merely be a token payment for purchase of the allotted 

Flat and shall not give him any lien or interest on the said Flat until he 

has complied with all the terms and conditions of this Agreement and a  

Conveyance of the said Flat has been executed and registered in 

her/their favour.  

19.2 As per Clause 25 of the Flat Allottee Agreement dated 21.03.2010, the 

complex was proposed to be completed by March 2012 ± three months 

and in case of delay in possession beyond due date, due to any other 

reason, the Developer will pay the allottee a sum at the rate of Rs. 5/- 

per sq. ft. of Super area per month for the period of delay to the Flat 

Allottee.  

19.3 Clause 35(a), provides that the Flat Allottee(s) will be entitled to 

possession of the said Flat only after all the amounts payable under the 

agreement are paid and the Sale Deed in respect of the said Flat is 

executed and duly registered with the Registrar/Sub Registrar 

concerned.  

19.4 Admittedly respondent failed to offer the possession of the booked flat 

by March 2012 with ± three months grace period. However, the 

appellants took fit out possession on their own volition and as per 

averments of the respondent, appellants are living in the said flat since 

2017.  

19.5 Section 18(1) of the Act 2016 empowers an allottee to seek interest if a 

promoter fails to complete or is unable to give possession of an 

apartment/flat in accordance with the terms of the Agreement for sale or 

as the case may be, duly completed by the date specified therein. If the 

allottee does not intend to withdraw from the project, he shall be paid 

by the Promoter interest for every month of delay, till the handing over 

of the possession, at such rate as may be prescribed.  



42 
 

19.6 Though there is no provision for fit out possession under the provisions 

of Act 2016, but the fact remains that the appellants took fit out 

possession of the flat in question on 22.01.2017 and started living in the 

said flat, may be in order to save rent paid by the allottee for the rented 

accommodation and EMIs for the home loan, causing the allottees 

double financial burden. 

19.7 Further the allottees are using the flat in question since 22.01.2017 and 

on the other hand claiming interest for delay in providing legal 

possession by the respondent in accordance with the terms of the 

agreement read with provisions of Section 18(1) of the Act 2016, is not 

sustainable. Accordingly, we are of the considered view that an allottee, 

if took fit out possession of a booked flat/unit/apartment and thereafter 

on his/her own volition started living in the said flat, then his/her claim 

for interest due to delay in possession will survive from the proposed 

date of possession in the Agreement till taking fit out possession only. 

The issue no.(8) is decided accordingly.   

20.  Vide Issue no. (9) we are required to examine as to whether it is 

obligatory on the part of the Promoter to provide all the assured 

facilities, amenities and other features promised vide 

advertisement/allotment letter/agreement. 

20.1  The examination of clauses 6,9,10,23 etc. of the agreement imposes 

various obligations on the  promoter regarding facilities, amenities, 

maintenance etc. and in case of any deficiency, the promoter is bound 

to rectify and provide the assured amenities and facilities as per 

Brochure/Allotment Letter/Agreement. 

20.2 The features, amenities and services advertised by the respondent 

through its brochure, attracted the appellant and other home buyers and 

they have invested their hard earned money to buy homes of their 

dreams and the respondent is required to fulfill the promised amenities 

etc. The Hon’ble Supreme Court in the recent case of Wg. Cdr. Arifur 

Rahman Khan and Aleya Sultana and Ors. Vs. DLF Southern Homes 

Pvt. Ltd and Ors. (supra) while examining the issue of non-fulfilling 

the promise and providing features, amenities and services as 
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mentioned in the brochure, vide para -43 was pleased to observe as 

follow:- 

“43. In other words, what the developer holds out as a 
defence is that though there has been a failure on their 
part to provide the amenities, the flat buyers have the 
benefit of facilities in the surrounding area which has 
become urbanised. We cannot agree with this line of 
submissions. The reply of the developer seeks to explain 
the failure to construct the facilities on the ground that 
the “existing population cannot sustain these facilities” 
– a school, commercial complex and health care 
facilities. This is a case involving an experienced 
developer who knew the nature of the representation 
which was being held out to the flat purchasers. 
Developers sell dreams to home buyers. Implicit in their 
representations is that the facilities which will be 
developed by the developer will provide convenience of 
living and a certain lifestyle based on the existence 
of those amenities. Having sold the flats, the developer 
may find it economically unviable to provide the 
amenities. The flat purchasers cannot be left in the lurch 
or, as in the present case, be told that the absence of 
facilities which were to be provided by the developer is 
compensated by other amenities which are available in 
the area. The developer must be held accountable to its 
representation. A flat purchaser who invests in a flat 
does so on an assessment of its potential. The amenities 
which the builder has committed to provide impinge on 
the quality of life for the families of purchasers and the 
potential for appreciation in the value of the flat. The 
representation held out by the developer cannot be 
dismissed as chaff. True, in a situation such as the 
present it may be difficult for the court to quantify the 
exact nature of the compensation that should be 
provided to the flat buyers. The general appreciation in 
land values results in an increase in the value of the 
investment made by the buyers. Difficulties in 
determining the measure of compensation cannot 
however dilute the liability to pay. A developer who has 
breached a clear representation which has been made 
to the buyers of the amenities which will be provided to 
them should be held accountable to the process of law. 
To allow the developer to escape their obligation would 
put a premium on false assurances and representations 
made to the flat purchasers. Hence, in factoring in the 
compensation which should be provided to the flat 
buyers who are concerned in the present batch of 
appeals, we would necessarily have to bear this issue in 
mind.” 
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20.3  In view of the aforesaid analysis, we are of the view that the amenities, 

facilities and services advertised by the respondent in its Brochure are 

required to be fulfilled and provided to the allottees of the project. 

Accordingly, the issue no. (9) is decided in favour of the appellant. 

21. As far as issue of compensation is concerned, it is open for the 

allottee/appellant to raise the same before Adjudicating Officer of the 

Regulatory Authority (RERA) in accordance with law, if so advised, as 

the same is not maintainable before the Regulatory Authority in the 

instant proceeding.  

22.  On the basis of the aforesaid analysis and after examining the impugned 

order dated 15.03.2018, we do not find any illegality or infirmity in 

direction no.1 and the same is upheld. 

23. Taking into consideration the grievance regarding deficiencies in the 

features, amenities, services and various other demands, we modify 

direction no. 2 of the impugned order with following directions:- 

(1) The Promoter/respondent is directed to provide legal 

possession of Flat No.B-5/104, 1st Floor, Tower B-5, 

admeasuring super area of 1410 sq.ft. in Project “Glory” 

situated at Plot No. GH-01, Sector 46, Noida, after obtaining 

OC/CC from the competent authority and execute the 

conveyance deed expeditiously. 

(2)  The Promoter/respondent is directed to pay interest at the 

rate of MCLR+1% per annum with effect from March 2014 

till the date of fit out possession to the complainants/allottees 

i.e. 11.04.2016.  

(3) The Promoter/respondent is also directed to provide all the 

features, amenities and services advertised/provided in 

Brochure/Allotment Letter/Agreement expeditiously.  

(4) The promoter/respondent is also directed to provide the 

details of the demand raised towards taxes/charges etc. along 

with documentary proof of payment of the same by the 
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Promoter/respondent to the concerned authorities after 

getting the same certified from the Chartered Accountant. 

24.  With the aforesaid directions the appeal is partly allowed. 

25.  No order as to costs.  

      (Rajiv Misra)       (D.K.Arora) 

Dated:  21.03.2022 
Shakir/Tanveer/-  


