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         RESERVED JUDGMENT 
         BENCH-1 
 

THE UTTAR PRADESH  REAL ESTATE APPELLATE TRIBUNAL, 
AT 

LUCKNOW.  

 

APPEAL NO. 262/2019 

Farhat Mabood Husain.           ……………Appellant. 

      Versus 

Geotech Promoters Private Limited.      ……………Respondent. 

       

     ------------- 

 

Hon’ble Mr. Justice (Dr.) D. K. Arora, Chairman. 
Hon’ble Mr. Rajiv Misra, Administrative Member. 

1.   This appeal has been preferred by Sri Farhat Mabood Husain 

(hereinafter referred to as the ‘appellant’) under Section 44 (1) of the 

Real Estate (Regulation and Development) Act 2016 (hereinafter 

referred to as ‘the Act 2016’) against the order dated 14.01.2019 passed 

by the U.P. Real Estate Regulatory Authority, Regional Office, Gautam 

Budh Nagar (hereinafter referred to as the ‘Regulatory Authority) in 

Complaint No. 220187433 whereby Geotech Promoters Private Limited 

(the respondent) has been directed to deliver physical possession of the 

unit to the complainant/appellant by October 2019. It was further 

directed that penal interest for delay period will be charged as per 

agreement between the complainant and the promoter till 30.04.2016 

and from 01.05.2016 (the date of promulgation of the Act 2016) at the 

rate of MCLR+1%. The amount of interest/penalty will be adjusted 

towards final payment at the time of delivery of possession.  

2.  The facts of the case, in brief, as culled out from the memo of appeal, 

are that the appellant booked Flat No. 305 in Tower A-2, admeasuring 

1175 sq.ft. in Group Housing Complex, known as “Geotch Blessing” 

situated at Plot No. GH 16A, Sector-1, Greater Noida, U.P. on 

17.06.2015.  The total cost of the said flat was Rs.45,94,375/-.  The 

appellant paid total amount of Rs.31,73,506/-. 
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2.1  The appellant entered into an “Allotment-cum- Flat Buyer Agreement 

(hereinafter referred to as the agreement) dated 30.06.2015 with the 

respondent.  As per agreement the possession of the flat was to be given 

in 30 months.   

2.2  Subsequent to the above agreement and payments, the appellant entered 

into a Memorandum of Understanding dated 21.08.2015 with the 

respondent stipulating the tenure of subvention scheme to be 36 months 

i.e. till 20.08.2018, wherein the respondent undertook to pay Pre-EMIs 

till handing over of possession to the appellant. However, in collusion 

with the NBFC the respondent got the period for payment of Pre-EMIs 

written only till 2017.  This was a fraud committed by the respondent 

with the appellant, in collusion with the Tata Capital Housing Finance 

Limited. 

2.3  Clause 19(a) of the agreement stipulates completion of the construction 

of the apartment in 30 months (maximum 30+6 months) from the date 

of start of excavation and/or signing of agreement. 

2.4  To utter surprise and shock of the appellant, from April 2017 the NBFC 

started recovering EMIs from the appellant’s bank account applying 

ECS and/or presenting cheques which were earlier given to them 

towards collateral security.  Further TCFHL/NBFC also initiated 

arbitration proceedings against the appellant.  This caused mental as 

well as financial hardships to the appellant.  

2.5  The respendent virtually stopped development/construction work in the 

above project.  Through oral communication the respondent tried to 

offer alternative apartment to the appellant in some other building at 

unrealistic price. 

2.6  The respondent had no authority to withdraw huge amount from the 

NBFC in the name of the appellant and divert the money to some other 

unknown purpose.  

2.7  The appellant contacted the respondent on several occasions to know 

about the status as well as progress of construction and probability of 

handing over of possession of the flat on the agreed date.  However, in 

absence of any concrete reply and feedback from the respondent, the 
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respondent approached Delhi State Consumer Disputes Redressal 

Commission on 29.07.2017 but on finding that the adjudication was 

taking long time, the appellant sought and received permission to 

withdraw the suit with liberty to pursue his grievance under the Act 

2016. 

2.8  The respondent is entirely and solely responsible for its failure to 

develop the land, construct apartments and hand over possession and is 

liable to refund all money that it has received till date either from the 

appellant or the NBFC in the name of the appellant, along with interest 

from the date of receipt till the date of refund, besides appropriately 

compensating the appellant for mental agony and harassment. 

2.8  The MOU and the agreement between the appellant and the respondent 

became deemed void due to non-fulfillment of obligations by the 

respondent.  The appellant sent a legal notice dated 27.02.2018                

to the respondent rescinding from any contract entered with the 

respondent in terms of the provisions of Section 75 of the Indian 

Contract Act 1872 and asking the respondent to                                                                                              

refund the money collected from the appellant and the NBFC with 

interest @24% per annum. 

2.9  The appellant filed a complaint No. 220187433 seeking cancellation of 

allotment of the flat and refund of money paid by the appellant and the 

NBFC on his behalf, together with interest and adequate compensation 

against mental agony and hardships suffered by the appellant on 

account of non-fulfillment of obligations by the respondent.  The said 

complaint was decided by the Regulatory Authority vide impugned 

order dated 14.01.2019 in the manner stated in para 1 above.     

3.  The appellant has challenged the impugned order dated 03.07.2020 

passed by the Adjudicating Officer, on the following grounds:-- 

(a)  The impugned order states that the complainant requested for 

immediate interest and possession of flat, whereas the 

complainant never requested for immediate interest and 

possession of the booked flat.  The complainant only requested 

for cancellation of allotment and refund of payment with interest.  
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(b)  The impugned order states that the Adjudicating Authorities are 

allowing delayed possession of flat with interest for the delayed 

possession in respect of the projects which are at advance stage 

of completion i.e. 70-80% complete and about to be offered for 

possession within 2019.  The project under adjudication is 

nowhere close to 70-80% completion.  

(c)  The respondent in its written statement has admitted that there 

are 4 towers in the project and it has completed construction 

work only upto eight floors of A-2 tower, upto two basements of 

A-3 tower and excavation of A-1 and A-4 towers.  Each tower 

would comprise 18 floors. In 4 years since booking the 

construction is less than 10% of the total work involved in the 

entire project.  

(d)  Looking at the actual status of undergoing construction of the 

project in question the appellant has every reason to doubt the 

statement of the respondent that it will complete the project, 

therefore, the appellant seeks refund of payments with interest 

and compensation. 

4.  The appellant has prayed for the following reliefs:-- 

(i)   To permit the appellant to withdraw from the proposed project in 

accordance with the statutory right granted under Section 12 of 

the Act 2016. 

(ii)  Direct the respondent to cancel the allotment and refund all 

money received from the appellant as well as NBFC under the 

provisions of Section 18(3) of the Act 2016, with interest @24% 

till realization in accordance with Section 2(za) of the Act 2016. 

(iii)  Direct the respondent to pay compensation under Section 18(3) 

of the Act 2016, to the appellant for not adhering to handing over 

of the possession of flat on the committed date. 

(iv)  Direct the respondent to bear the litigation expenses. 
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(v)  Pass any other or further order(s) which this Tribunal may deem 

fit and proper in the facts and circumstances, in favour of the 

appellant/complainant and against the respondent. 

(vi)  Kindly set aside the order dated 14.01.2019 passed by the 

Authority.   

5.  The respondent filed its objection to the memo of appeal and submitted 

that the appellant has not come to the Tribunal with clean hands and has 

misrepresented the facts as his own contribution is only Rs.51,000/- and 

Rs.4,10,000/-  which has been paid by the respondent to the appellant 

through property broker M/S Eastora Reality Avenues LLP and the 

same has been falsely claimed to have been paid by the appellant 

himself.  

5.1  The appellant booked Flat No. A2/305 admeasuring 1175 sq.ft. in the 

project known as ‘Geotech Blessings’ by paying an initial advance of 

Rs.51,000/- only and due to tough market conditions prevailing at that 

point of time and the appellant’s inability to pay the mandated 

minimum 10% of his own contribution in order to avail the Bank Loan 

as stated above, was paid Rs.4,10,000/- as cash back through property 

broker M/S Eastora Reality Avenues LLP to be retrieved by the 

respondent.  After this 10% payment the appellant was sanctioned a 

loan by M/S TCHFL and the respondent’s account was credited by an 

amount of Rs.21,41,010/- as disbursement by M/S TCHFL and 

Rs.5,72,107/-  was claimed to be disbursed by TCHFL towards 

recovery of EMIs/interest and the fact remains that the respondent’s 

account was credited by only Rs.21,41,010/- and the respondent had to 

pay a whopping Rs.4,80,000/- as total commission.  After payment of 

the commission to the broker the exact usable fund received by the 

respondent is Rs.16,61,010/- and Rs.51,000/- paid by the appellant to 

the respondent.   Therefore, the net amount received by the respondent 

from the appellant is Rs.17,12,010/- only and the appellant has falsely 

claimed to have paid Rs.31,73,506/-. 

5.2  Despite repeated requests and demand letters the appellant has not paid 

his total payable dues of Rs.1,55,063/- as on 30.11.2019 and it is this 

liability coupled with payment of installments and dues to M/S TCHFL, 
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which the appellant is shirking away from and in the disguise of a false 

and mischievous case, he is seeking refund which is absolutely 

untenable in the eyes of law.  

5.3  Due to tight market conditions and respondent’s urge to start the 

construction, the respondent paid Rs.4,10,000/- from his own side 

through the dealer M/S Eastora Realty Avenues LLP with a tacit 

understanding that the appellant shall pay back this amount of 

Rs.4,10,000/- during the intervening period.  Due to tight market 

conditions the respondent had to succumb to the dealers and the buyers 

demand to pay up the owner’s contribution from his side, to be 

recovered later on in order to have the buyers. 

5.4  The idea was to take a token advance (Rs.51,000/- in the instant case) 

and balance of the 10% was to be paid by the respondent in order to 

avail the Bank Finance with the compulsion to pay the initial 

installments for 2 years, to be paid by the respondent.  In the instant 

case Rs.5,72,107 have already been paid by TCHFC.  The respondent, 

in order to remain in business, had to pay a sum of Rs.4,80,000/- as 

commission to the dealer M/S Eastora Realty Avenues LLP and the net 

usable amount with the respondent is Rs.17,12,010/-. 

5.5  The appellant concealed and misrepresented the aforesaid fact from this 

Tribunal as well as from the Regulatory Authority and wrongfully 

claimed to have made the payment of Rs.31,73,506/-.  The appellant 

has paid only Rs.51,000/- as his own contribution.  Balance 

Rs.4,10,000/- was paid by the respondent to the appellant.  A total                   

of Rs.21,41,010/- has been disbursed and credited to the respondent’s 

account by TCHFC out of which Rs.4,80,000/- has been paid as 

brokerage to M/S Eastora Realty Avenues LLP. 

5.6  Precise submission of the respondent is that it has put in all its money 

and efforts in the project.  The appellant and the entire group of buyers 

(barring 2 or 3) have fleeced the respondent by contributing a miniscule 

‘investment of Rs.51,000/- with malafide intention of reaping high 

profits and sensing the downtrend, they all took shelter under the cover 

of non-construction.  The fact remains that non-payment of installments 

by the buyers resulted in stoppage of construction and they dithered 
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away from their encumbered responsibility of payment to the Bank as 

well as to the respondent and misused the process of law by filing false 

complaints against the respondent despite the fact that the respondent 

paid to DHFL the installments of the group buyers even from his 

savings account and the respondent has been put in terrible situation by 

the group of buyers including the appellant.  

5.7  It is vehemently denied that the appellant has paid Rs.31,73,506/-.  The 

appellant has paid only Rs.51,000/- as his own contribution and 

Rs.4,10,000/- has been paid by the respondent to the appellant in order 

to pay up his 10% mandated contribution for availing the bank loan and 

Rs.21,41,010/- has been disbursed and credited by TCHFL to the 

respondent’s account and Rs. 5,72,107/- has been claimed to have been 

disbursed but retained by TCHFC towards their installments and 

interest which was liable to be paid by the appellant. 

5.8  Allotment-cum-Flat Buyer Agreement dated 30.06.2015 stipulates the 

possession by 30.06.2018, which is subject to timely payment by the 

appellant, which the appellant failed to do and the default lies with the 

appellant and he is blaming the respondent for his own fault.  

5.9  In MOU it is explicitly clear that the installments shall be borne by the 

respondent post March 2017, only if the appellant has paid 90% of the 

sale consideration which is approximately Rs.41 lacs, excluding the 

cash back of Rs.4,10,000/- paid by the respondent to the appellant and 

pre EMI was an option for the first two years, but in consonance with 

the MOU the pre EMIs have to be paid by the appellant. 

5.10  It is denied that the respondent is in collusion with the NBFC i.e. 

TCHFL.   The appellant is responsible for payment of his EMIs and the 

liability is encumbered upon the appellant himself.  In case the 

appellant fails to pay his dues then NBFC has a charge on the 

designated property.  The fact is that due to non-payment by the 

appellant the respondent could not get any disbursement from the 

TCHFL. 

5.11  In fact the respondent has casted the raft, two slabs and eight floors of 

tower A-2, casted the raft and two slabs of towerA-3 and excavation of 

entire plot wherein the respondent has spent more than 11-13 crores, 
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has paid to the appellant and his group buyers approximately 2.5 to 3 

crores as cash back and another Rs.3 to 3.5 crores as commission to the 

brokers.  In turn the respondent has received only 13-14 crores and the 

expenses are about 22-23 crores. It is wrong that the respondent has 

diverted the money. 

5.12  The appellant and his group of buyers have rescinded from payment of 

EMIs.  The liability is primarily encumbered upon them and as a result 

the NBFC did not disburse any further payment and the construction 

post 2017 has been done by the respondent from credit of the vendors 

and small borrowings in order to complete eight floor slab so that as per 

agreement he could get further payment from the fleecing buyers.  The 

future construction was to be done from further disbursements but the 

appellant and his group of buyers did not pay their installments as a 

result no disbursement was made by the NBFC, therefore, no further 

construction could be carried out.    

5.13  Submission of the respondent before the Regulatory Authority was that 

he can complete the construction of tower A-2 by December, 2019 

subject to timely payment by the appellant and his group of buyers, 

which they did not comply.  A demand of Rs.1,55,063/- as on 

30.11.2019 is pending against the appellant.  Rather than paying the 

dues he and some of the buyers of his group have preferred an appeal to 

further harass the respondent. 

5.14  The appellant and his group of buyers were never interested in buying 

the flat, rather they were interested in reaping high profits with the 

escalation in the prices coupled with the miniscule investment of 

Rs.51,000/- from their own contribution and rest everything falling on 

the shoulders of the respondent, and now due to the recession and 

stagnation of the prices they are withering away from their encumbered 

responsibilities and liabilities. 

5.15  It is settled principle of law that any order obtained by fraud or 

misrepresentation/concealment of facts is a nullity in law, hence the 

impugned order ought to be nullified and the respondent be granted 

liberty to initiate criminal proceedings against the appellant for 

misrepresentation/concealment of facts. 
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 6.  The appellant filed his reply to the objection of the respondent denying 

the averments made in the objection and reiterating the averments made 

in the memo of appeal.   The appellant further denied that his own 

contribution is only Rs.51,000/- and that Rs.4,10,000/- has been paid by 

the respondent to the appellant through property broker M/S Eastora 

Reality Avenues LLP.  Besides the initial contribution of Rs.51,000/- + 

Rs.4,10,000/- from the appellant, the respondent has also collected a 

huge amount of Rs.27,12,506/- from the NBFC/TCHFL in the name of 

the appellant under the garb of subvention scheme. The appellant is 

now feeling cheated because of fraudulent and malafide maneuvers of 

the respondent.  

6.1  The respondent has now hatched and concocted an entirely new fact of 

a property broker, which has never been deliberated earlier in any of the 

communications between the parties nor was it ever raised before the 

Regulatory Authority.  The question of monetary transaction between 

the respondent and the property broker is between them and the 

appellant has nothing to do with the same.  

6.2  The appellant specifically denies any liability of making any further 

payments to the respondent or any disbursement to TCHFL, since the 

appellant has already rescinded his contract with the respondent vide 

legal notice dated 27.02.2018, because of non-fulfillment of obligation 

by the respondent to hand over possession of the booked flat by 

29.12.2017.  The respondent did not reply the said legal notice which 

tantamount to its agreement with rescission of contract by the appellant. 

6.3  It is denied that the appellant attempted to shirk away from his 

responsibilities of making any further payment to the respondent or any 

disbursement to TCHFL.  The appellant is no longer interested in any 

allotment from the respondent, in the changed circumstances.  The 

appellant reiterates that he has made a payment of Rs.4,61,000/- to the 

respondent, who has also received a disbursement of Rs.27,12,506/- 

from TCHFL on behalf of the appellant.  The appellant specifically 

denies having received any cash-back of Rs.4,10,000/- from the 

respondent through the property broker.  
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6.4  Vide para 14 of its written statement filed before the Regulatory 

Authority, the respondent has admitted receipt of Rs.27,13,117/- from 

TCHFL.  The appellant has paid an initial payment of Rs.51,000/-+ 

Rs.52,000/-+Rs.99,000/-+ Rs.99,000/-+Rs. 1,60,000/-= Rs.4,10,000/- 

towards booking of the flat and subsequently the respondent has 

received Rs.27,12,506/- from TCHFL.  Thus, the appellant has paid 

total Rs.31,73,506/- towards the cost of the flat booked by him. 

6.5  Having withdrawn from the scheme and requested for refund of money 

received from the appellant and TCHFL, the appellant is in no way 

liable to pay any further amount to the respondent. 

6.6  There is hardly any locus standi or justification on the part of the 

respondent to issue demand letter dated nil (stated as 30.11.2019 in the 

objection) particularly on account of failure of the respondent to hand 

over physical possession of the flat by due date as agreed in the 

Allotment-cum-Flat Buyer Agreement.   

6.7  The respondent has not stated any reason for not making any 

construction at the project site from 2015 till 2018.  Collection of huge 

amounts from the flat purchasers and from TCHFL on their behalf and 

non-utilization of the same for the required purpose has caused 

miserable sufferings to the appellant.  

6.8  The appellant has chosen to walk out of the scheme primarily because 

of respondent’s non-fulfillment of its commitment to handover 

possession as promised, backing out from paying Pre-EMIs till hand 

over of possession of the flat and there being no sign of any 

construction activity at the project site.  When there was no 

construction by the respondent, no further funds were released by 

TCHFL or the appellant.  Thus, the respondent is solely responsible for 

its present state of affairs and the appellant can in no way be blamed for 

it.   

6.9  It is surprising and difficult to believe that the respondent has 

booked/sold 90 flats and almost all the flat buyers coming from 

different backgrounds, comprising of middle income group, approached 

the  respondent with a single motive to fleece it.  There is definitely 

something fishy either in the project or with the respondent.  
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6.10  The home loan sanctioned by TCHFL in favour of the appellant 

stipulated construction linked disbursement.  The respondent could 

have got further disbursements only when it constructs over and above 

what was at the time of initial disbursement. 

6.11  It is specifically denied that Allotment-cum-Flat Buyer Agreement 

dated 30.06.2015 stipulates possession by 30.06.2018.  30 months’ 

period from 30.06.2015 ends on 29.12.2017.  It is denied that the said 

agreement states project completion within 36 months of signing the 

same.  The respondent, however, could have availed additional six 

months for completion, only if there was some minor delay in 

construction.  As there was no construction from 2015 to 2018 at the 

project site, this allowance of six months became inadmissible.  The 

liability of Pre-EMIs was for the period of subvention payment plan i.e. 

36 months or till handing over possession to the appellant and during 

this period the appellant was not required to pay EMIs to TCHFL. 

6.12  The order of the Regulatory Authority dated 14.01.2019 nowhere binds 

the appellant to make further disbursements.  The appellant had already 

withdrawn from the scheme and has appealed against the impugned 

order of the Regulatory Authority.   As per the impugned order the 

respondent was to hand over possession of the flat by October 2019 

which the respondent has failed to honour.    

6.13  Seeing the situation on the ground and virtually nil construction since 

the time of booking of the flat inspite of the appellant having paid 

around 60% of the flat cost, the appellant has lost faith in the 

respondent-builder.  The appellant, has, therefore, requested for 

cancellation of the flat booking. 

6.14  The impugned order dated 14.01.2019 passed by the Regulatory 

Authority does not mandate the respondent to collect money from the 

appellant.  Raising demand vide letter dated nil (stated as 30.11.2019) is 

uncalled for so long as the matter is sub-judice and pending before the 

Tribunal.  

6.15  The allegation of the respondent that the appellant was interested in 

reaping high profits with the escalation in the prices is completely 
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baseless, wrong and specifically denied.  The appellant is living in 

rented accommodation and wants to get rid of monthly rentals. 

7.  Heard Sri Ajay Shukla, learned counsel for the appellant and Dr. Azhar 

Ikram, learned counsel for the respondent.  

7.1 From the examination of pleadings, records of memo of appeal and 

submission of learned counsel for the parties, the factual position of the 

case is as follows: 

7.2  The appellant booked Flat No. 305, admeasuring 1175 sq. ft. in the 

Tower A-2 of Group Housing Complex of the respondent known as 

‘Geotech Blessings” under subvention scheme for a total consideration 

of Rs. 45,94,375/-. Allotment-cum-Flat Buyer Agreement was executed 

on 30.06.2015 between the appellant and the respondent, stipulating 30 

months’ time for handing over of the possession of the apartment in 

question. In pursuance to the Builder Buyer Agreement dated 

30.06.2015, the appellant along with respondent approached to Tata 

Capital Housing Finance Limited (TCHFL) and a Tripartite Agreement 

dated 30.06.2015 was signed for sanctioning Rs. 33,84,000/-.   

7.3 As per Clause 11 of the said Tripartite Agreement, the housing loan to 

the Borrower by TCHFL was to be repaid by the borrower by way of 

monthly installments (MI) comprising of principal and interest. Until 

the commencement of MI, the borrower shall be liable to pay simple 

interest being the Pre Monthly Installment Interest (hereinafter referred 

to as “Pre MII’). Further clause 12 to the Tripartite Agreement provides 

that the developer agreed and undertook to service the Pre-MII interest, 

on the entire amount of loan disbursed by TCHFL, as payable by the 

borrower to TCHFL for a fixed period ended on 2017 starting from the 

first month of disbursement (“Subvention Period”). After the expiry of 

said period the Borrower shall be solely liable to service/pay the Pre-

MII/MI as per the terms and conditions contained in the Loan 

Agreement. The clause 13 of the Tripartite Agreement provides that the 

Developer by way of a separate undertaking had unconditionally agreed 

to and had accordingly authorized TCHFL to deduct the Pre-MII from 

each installment of the disbursed loan made by TCHFL to the Purchaser 

during the Subvention Period. After disbursement of the loan to the 
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Borrower/s, the Developer shall give a receipt for the net amount 

received by the Developer from TCHFL on behalf of the Borrower after 

deducting the amount of Pre-MII. Further the interest liability in terms 

of the Loan Agreement after the Subvention Period shall be payable by 

the Borrower. Vide clause 14 of the Tripartite Agreement, the 

Developer had undertaken to TCHFL that they would obtain 

completion certificate and certificate of occupation of the said 

Flat/Premises issued by the Municipal Corporation and also undertook 

that on execution of conveyance deed in respect of the said 

Flat/Premises, the conveyance deed will be deposited with TCHFL. 

Clause 19 of the Tripartite Agreement provides super-session of 

discussion and agreement (whether oral or written, including all 

correspondence) prior to the date of said Agreement between the parties 

with respect to the subject matter of said Agreement.   

7.4 The Memorandum of Understanding (MOU) was executed between 

respondent and the appellant after execution of the Tripartite 

Agreement with the TCHFL on 21.08.2015 regarding option of the 

appellant for ‘No Pre EMI till possession scheme’ for his/her 

convenience. Vide Clause (b) of MOU, it is provided that the tenure of 

this subvention scheme, as approved by TATA Capital Housing 

Finance Limited is 36 months. The Developer expects to offer 

possession of the booked unit to the Buyer by that time. However, if 

due to any reason, the possession offer of the booked unit gets delayed, 

then the Developer undertakes to pay the Pre EMI only to the Buyer 

even after 36 months. The payment of Pre EMI shall continue till offer 

of possession with regards to the booked flat is issued to the Buyer. 

Clause (c) of the MOU provides that in the event of termination of the 

Apartment Buyers Agreement for any reason whatsoever prior to 

registration and taking over possession of the property the Buyer shall 

be liable to pay the interest including penal interest, which had been 

waived off. Clause (d) of the MOU provides that the present scheme 

shall become operative and effective when the Buyer shall pay 90% of 

the Total Sale Price. The balance 10% will be paid at the time of 

possession.  
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7.5 The appellant paid to the respondent Rs. 51,000/- on 17.06.2015, Rs. 

52,000/-, Rs. 99,000/-, Rs. 99,000/- and Rs. 1,60,000/- separately on 

13.07.2015 & Rs.5,37,456/-, Rs.21,41,010/-, Rs.3,371/- and Rs.30,669/- 

separately on 14.07.2015. Thus, total amount of Rs. 31,73,506/- was 

received by the respondent. As per submission of appellant from April 

2017 the NBFC started recovering EMIs from the appellant’s bank 

account through ECS or presenting cheques which were earlier given to 

them towards collateral security purpose and they were to be used only 

if the appellant failed to pay EMIs which were to be commenced only 

after handing over possession of the flat by the respondent. The 

TCHFL/NBFC had also initiated arbitration proceedings against the 

appellant. This was consequence of the stoppage of Pre-EMIs’ payment 

by the respondent to TCHFL/NBFC and had caused huge financial 

hardship to the appellant. Further averments of the appellant are that the 

respondent stopped development/construction work of the project in 

question, which resulted in delay. The appellant contacted the 

respondent several times, but he failed to get about the status as well as 

progress of the construction and probability of handing over of 

possession of the flat on the agreed date.  

7.6 The appellant was constrained to approach the Delhi State Consumer 

Disputes Redressal Commission on 29.07.2017 and subsequently the 

same was withdrawn by the appellant with liberty to pursue his 

grievance under the provisions of Act 2016. The appellant sent a legal 

notice to the respondent asking for refund of amount collected from the 

appellant and the NBFC along with interest. Thereafter, appellant filed 

complaint before the Regulatory Authority on 25.02.2018, mentioning 

details about the booked flat under Subvention Payment Plan by paying 

about 10% (Rs.4,61,000/-) of total flat cost and the promoter collected 

about 60% (Rs.27,12,506/-) from Financer. The respondent stopped 

construction and also not paying EMIs. The Financer harassing the 

allottee for recovery. The appellant sought relief for directing the 

promoter to cancel allotment & refund money received from the 

Allottee with interest and refund money collected in the name of 

Allottee to financer with interest.  
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7.7 The Regulatory Authority by means of order dated 14.01.2019 misread 

the prayer of the complainant/appellant and directed to the respondent 

to provide possession by October 2019 and pay interest for delay upto 

30th April 2016 as per Builder Buyer Agreement and from 01.05.2016 

till possession @ MCLR+1%. The appellant, feeling aggrieved, 

challenged the impugned order dated 14.01.2019 passed by the 

Regulatory Authority on various grounds.  

8. Before we proceed to examine the grievance and claim of the appellant, 

we deem it proper to extract the relevant provisions of Allotment-cum-

Flat Buyer Agreement dated 30.06.2015, Tripartite Agreement dated 

30.06.2015 and Memorandum of Understanding dated 21.08.2015, 

which read as follows:- 

 ALLOTMENT CUM FLAT BUYER AGREEMENT. 

THIS AGREEMENT is made at Greater Noida on 30th June 2015. 

10.  That the Developer shall issue the intimation/demand letter to the 
Allottee/s for making payment of the installments, wherever the 
payment is connected with the construction stage.  The allottee 
hereby agrees to make all the payments within time as per the 
terms of Schedule of Payments from time to time without any 
reminders from the Developer through A/C Payee 
Cheque(s)/Demand Draft(s) in favour of “GEOTECH 
PROMOTERS PVT. LTD.” payable at Noida.  

11.  That the timely payment of installments indicated in the payment 
schedule is the essence of this agreement.  If any installments as 
per the schedule is not paid when it become due the developer 
shall charge interest at the rate of 18.00% p.a. for three months 
and thereafter interest rate will be @ 24% p.a.   If the allottee 
defaults in making payment of the outstanding amount for three 
consecutive months, the allotment shall automatically stand 
cancelled without any prior notice to the allottee and the allottee 
thereafter shall have no charge, lien, interest, right or any other 
claim on the flat and the developer shall refund the amount paid 
over and above the earnest money, if any, without any interest 
after reducing there from the amount of interest on delayed 
payment within 30 days of cancellation.  However, in exceptional 
circumstances the Developer may, in its absolute discretion, 
condone the delay by charging interest @ 24% p.a. on all 
outstanding dues for the delayed period. 
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12.  That 10% of Basic Sale Price for the flat shall be treated to be 
the earnest money under this agreement.  In the event of failure 
of the Allottee to pay the installments in time as agreed herein, 
the Developer shall have the right to terminate this agreement 
and forfeit the earnest money together with any interest on 
delayed installments/payment due or payable out of the amounts 
paid by him and the allotment of the Flat shall stand cancelled.  

19. 

a.    That the Developer shall complete the 
development/construction of the Flat within 30 months from the 
date of starting of excavation/signing of agreement which may 
vary for +_ 6 months.  That the Developer shall not be held 
responsible or liable for not performing any of its obligations or 
undertakings provided for in this Agreement if such performance 
is prevented, delayed or hindered by act of God, fire, Storm, 
flood, explosion, war, riot, terrorist acts, sabotage, court cases, 
injunctions (whether similar or dissimilar to the foregoing) not 
within the reasonable control of the Developer.  The completion 
date is subject to force majeure conditions.  No claim by way of 
damages/compensation shall lie against the Developer in case of 
delay in handing over the possession on account of the force 
majeure condition and the Developer shall be entitled to a 
reasonable extension of time for the delivery of possession of the 
flat to the allottee. 

b. ……….. 

c.  In case of delay in construction of the Flat for reasons 
other than force majeure condition, the Developer shall pay a 
sum at the rate of Rs.5/- (Rs, Five only) per sq. ft. of super area 
per month for the delayed period, which shall include of any/all 
damages, compensation, claims for delayed possession provided 
that all due installments from the concerned allottee(s) were 
received I n time and he/she have complied with requisite 
formalities viz. obtaining NOC from the Accounts Department of 
the Company, Registration of Sub-Lease etc.  

30.  That in case the allottee wants to avail loan facility from 
financing bodies or his employer to facilitate the purchase of the 
flat, the developer shall facilitate the process subject to the 
conditions that the terms of the financing agency shall exclusively 
be binding and applicable upon the allottee only.  The 
responsibility of getting loan sanction and disbursed as per the 
developer payment schedule will rest exclusively on the allottee. 

  TRIPARTITE AGREEMENT. 

 This agreement is made at U.P. this 30th day of June 2015 
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 ………………. 

5)  In terms of the said Sale Agreement, the purchaser has already 
paid a sum of Rs.4,10,000/- (Rupees Four Lacs Ten Thousand 
only) in part payment of the consideration amount and the 
Developer has sold the said Flat/Premises to the Purchaser in 
terms of the provisions of the said Sale Agreement. 

8)  TCHFC has agreed to sanction loan of Rs.33,84,000/- (Rupees 
Thirty Three Lacs Eighty Four Thousand only) to the Purchaser 
jointly with the co-applicant subject to usual terms and 
conditions applicable to the said Home Loan Scheme, such as 
mortgage of property, rate of interest, repayment terms, payment 
of penal interest in case of default, assignment of insurance 
policy to TCHFL and furnishing of other collateral securities etc.  

11)  The housing loan advanced to the Borrower by TCHFL is to be 
repaid by the Borrower by way of monthly installments (MI) 
comprising of principal and interest.  Until the commencement of 
MI, the Borrower shall be liable to pay simple interest being the 
Pre Monthly Installment Interest [hereinafter referred to as ‘the 
PRE MII’].  The details of the repayment of the loan as regards 
to both MI and PRE-MII are laid down in the Loan Agreement 
signed/to be signed between Borrower and TCHFL. 

12)  Under the said Subvention Scheme as per the MOU executed 
between the Developer and TCHFL dated ……… as requested by 
both the Developer and Borrower, the Developer agrees & 
undertakes to service the Pre-MII interest, on the entire amount 
of loan disbursed by TCHFL, as payable by the Borrower to 
TCHFL for a fixed period ended on 2017 starting from the first 
month of disbursement (“Subvention Period”).  After the expiry 
of said period the Borrower shall be solely liable to service/pay 
the Pre-MII/MI as per the terms & conditions contained in the 
Loan Agreement.  

13)  That the Developer by way of a separate undertaking has 
unconditionally agreed to and have accordingly authorized 
TCHFL to deduct the PRE-MII from each installment of the 
disbursed loan made by TCHFL to the Purchaser during the 
Subvention Period.  After disbursement of the loan to the 
Borrower/s, the Developer shall give a receipt for the net amount 
received by the Developer from TCHFL on behalf of the 
Borrower after deducting the amount of Pre-MII.  The interest 
liability in terms of the Loan Agreement after the Subvention 
Period shall be payable by the Borrower.  

14)  The Developer has undertaken to TCHFL that they would obtain 
completion certificate and certificate of occupation of the said 
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Flat/Premises issued by the Municipal Corporation and also 
undertake that on execution of conveyance deed in respect of the 
said Flat/Premises, the conveyance deed will be deposited with 
TCHFL. 

 NOW THIS AGREEMENT WITNESSETH AS UNDER: 

19.  Supremacy & Amendment 

a)  This agreement supersedes all discussions and Agreements 
(whether oral or written, including all correspondence) prior to 
the date of this Agreement between the Parties with respect to the 
subject matter of this Agreement.  This Agreement may be 
modified or amended only by a writing duly executed by or on 
behalf of each of the Parties. 

b)  TCHFL shall be entitled to enforce this Agreement and its 
rights and benefits created hereunder including (but not limited 
to) in relation to the Security and to seek any and all remedies to 
the extent applicable under the laws prevailing in India from time 
to time including without limitation under the Securitisation and 
Reconstruction of Financial Assets and Enforcement of Security 
Interest Act, 2002. 

 MEMORANDUM OF UNDERSTANDING 

 This MEMORANDUM OF UNDERSTANING is made, agreed 
and executed at Ghaziabad on August 21, 2015. 

 WHEREAS Developer and Buyer have expressed their intentions 
to enter in an MOU with regard to scheme of purchase of the 
said property and Buyer has opted for No Pre EMI till 
possession scheme for his/her convenience. 

  NOW THEREFORE THIS MEMORANDUM OF 
UNDERSTANDING WITNESSETH AND IT IS HEREBY 
AGREED AND DECLARED BY AND BETWEEN THE PARTIES 
HERETO AS FOLLOWS:-- 

(a) ………. 

(b) That the tenure of this subvention scheme, as approved by 
TATA Capital Housing Finance Limited is 36 months.  The 
Developer expects to offer possession of the booked unit to the 
Buyer by that time.  However, if due to any reason, the   
possession offer of the booked unit gets delayed, then the 
Developer undertakes to pay the Pre EMI only to the Buyer even 
after 356 months.  The payment of Pre EMI shall continue till 
offer of possession with regards to the booked flat is issued to the 
Buyer.  
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(c) In the event of termination of the Apartment Buyers 
Agreement for any reason whatsoever prior to registration and 
taking over possession of the property the buyer shall be liable to 
pay of interest including penal interest which had been waived 
off. 

(d) That the present scheme shall become operative and 
effective when the Buyer shall pay 90% of the Total Sale Price of 
the said Flat to the Developer through the bank loan as well as 
through his/her own contribution.  The balance 10% will be the 
time of possession.  

(e) ………………. 

(f) ……………….. 

 Possession & Closer of Scheme:-   That the Buyer shall take the 
possession of the flat within 30 days of having received of the 
Offer of Possession Letter by the Developer.   From the date of 
Offer of Possession Letter, the present scheme shall be treated as 
closed and Buyer shall be solely liable to pay the entire EMI of 
his bank loan. 

9. On examination of the pleadings, records of memo of appeal and 

submission of learned counsels for the parties, we frame following 

questions: 

(1)  Whether the Regulatory Authority passed the impugned order 

beyond the pleadings and prayer of the complainant/allottee/ 

appellant? 

(2) Whether the project in question of the respondent is delayed? 

(3) Whether the appellant while seeking refund is entitled for interest 

for the delay in completion of the Project under the scheme of 

Act, 2016 and if yes, what rate of interest is required to be paid by 

the Promoter to the allottee? 

(4)  Whether the Regulatory Authority misread the complaint and 

relief sought by the complainant/allottee/appellant? 

(5) Whether the respondent was required to pay the Pre EMI to the 

Financer till offer of possession of the booked unit in pursuance to 

the Memorandum of Understanding entered into between the 

respondent and the appellant dated 21.08.2015? 



20 
 

10. Vide question no. (1), we are required to examine, as to whether the 

order passed by the Regulatory Authority is beyond the pleadings and 

prayers of the complainant (allottee). 

The issues of pleading, prayer & moulding of reliefs have been 

examined time & again by Hon'ble Supreme Court as well as by the 

Judicial Forums holding therein that the rights of the parties stand 

crystallized on the date of institution of the proceeding and no party 

should be permitted to travel beyond the pleadings & prayer. 

10.1 In Bhagwati Prasad vs. Shri Chandramaul AIR 1966 SC 735, the 

Hon'ble Supreme Court was pleased to observe that:- 

“The importance of the pleadings cannot, of course, be ignored, 

because it is the pleading that lead to the framing of issues and a 

trial in every civil case has inevitably to be confirmed to the issues 

framed in the suit. The whole object of framing the issues would 

be defeated if parties allowed to travel beyond them and claim or 

oppose reliefs on grounds not made in the pleadings and not 

covered by the issues.” 

10.2 In S.S. Sharma and Ors. Vs. Union of India (UOI) and Ors. AIR 

1981 SC 588, the Hon'ble Supreme Court observed that:- 

“We are of the opinion that the Courts should ordinarily insist on 

the parties being confined to their specific written pleadings and 

should not be permitted to deviate from them by way of 

modification or supplementation except through the well-known 

process of formally applying for amendment. We do not mean that 

justice should be available to only those who approach the Court 

confined in a strait-jacket. But there is a procedure known to the 

law, and long established by codified practice and good reason, 

for seeking amendment of the pleadings. If undue laxity and a too 

easy informality is permitted to enter the proceedings of a court it 

will not be long before a contemptuous familiarity assails its 

institutional dignity and ushers in chaos and confusion 

undermining its effectiveness. Like every public institution, the 

Courts function in the security of public confidence, and public 
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confidence resides most where institutional discipline prevails. 

Besides this, oral submission raising new points for the first time 

tend to do grave injury to a contesting party by depriving it of the 

opportunity, to which the principles of natural justice hold it 

entitled, of adequately preparing its response.” 

 10.3 In the case of Krishna Priya Ganguly and Anr. vs. University of 

Lucknow and Ors. reported in 1984 SCC 307, while dealing with a 

matter arising out of a writ petition where the writ-petitioners prayed 

for merely consideration of his case for admission, Hon’ble Supreme 

Court was pleased to observe that a court cannot go a step further and 

grant the relief which the petitioner did not ask for, and held:- 

“We do not see any proper material for this conclusion to which the 
High Court has suddenly jumped apart from the fact that 
admissions were not to be given by the High Court according to its 
own notions. 

Finally, in his own petition in the High Court, the respondent had 

merely prayed for a writ directing the State or the college to 

consider his case for admission yet the High Court went a step 

further and straightaway issued a writ of mandamus directing the 

college to admit him to the M.S. course and thus granted a relief to 

the respondent which she herself never prayed for and could not 

have prayed for.” 

10.4 The Hon’ble Supreme Court in Ram Sarup Gupta (dead) byLRs. v. 

Bishun Narain Inter College MANU/SC/0043/1987 : [1987] 

2SCR805 was pleased to observe:- 

“……It is well settled that in the absence of pleading, evidence, if 

any, produced by the parties cannot be considered. It is also 

equally settled that no party should be permitted to travel beyond 

its pleading and that all necessary and material facts should be 

pleaded by the party in support of the case set up by it. The object 

and purpose of pleading is to enable the adversary party to know 

the case it has to meet. In order to have a fair trial it is imperative 

that the party should state the essential material facts so that other 

party may not be taken by surprise……” 
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10.5 The Hon’ble Supreme Court in Orissa Cement Ltd. Vs. State of 

Orissa, 1991 Supp (1) SCC 430 (at page 498)  has been pleased to 

observe that it is well settled proposition that it is open to the court to 

grant, mould or restrict the relief in a manner most appropriate to the 

situation before it in such a way as to advance the interests of justice. 

10.6 The Hon’ble Supreme Court in the case of Bachhaj Nahar vs Nilima 

Mandal &Ors; reported in (2008) 17 SCC 491,was pleased to observe 

thata Court cannot make out a case not pleaded. The Court should 

confine its decision to the question raised in pleadings. Nor can it grant 

a relief which is not claimed and which does not flow from the facts 

and the cause of action alleged in the plaint. 

10.7 InOm Prakash vs. Ram Kumar (1991) 1 SCC 441, the Hon’ble 

Supreme Court observed:- 

“A party cannot be granted a relief which is not claimed, if the 

circumstances of the case are such that the granting of such relief 

would result in serious prejudice to the interested party and 

deprive him of the valuable rights under the statute.” 

10.8 In Shiv Kumar Sharma Vs. Santosh Kumari(2007) 8 SCC 600 

the Apex Court observed that the appellate court had no power to 

grant relief not prayed for in the suit. 

10.9 The issue was again examined by the Hon’ble Supreme Court in 

the case of Bharat AmratlalKothari  and Anr. Vs. 

DosukhanSamadkhan Sindhi and Ors.; (2010) 1 SCC 234 and 

the Hon’ble Supreme Court in paras 29 and 30 of the judgment 

was pleased to examine and observe that “normally the Court will 

grant only those reliefs specifically prayed for by the petitioner”. 

The relevant paras 29 and 30 are quoted as under: 

“29. The approach of the High Court in granting relief not prayed 

for cannot be approved by this court. Every petition under Article 

226 of the Constitution must contain a relief clause. Whenever the 

petitioner is entitled to or is claiming more than one relief, he must 

pray for all the reliefs. Under the provisions of the Code of Civil 

Procedure, 1908, if the plaintiff omits, except with the leave of the 
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court, to sue for any particular relief which he is entitled to get, he 

will not afterwards be allowed to sue in respect of the portion so 

omitted or relinquished. 

30. Though the provisions of the Code are not made applicable to 

the proceedings under Article 226 of the Constitution, the general 

principles made in the Civil Procedure Code will apply even to writ 

petitions. It is, therefore, incumbent on the petitioner to claim all 

reliefs he seeks from the court. Normally, the court will grant only 

those reliefs specifically prayed for by the petitioner. Though the 

court has very wide discretion in granting relief, the court, 

however, cannot, ignoring and keeping aside the norms and 

principles governing grant of relief, grant a relief not even prayed 

for by the petitioner.” 

10.10 The Hon'ble Supreme Court inCivil Appeal No. 973 of 2007 Manohar 

Lal (D) by Lrs. Vs. Ugrasen (D) by Lrs. &Ors. (decided on 

03.06.2010) while examining the issue, whether the court can grant 

relief which had not been asked for, was pleased to observe that the 

court cannot grant relief which has not been specifically prayed by the 

parties. Relevant para nos. 29 to 33 are extracted as follows:- 

“29.In Messrs. Trojan & Co. Vs. RM.N.N. NagappaChettiar AIR 

1953 SC 235, this Court considered the issue as to whether 

relief not asked for by a party could be granted and that too 

without having proper pleadings. The Court held as under:- 

“It is well settled that the decision of a case cannot be based 

on grounds outside the pleadings of the parties and it is the 

case pleaded that has to be found. Without an amendment of 

the plaint, the Court was not entitled to grant the relief not 

asked for and no prayer was ever made to amend the plaint 

so as to incorporate in it an alternative case.” 

“30.A similar view has been re-iterated by this Court in Krishna 

Priya Ganguly etc.etc. Vs. University of Lucknow &Ors. etc. 

AIR 1984 SC 186; and Om Prakash &Ors. Vs. Ram Kumar 
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&Ors., AIR 1991 SC 409, observing that a party cannot be 

granted a relief which is not claimed.” 

“31.Dealing with the same issue, this Court in Bharat Amratlal 

Kothari Vs. DosukhanSamadkhan Sindhi &Ors., AIR 2010 SC 

475 held: 

 “Though the Court has very wide discretion in granting 

relief, the court, however, cannot, ignoring and keeping aside 

the norms and principles governing grant of relief, grant a 

relief not even prayed for by the petitioner.” 

“32. In Fertilizer Corporation of India Ltd. & Anr. Vs. Sarat 

Chandra Rath &Ors., AIR 1996 SC 2744, this Court held that 

“the High Court ought not to have granted reliefs to the 

respondents which they had not even prayed for.” 

“33. In view of the above, law on the issue can be summarised that 

the Court cannot grant a relief which has not been specifically 

prayed by the parties.” 

10.11 The Hon'ble Supreme Court inCivil Appeal No. 4887 of 2014 (Arising 

out of SLP (C) No 22742 of 2005) with Civil Appeal No. 4888 of 2014 

(Arising out of SLP (C) No 22772 of 2005) GaivDinshaw Irani &Ors. 

Vs. Tehmtan Irani &Ors.(decided on 25.04.2014) while examining the 

issue, whether the High Court taking note of the subsequent events can 

mould a relief, observed as follows in para nos. 34, 35:- 

“34. Considering the aforementioned changed circumstances, the 

High Court taking note of the subsequent events moulded the 

relief in the appeal under Section 96 of the Code of Civil 

Procedure and the same has been challenged by the appellants 

before us. In ordinary course of litigation, the rights of parties 

are crystallized on the date the suit is instituted and only the 

same set of facts must be considered. However, in the interest of 

justice, a court including a court of appeal under Section 96 of 

the Code of Civil Procedure is not precluded from taking note of 

developments subsequent to the commencement of the litigation, 
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when such events have a direct bearing on the relief claimed by 

a party or one the entire purpose of the suit the Courts taking 

note of the same should mould the relief accordingly. This rule 

is one of ancient vintage adopted by the Supreme Court of 

America in Patterson vs. State of Alabama followed in 

Lachmeshwar Prasad Shukul vs Keshwar Lal Choudhury. The 

aforementioned cases were recognized by this Court in 

PasupuletiVenkateswarlu vs. The Motor and General Traders 

wherein he stated that: 

“…If a fact, arising after the lis has come to court and has a 

fundamental impact It is basic to our processual 

jurisprudence that the right to relief must be judged to exist 

as on the date a suitor institutes the legal proceeding. 

Equally clear is the principle that procedure is the 

handmaid and not the mistress of the judicial process. If a 

fact, arising after the lis has come to court and has a 

fundamental impact on the right to relief or the manner of 

moulding it, is brought diligently to the notice of the 

tribunal, it cannot blink at it or be blind to events which 

stultify or render inept the decretal remedy. Equity justifies 

bending the rules of procedure, where no specific provision 

or fairplay is violated, with a view to promote substantial 

justice — subject, of course, to the absence of other 

disentitling factors or just circumstances. Nor can we 

contemplate any limitation on this power to take note of 

updated facts to confine it to the trial court. If the litigation 

pends, the power exists, absent other special circumstances 

repelling resort to that course in law or justice. Rulings on 

this point are legion, even as situations for applications of 

this equitable rule are myriad. We affirm the proposition 

that for making the right or remedy claimed by the party just 

and meaningful as also legally and factually in accord with 

the current realities, the Court can, and in many cases must, 

take cautious cognizance of events and developments 
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subsequent to the institution of the proceeding provided the 

rules of fairness to both sides are scrupulously obeyed.” 

“The abovementioned principle has been recognized in a catena 

of decisions. This Court by placing reliance on the 

PasupuletiVenkateswarlu Case (supra), held in Ramesh Kumar 

vs. Kesho Ram that: 

“6. The normal rule is that in any litigation the rights and 

obligations of the parties are adjudicated upon as they 

obtain at the commencement of the lis. But this is subject to 

an exception. Wherever subsequent events of fact or law 

which have a material bearing on the entitlement of the 

parties to relief or on aspects which bear on the moulding of 

the relief occur, the court is not precluded from taking a 

‘cautious cognizance’ of the subsequent changes of fact and 

law to mould the relief.” 

“This was further followed in Lekh Raj vs. Muni Lal &Ors.. 

This Court in Sheshambal (dead) through LRs vs. Chelur 

Corporation Chelur Building &Ors. while discussing the issue 

of taking cognizance of subsequent events held that: 

“19. To the same effect is the decision of this Court in Om 

Prakash Gupta case where the Court declared that although 

the ordinary rule of civil law is that the rights of the parties 

stand crystallised on the date of the institution of the suit yet 

the court has power to mould the relief in case the following 

three conditions are satisfied:… 

(i) that the relief, as claimed originally has, by reason of 

subsequent events, become inappropriate or cannot be 

granted; 

(ii)  that taking note of such subsequent event or changed 

circumstances would shorten litigation and enable complete 

justice being done to the parties; and 
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(iii) that such subsequent event is brought to the notice of 

the court promptly and in accordance with the rules of 

procedural law so that the opposite party is not taken by 

surprise.” 

“This Court in Rajesh D. Darbar and Ors. vs. 

NarasinghroKrishnaji Kulkarni and Ors. , a matter regarding 

the elections in a registered society, held that the courts can 

mould relief accordingly taking note of subsequent events. 

Furthermore, in Beg Raj Singh vs. State of Uttar Pradesh &Ors. 

while deciding on the issue of renewal of a mining lease held 

that: 

“….A petitioner, though entitled to relief in law, may yet be 

denied relief in equity because of subsequent or intervening 

events i.e. the events between the commencement of 

litigation and the date of decision. The relief to which the 

petitioner is held entitled may have been rendered 

redundant by lapse of time or may have been rendered 

incapable of being granted by change in law. There may be 

other circumstances which render it inequitable to grant the 

petitioner any relief over the respondents because of the 

balance tilting against the petitioner on weighing inequities 

pitted against equities on the date of judgment.” 

“Even this Court while exercising its powers under Article 136 

can take note of subsequent events (See: Bihar State Financial 

Corporation &Ors. vs. Chemicot India (P) Ltd. &Ors., Parents 

Association of Students vs. M.A. Khan & Anr. , State of Uttar 

Pradesh &Ors. vs. Mahindra & Mahindra Ltd.)” 

“35. Thus, when the relief otherwise awardable on the date of 

commencement of the suit would become inappropriate in view 

of the changed circumstances, the courts may mould the relief in 

accordance with the changed circumstances for shortening the 

litigation or to do complete justice.” 
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10.12 The object and purpose of pleadings and issues is to ensure that the 

litigants come to trial with all issues clearly defined and to prevent 

cases being expanded or grounds being shifted during trial. Its object is 

also to ensure that each side is fully alive to the questions that are likely 

to be raised or considered so that they may have an opportunity of 

placing the relevant evidence appropriate to the issues before the Court 

for its consideration. Pleadings made in a case lead to framing of issues 

to be examined by the Courts. Further when the facts necessary to 

make out a particular claim, or to seek a particular relief, are not found 

in the plaint, the Court cannot focus the attention of the parties, or its 

own attention on that claim or relief, by framing an appropriate issue. 

No party should be permitted to travel beyond its pleadings and the 

Courts are to avoid making out a case not pleaded. 

10.13 Similarly, when there is no prayer for a particular relief and no 

pleadings to support such a relief, and when defendant has no 

opportunity to resist or oppose such a relief, if the court considers and 

grants such a relief, it will lead to miscarriage of justice. Thus it is said 

that no amount of evidence, on a plea that is not put forward in the 

pleadings, can be looked into to grant any relief. 

10.14  Further it is well established principle that in an action where a party 

has prayed for a larger relief it is always open to the Court to grant him 

any smaller relief that he may be found to be entitled in law and thereby 

render substantial justice.  The Court can undoubtedly take note of 

changed circumstances or subsequent events and suitably mould the 

relief to be granted to the party concerned in order to meet out justice in 

the case.  As far as possible, the anxiety and endeavour of the Court 

should be to remedy an injustice when it is brought to its notice. 

10.15  It is our considered view that the Regulatory Authority had passed the 

impugned order directing the promoter to give possession of the 

apartment to the allottee without appreciating the pleading & prayer of 

the allottee, in other words the impugned directions for giving 

possession to the allottee is beyond the pleading and relief sought by 

the Allottee.  The Regulatory Authority in the name of moulding relief 

passed orders against and contrary to the prayer of the 
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allottee/appellant, which is also against the object and spirit of the 

provisions of Section 18 as well as other provisions of the Act, 2016.  

Further, while deciding a complaint the administrative functions of the 

Regulatory Authority provided in Sections 32 and 34 of the Act, 2016 

cannot be clubbed and complaint ought to have been decided on its 

merit after examining the pleading and prayer.  Question no. (1) is 

answered accordingly. 

11.  Vide question no. 2, we are required to examine as to whether the 

project in question of the respondent is delayed. On examination of 

clause 19(a) of the Allotment cum Flat Buyer Agreement, it reveals that 

the Developer was required to complete the development/construction 

of the Flat within 30 months from the date of staring of 

excavation/signing of agreement, which may vary for ± 6 months. 

Therefore from the date of signing of the agreement dated 30.06.2015, 

the completion date will come as 29.09.2017 and after adding 6 months 

the period of possession of the flat in question  will be 29.03.2018. The 

respondent has failed to hand over the possession and there is nothing 

on record which indicates that the respondent had given legal offer of 

possession to the appellant. Thus, no offer of possession had been given 

by the respondent on account of non-completion of the project. The 

question no. 2 is answered accordingly.  

12. Question No 3 relates to the entitlement of the appellant for the interest 

on account of delay in completion of the Project under the scheme of 

Act, 2016 and the rate of interest required to be paid by the Promoter to 

the allottee for delay.   

12.1  Section 18 (1) of the Act clearly provides that if an Allottee wishes to 

withdraw from the Project on the ground that the Promoter is unable to 

give possession in accordance with the Agreement for Sale within the 

date specified therein, then the Promoter shall return the amount 

received from the Allottee in respect of that property with interest and 

compensation, on the Allottees’ demand. The power of exercising the 

option of either staying in the Project or for withdrawing from it lies 

only with the Allottees under the provisions of Section 18 (1) of the 

Act. Further, Section 19(4) of the Act 2016 gives right to the allottees to 
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claim refund along with interest and/or compensation in case the 

Promoter fails to give possession of the apartment in accordance with 

the terms and conditions of Agreement for sale. 

12.2 The Hon’ble Bombay High Court in the case of Neelkamal Realtors 

Suburban Pvt. Ltd. And others Vs. Union of India (2018)1 Bom R 558 

observed as under:-- 

"Section 18(1)(b) lays down that if the promoter fails to 
complete or is unable to give possession of an apartment 
due to discontinuance of his business as a developer on 
account of suspension or revocation of the registration 
under the Act or for any other reason, he is liable on 
demand to the allottees, in case the allottee wishes to 
withdraw from the project, without prejudice to any other 
remedy available to return the amount received with 
interest at such rate as may be prescribed in this behalf 
including compensation. If the allottee does not intend to 
withdraw from the project he shall be paid by the promoter 
interest for every month's delay till handing over of the 
possession. The requirement to pay interest is not a penalty 
as the payment of interest is compensatory in nature in the 
light of the delay suffered by the allottee who has paid for 
his apartment but has not received possession of it. The 
obligation imposed on the promoter to pay interest till 
such time as the apartment is handed over to him is not 
unreasonable. The interest is merely compensation for use 
of money". 
 

12.3 Subsequently, in Wg. Cdr. Arifur Rahman Khan & Others Vs. DLF 

Southern Homes Pvt. Ltd., reported in (2020) SCC Online 667 

affirming the view taken in the Judgment in Pioneer’s case (Supra) the 

Hon’ble Supreme Court held that the term of the agreement authored by 

the Developer does not maintain a level platform between the 

Developer and the flat purchaser. The stringent terms imposed on the 

flat purchaser are not in consonance with the obligation of the 

Developer to meet the timelines for construction and handing over 

possession, and do not reflect an even bargain. The failure of the 

Developer to comply with the contractual obligation to provide the flat 

within the contractually stipulated period, would amount to a deficiency 

of service. Given the one-sided nature of the Apartment Buyer’s 

Agreement, the consumer fora had the jurisdiction to award just and 
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reasonable compensation as an incident of the power to direct removal 

of deficiency in service. 

12.4   Recently the Hon’ble Supreme Court, while dealing with the provisions 

of Section 18 of the Act, 2016, in the case of M/S Imperia Structures 

Ltd. Vs. Anil Patni and another, Civil Appeal Nos. 3581-3590 of 2020, 

decided on 02.11.2020, vide para 23, was pleased to observe that the 

right so given to the allottee is unqualified and if availed, the money 

deposited by thee allottee has to be refunded with interest at such rate as 

may be prescribed and the proviso to Section 18(1) contemplates a 

situation where the allottee does not intend to withdraw from the 

Project.  In that case he is entitled to and must be paid interest for every 

month of delay till the handing over of the possession.  It is upto the 

allottee to proceed either under Section 18(1) or under proviso to 

Section 18(1). 

12.5  U.P. Government framed "Uttar Pradesh Real Estate (Regulation and 

Development) (Agreement for Sale/Lease) Rules, 2018" (hereinafter 

referred to as Rules, 2018), wherein under Rule 9.2(ii) and 9.3(i), the 

rate of interest payable by the promoter or by the allottee respectively 

are defined in case of default by either of the party. These Rules are 

extracted below :-  

Rule 9.2(ii) 

The Allottee shall have the option of terminating the 

Agreement in which case the Promoter shall be liable to refund 

the entire money paid by the Allottee under any head 

whatsoever towards the purchase of the apartment, along with 

interest at the rate equal to MCLR (Marginal Cost of Lending 

Rate) on home loan of State Bank of India + 1% unless 

provided otherwise under the Rules, within forty-five days of 

receiving the termination notice:  

Provided that where an Allottee does not intend to 

withdraw from the Project or terminate the Agreement, he shall 

be paid, by the Promoter, interest at the rate prescribed in the 

Rules, for every month of delay till the handing over of the 
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possession of the Apartment/Plot, which shall be paid by the 

Promoter to the Allottee within forty-five days of it becoming 

due. 

 Rule 9.3 

The Allottee shall be considered under a condition of 

Default, on the occurrence of the following events : 

Rule 9.3(i) 

In case the Allottee fails to make payments for 2(two) 

consecutive demands made by the Promoter as per the Payment 

Plan annexed hereto, despite having been issued notice in that 

regard the Allottee shall be liable to pay interest to the 

promoter on the unpaid amount at the rate equal to MCLR 

(Marginal Cost of Lending Rate) on home loan of State Bank of 

India + 1% unless provided otherwise under the Rules. The 

Promoter must not be in default to take this benefit.  

12.6    On examination, we find that these Rules-2018 notified by U.P. 

Government are in consonance with the definition of interest as 

provided in Section 2(za) of the Act, in as much as that the interest 

chargeable from the allottee by the promoter, in case of default in payment 

as per demand, is equal to the rate of interest which the promoter is liable 

to pay to the allottee, in case of default/delayed possession on the part of 

promoter. 

12.7 We have come across various orders of the Regulatory Authority wherein 

it had granted interest at the rate of MCLR+1% per annum in case of 

delayed projects and had an occasion to examine the issue of rate of 

interest at MCLR+1% awarded by the Regulatory Authority in Appeal No. 

295 of 2019 (U.P. Avas Vikas Parishad Vs. Devesh Kumar Tiwari) 

decided on 20.02.2020 and held as under:-- 

“We feel that this imbalance is on account of the fact that the 
buyer/allottee has much less bargaining power as compared to 
the seller in the real estate market and therefore the 
buyers/allottees have no choice but to sign on such "dotted line", 
"one sided, unfair and unreasonable" terms and 
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conditions/Agreements. We are therefore of the view that the 
rate of MCLR +1% , as prescribed by the Government and as 
being ordered by the Regulatory Authority, be payable from the 
date of deposit of money in case the allottee wishes to withdraw 
from the project; and from the specified/expected date of 
possession in case the allottee wishes to stay in the project, 
would balance the equities and are just and fair and will fall 
within the term "interest at such rate as may be prescribed" as 
used in Sections 12, 18 & 19.........” 

12.8 It is important to note that the Hon’ble Supreme Court in Civil Appeal 

No. 4910-4941/2019 DLF Homes Panchkula Pvt. Ltd. Versus D. S. 

Dhanda etc. etc. while examining the issue of compensation, was 

pleased to observe as under;- 

“If compensation comprises of two parts, (i) by way of interest 
on the deposited amount from the assured date (milestone date) 
of completing construction and handling over possession to the 
actual date of handling over possession, and, (ii) lump sum 
amount, we find nothing wrong in it. We do not agree with the 
builder co.’s contentions that interest on the deposited amount 
should not be provided since it is not a case of refund but a 
case of delay in possession. The interest on the deposited 
amount has to be viewed in the light of the purpose for which it 
is intended. It is but a way of computing compensation for delay 
in possession that is commensurate with the amount deposited 
by the complainant, and here it has been computed after 
adopting a milestone date as per the builder co.’s own (unfair 
and deceptive) letter of 05.06.2013. There can be and is no 
question of not agreeing to an endorsing the award of interest 
from the said milestone date. Here we may however add that 
the rate of interest also cannot be arbitrary or whimsical, some 
reasonable and acceptable rationale has to be evident, 
subjectivity has to be minimized, a logical correlation has to be 
established. Albeit detailed arithmetic or algebra is not 
required. Logical (to the extent feasible) objective parameters 
should be adopted. Rounding off simplification etc. to make the 
computation doable could be adopted. We feel it appropriate 
that, considering that the subject units in question are dwelling 
units, in a residential housing project, the rate of interest for 
house building loan for the corresponding period in a 
scheduled nationalized bank (take, State Bank of India) would 
be appropriate and logical, and, if ‘floating’/ varying/different 
rates of interest were/ are prescribed, the higher rate of interest 
should be taken for this instant computation.” 
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12.9 Further, an allottee deposits amount under the hope and trust that he/she 

will get the flat within the time schedule advertised at the initial stage.  

There may be certain cases where allottees might be residing in rented 

houses and they might have managed their financial position in such a 

manner that after deposit of amount, they will get flats of their own and 

thereafter they will be free from payment of rent as then they will shift 

from rented houses to allotted flats but on account of inordinate delay in 

delivery of possession of allotted flats, their financial calculations and 

legitimate expectations stand frustrated causing various types of 

financial losses to them.  On the other hand once the promoter/builder 

made offers and same are accepted by the allottees with legitimate 

expectation, the obligation cast upon the promoter/builder is to 

complete the same within the time schedule mentioned in the offer and 

if they fail to discharge the same the affected allottees are entitled to the 

interest and/or compensation for delayed delivery of possession, as the 

allottees have parted with money which was earning interest.  If an 

allottee chooses to remain in the project and in case the allottee seeks 

refund then he is entitled for interest on the deposited amount and/or 

compensation in accordance with the provisions of the Act 2016, which 

in our considered view will be in accordance with the principles of 

equity as well. 

 It is our considered view that drawing light from the Rules of 2018, 

and the fact that often an allottee/buyer has to supplement his savings by 

taking loan at the MCLR percent interest (compound), the simple rate of 

interest at MCLR+1 percent balances the equities and is in line with the 

word and spirit of the Act and can be taken as “interest at such rate as may 

be prescribed” as mentioned in Sections 12,18 and 19 of the Act, till the 

rate of interest for the purpose is notified by the State Government.  

12.10  On the basis of aforesaid analysis the question no. (3) is answered in 

affirmative in favour of appellant. 

13. Vide question no. 4 we are required to examine as to whether the 

Regulatory Authority misread the complaint and relief sought by the 

complainant/allottee/appellant?  
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13.1 The perusal of complaint reveals that appellant/complainant mentioned 

about the booking of the flat under Subvention Payment Plan by paying 

about 10% (Rs.4,61,000/-) of the total cost as well as promoter 

collected about 60% (Rs.27,12,506/-) from Financer. The construction 

work was stopped and promoter was not paying EMIs. The Financer 

was harassing the Allottee for recovery. Under the relief sought, the 

complainant/appellant sought direction against the respondent to cancel 

allotment and refund money received from him with interest and refund 

money collected in the name of Allottee, to Financer with interest.  

13.2 Whereas in the impugned order the Regulatory Authority mentioned 

that as per the agreement between the complainant and the respondent, 

the possession was required to be given by the respondent by February, 

2018 and the same has not been provided to him. Therefore, the 

complainant prayed for possession and compensation for delay and 

taking into consideration the assurance of the respondent to the effect 

that possession will be provided by October, 2019, directed the 

respondent for providing the possession of the Unit by October, 2019. 

On examination, we are of the considered view that the learned 

Regulatory Authority misread the facts and the relief sought by the 

complainant/appellant as the complainant/appellant sought direction to 

cancel allotment and refund money received from him with interest and 

refund money collected in the name of Allottee, to Financer with 

interest. The question no. (4) is answered accordingly.  

14. The question no. (5)  requires us to examine as to whether the 

respondent was required to pay the Pre EMI to the Financer till offer of 

possession of the booked unit in pursuance to the Memorandum of 

Understanding entered into between the respondent and the appellant 

dated 21.08.2015? 

14.1 On examination of the Allotment cum Flat Buyer Agreement dated 

30.06.2015, we found that Claus 19(a) provides that the Developer 

shall complete the development/construction of the Flat within 30 

months from the date of starting of excavation/signing of agreement 

which may vary for ± 6 months. Therefore from the date of signing of 

the agreement dated 30.06.2015, the completion date will come as 
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29.09.2017 and after adding 6 months the period of possession of the 

flat in question  will be 29.03.2018. It is further provided that the 

completion date is subject to force majeure conditions and no claim by 

way of damages/compensation shall lie against the Developer in case 

of delay in handing over the possession on account of the force majeure 

condition and the Developer shall be entitled to a reasonable extension 

of time for the delivery of possession of the flat to the allottee. In 

pursuance to Clause 30 of the Allotment cum Flat Buyer Agreement 

dated 30.06.2015, the appellant and the respondent approached to Tata 

Capital Housing Finance Limited (TCHFL) for the loan of the booked 

Unit and a Tripartite Agreement dated 30.06.2015 was executed 

between the appellant, respondent and TCHFL for sanctioning of loan.  

14.2 As per Clause 11, of the Tripartite Agreement, the housing loan 

advanced to the Borrower by TCHFL was to be repaid by the Borrower 

by way of monthly installments (MI), comprising of principal and 

interest was to be paid by the borrower/appellant, until the 

commencement of MI, the Borrower shall be liable to pay simple 

interest being the Pre Monthly Installment Interest (Pre MII). As per 

clause 12, the Developer agrees and undertakes to service the Pre-MII 

interest, on the entire amount of loan disbursed by TCHFL, as payable 

by the Borrower to TCHFL for a fixed period ended on 2017 starting 

from the first month of disbursement (“Subvention Period”). Further 

after the expiry of said period the Borrower shall be solely liable to 

service/pay the Pre-MII/MI as per the terms and conditions contained 

in the Loan Agreement.  

15.3 The respondent subsequently, executed a Memorandum of 

Understanding (MOU) on 21.08.2015 and the Buyer had opted for ‘no 

Pre EMI till possession scheme’ for his/her convenience.  Clause (b) of 

MOU provides that the tenure of this subvention scheme, as approved 

by TATA Capital Housing Finance Limited is 36 months. The 

Developer expects to offer possession of the booked unit to the Buyer 

by that time. However, if due to any reason, the possession offer of the 

booked unit gets delayed, then the Developer undertakes to pay the Pre 

EMI only to the Buyer even after 36 months. The payment of Pre EMI 

shall continue till offer of possession with regards to the booked flat is 
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issued to the Buyer. Therefore, under the MOU entered into by the 

Developer and the Buyer, the respondent/developer was required to pay 

Pre EMI to the Financer/TCHFL till offer of possession.  

14.4 Further as per Allotment cum Flat Buyer Agreement dated 30.06.2015, 

the amount was required to be paid by the allottee under the heading 

‘Payment Plan-Flexi Plan-TCHFL’ (Annexure-A) at page 62 of the 

paper book. On attaining particular mile-stone the sanction amount by 

TCHFL was to be released and on attaining the targets mentioned in 

the payment plan the amount was received by the respondent from the 

TCHFL, but there was no construction activity by the respondent, 

therefore, further amount was not released. But this does not absolve 

the respondent from its liability to pay Pre EMI in accordance with the 

Tripartite Agreement read with Memorandum of Standing dated 

21.08.2015. The question no. (5) is answered accordingly.  

15. On the basis of the aforesaid analysis, we are of the considered view 

that the order of the Regulatory Authority dated 14.01.2019 is not 

sustainable in the eyes of law being beyond the pleadings and prayer of 

the complainant/appellant in his complaint. Accordingly, the same is 

hereby set aside and the appeal is allowed with the following 

directions:- 

 (i) The respondent is directed to refund the entire amount received 

from the appellant. 

 (ii) The respondent is directed to service the entire loan account of  

TCHFL.  

 (iii) The respondent is also directed to pay to the appellant the amount 

deposited by him towards EMI to TCHFL.  

 (iv) The respondent will pay interest on the entire amount payable to 

the appellant @ MCLR+1% per annum from the date of their 

respective deposits till the actual payment is made.  

 (v) The respondent is directed to ensure the compliance of this order 

within 45 days from the date of receipt of this Judgment. 
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 (vi) In case of non-compliance, the appellant is free to approach the UP 

RERA for execution.  

 
 Dated: 24.03.2022 
 Shakir/Tanveer  (Rajiv Misra)         (D.K. Arora) 


