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2. This appeal has been filed under Section 44 of the Real Estate (Regulation 

and Development) Act, 2016 (hereinafter referred to as ‘the Act, 2016’) by 

Rajender Singh Manav (hereinafter referred to ‘as the appellant’) against the 

order dated 29.05.2019  passed by the U.P. Real Estate Regulatory 

Authority, Gautam Budh Nagar (hereinafter referred to as ‘the Regulatory 

Authority’) in complaint No-9201818118 (Rajender Singh Manav Vs. 

Yamuna Expressway Industrial Development Authority) by which learned 

regulatory authority has granted delay interest to allottee @ 6 % from 

November 2013 to 30.04.2016 and MCLR +1 % from 01.05.2016 till offer 

of possession. 

3. Brief facts of the case are: 

3.1 Present appeal has been filed assailing the order dated 29.05.2019 passed by 

the U.P. Real Estate Regulatory Authority, Gautam Budh Nagar (hereinafter 

referred to as ‘the Regulatory Authority’) in complaint No. 9201818118. 



3.2 The respondent floated a scheme named Yamuna Expressway Authority 

Residential Scheme 2009(1) in which appellant booked a residential plot 

measuring 500 Sq.m vide application form @ Rs.4750/- per Sq.m and 

deposited earnest money of Rs. 2,00,000/- by obtaining loan from Axis 

Bank. 

3.3 The scheme has been allotted to the appellant vide Allotment Cum-

Application letter dated 19.11.2009 of Plot No-515(500 Sq.m.) in Pocket T, 

sector 20 with allotment no-YEA003125 and was further directed to deposit 

the allotment money of Rs.5,12,500/- within two months and balance 

payment in 16 half yearly installments along with 12% interest. 

3.4 The appellant deposited one full time and final payment amounting to 

Rs.32,36,635/- towards the original cost of the said plot. 

3.5 The respondent misled the appellant that the Hon’ble Allahabad High Court 

has issued directions to the prospective buyers of plots of the Yamuna 

Expressway Authority Residential Scheme 2009(1) to pay enhanced charges 

@ Rs.1330/-per Sq.m which was Rs.6.65,000/- and same was paid. Thus, 

the total amount paid/expense occurred towards the original cost and 

enhanced cost of the said plot is Rs.39,01,835/-(500 Sq.m @Rs. 4750/- per 

Sq. m). 

3.6 The respondent failed to deliver possession of the plot even after lapse of 

more than 10 years, however, the appellant has performed his part of the 

contract and deposited the full amount of the said plot, but the plot is not 

handed yet. 



3.7 The Learned UP RERA Gautam Budh Nagar passed the order directing the 

respondent to handover the possession of plot within 60 days and to ensure 

to pay the interest as per clause of brochure @ 6 % p.a. from November 

2013 to 30.04.2016 and pay the interest @ MCLR+1 % from the date of 

notification of RERA i.e., 01.05.2016 till the date of handing over the 

possession to the complainant. 

3.8 The appellant has pressed only following grounds of appeal to challenge the 

impugned order dated 29.05.2019, passed by the learned Regulatory 

Authority: - 

A. The Hon'ble Member of RERA failed to consider the rate of Interest 
@ 14% p.a. on account of compensation for delay period as compared 
to the respondent charged from the appellant @ 14% p.a. compounded 
half yearly on the outstanding amount on account of delay in 
depositing the amount. 

B. The Hon'ble Member of RERA failed to consider the award of Interest 
from the date of Deposit of the amount i.e. from 2009 to October 2013. 

C. The Hon'ble Member of RERA also not considered compensation on 
account of mental agony harassment and legal expenses due to delay in 
physical possession of the plot. 

4. On the basis of the above grounds the appellant has pressed only following 

reliefs to: - 

(i) the interest on account of compensation due to delay in handing over 
the possession of plot, be awarded from the date of deposit of 
payments with the respondent i.e. from 2009 till the actual date of 
handing over the physical possession to the appellant; 

(ii) the rate of interest on account of compensation due to delay in 
handing over the possession of plot, be awarded @14% p.a. for the 
whole period from the date of deposit of payments with the 



respondent i.e. from 2009 till the actual date of handing over the 
possession to the appellant. 

(iii) compensation on account of mental agony & harassment due to delay 
in physical possession of the plot as well as legal and travel expenses 
be awarded; 

5. Respondent has filed objections to the appeal which are as under:- 

5.1 The appellant has not approached the Hon'ble Tribunal with clean hands and 

has suppressed material facts from Hon’ble court and has thus disentitled 

himself from any relief. 

5.2 The appellant was called vide letter dated 17.10.2018 to take possession and 

execute the registered deed within 180 days from the date of issuance of 

letter to which appellant has not complied. 

5.3 The delay in delivering the possession of the plot has occurred on account of 

Force Majeure reasons. 

5.4 The respondent authority was directed to pay the enhanced compensation to 

the farmers and recover the same from the allottee in compliance of the said 

order passed by the Hon’ble High Court; a government order no.1015/77-3-

14-6C/12 dated 29.08.2014 due to which cost of entire project was increased 

by 64.7%. 

6. The appellant filed rejoinder denying the averments made by the respondent 

and reiterated the averments made by the appellant in the appeal. 

7. On examining the pleadings and submissions of learned counsel for the 

parties, we deem it proper to frame following issues: 



(i) Whether the allottee/appellant is entitled to interest for delay in 
completion of project and delivery of unit, to be paid by the promoter 
under the scheme of the Act 2016. If yes, for which period and at what 
rate of interest? 

(ii) Whether there is any illegality and perversity in the impugned order 
dated 29.05.2019?  

8. Answer to Issue No. (i) relates to whether the allottee/appellant is entitled to 

interest for delay in completion of the Project and delivery of unit, to be paid 

by the promoter under the scheme of Act, 2016. If yes, for which period and 

at what rate of interest? 

8.1    In the present appeal Appellant is seeking for delay interest: (a)- from the 

date of deposit of amount till the date of delivery of possession,(b)-at the 

rate of 14%(for the whole period) along with the compensation for mental 

agony and harassment for delay in possession.  

8.2 Section 18 (1) of the Act clearly provides that if an Allottee wishes to 

withdraw from the Project on the ground that the Promoter is unable to give 

possession in accordance with the Agreement for Sale within the date 

specified therein, then the Promoter shall return the amount received from 

the Allottee in respect of that property with interest including compensation, 

on the Allottee’s demand. If allottee wishes to remain in the delayed project, 

then promoter will have to pay the interest for delay in handing over the 

possession for delay period at the prescribed rate of interest. The power of 

exercising the option of either staying in the Project or for withdrawing from 

it lies only with the Allottee under the provisions of Section 18 (1) of the 

Act.  



8.3 The Hon’ble Bombay High Court in the case of Neelkamal Realtors 

Suburban Pvt. Ltd. And others Vs. Union of India (2018)1 Bom R 558 

observed as under:- 

"Section 18(1)(b) lays down that if the promoter fails to complete or is 
unable to give possession of an apartment due to discontinuance of 
his business as a developer on account of suspension or revocation of 
the registration under the Act or for any other reason, he is liable on 
demand to the allottees, in case the allottee wishes to withdraw from 
the project, without prejudice in this behalf including compensation. If 
the allottee does not intend to withdraw from the project he shall be 
paid by the promoter interest for every month's delay till handing over 
of the possession. The requirement to pay interest is not a penalty as 
the payment of interest is compensatory in nature in the light of the 
delay suffered by the allottee who has paid for his apartment but has 
not received possession of it. The obligation imposed on the promoter 
to pay interest till such time as the apartment is handed over to him is 
not unreasonable. The interest is merely compensation for use of 
money". 

8.4 Subsequently, in Wg. Cdr. Arifur Rahman Khan & Others Vs. DLF 

Southern Homes Pvt. Ltd., reported in (2020) SCC Online 667 affirming 

the view taken in the Judgment in Pioneer’s case (Supra) the Hon’ble 

Supreme Court held that the term of the agreement authored by the 

Developer does not maintain a level platform between the Developer and the 

plot purchaser. The stringent terms imposed on the plot purchaser are not in 

consonance with the obligation of the Developer to meet the timelines for 

construction and handing over possession, and do not reflect an even 

bargain. The failure of the Developer to comply with the contractual 

obligation to provide the plot within the contractually stipulated period, 

would amount to a deficiency of service. Given the one-sided nature of the 

Apartment Buyer’s Agreement, the consumer fora had the jurisdiction to 



award just and reasonable compensation as an incident of the power to direct 

removal of deficiency in service. 

8.5 Recently the Hon’ble Supreme Court, while dealing with the provisions of 

Section 18 of the Act, 2016, in the case of M/S Imperia Structures Ltd. Vs. 

Anil Patni and another, Civil Appeal Nos. 3581-3590 of 2020, decided on 

02.11.2020, vide para 23, was pleased to observe that the right so given to 

the allottee is unqualified and if availed, the money deposited by the allottee 

has to be refunded with interest at such rate as may be prescribed and the 

proviso to Section 18(1) contemplates a situation where the allottee does not 

intend to withdraw from the Project. In that case he is entitled to and must be 

paid interest for every month of delay till the handing over of the possession. 

It is upto the allottee to proceed either under Section 18(1) or under proviso 

to Section 18(1). 

8.6 U.P. Government framed "Uttar Pradesh Real Estate (Regulation and 

Development) (Agreement for Sale/Lease) Rules, 2018" (hereinafter referred 

to as Rules, 2018), wherein under Rule 9.2(ii) and 9.3(i), the rate of interest 

payable by the promoter or by the allottee respectively are defined in case of 

default by either of the party. These Rules are extracted below:-  

 “Rule 9.2(ii)  

The Allottee shall have the option of terminating the Agreement in 
which case the Promoter shall be liable to refund the entire money 
paid by the Allottee under any head whatsoever towards the purchase 
of the apartment, along with interest at the rate equal to MCLR 
(Marginal Cost of Lending Rate) on home loan of State Bank of India 
+ 1% unless provided otherwise under the Rules, within forty-five 
days of receiving the termination notice: 



Provided that where an Allottee does not intend to withdraw from the 
Project or terminate the Agreement, he shall be paid, by the 
Promoter, interest at the rate prescribed in the Rules, for every month 
of delay till the handing over of the possession of the Apartment/Plot, 
which shall be paid by the Promoter to the Allottee within forty-five 
days of it becoming due. 

Rule 9.3 The Allottee shall be considered under a condition of 
Default, on the occurrence of the following events: 

Rule 9.3(i) In case the Allottee fails to make payments for 2(two) 
consecutive demands made by the Promoter as per the Payment Plan 
annexed hereto, despite having been issued notice in that regard the 
Allottee shall be liable to pay interest to the promoter on the unpaid 
amount at the rate equal to MCLR (Marginal Cost of Lending Rate) 
on home loan of State Bank of India + 1% unless provided otherwise 
under the Rules. The Promoter must not be in default to take this 
benefit.” 

8.7 On examination, we find that these Rules-2018 notified by U.P. Government 

are in consonance with the definition of interest as provided in Section 2(za) 

of the Act, in as much as that the interest chargeable from the allottee by the 

promoter, in case of default in payment as per demand, is equal to the rate of 

interest which the promoter is liable to pay to the allottee, in case of 

default/delayed possession on the part of promoter. 

8.8 It is important to mention herein that the Hon’ble Supreme Court in Civil 

Appeal No. 4910-4941/2019 DLF Homes Panchkula Pvt. Ltd. Versus D. 

S. Dhanda etc. etc. while examining the issue of compensation, was pleased 

to observe as under;- 

“If compensation comprises of two parts, (i) by way of interest on the 
deposited amount from the assured date (milestone date) of completing 
construction and handling over possession to the actual date of handling 



over possession, and, (ii) lump sum amount, we find nothing wrong in it. We 
do not agree with the builder co.’s contentions that interest on the deposited 
amount should not be provided since it is not a case of refund but a case of 
delay in possession. The interest on the deposited amount has to be viewed 
in the light of the purpose for which it is intended. It is but a way of 
computing compensation for delay in possession that is commensurate with 
the amount deposited by the complainant, and here it has been computed 
after adopting a milestone date as per the builder co.’s own (unfair and 
deceptive) letter of 05.06.2013. There can be and is no question of not 
agreeing to an endorsing the award of interest from the said milestone date. 
Here we may however add that the rate of interest also cannot be arbitrary 
or whimsical, some reasonable and acceptable rationale has to be evident, 
subjectivity has to be minimized, and a logical correlation has to be 
established. Albeit detailed arithmetic or algebra is not required. Logical (to 
the extent feasible) objective parameters should be adopted. Rounding off 
simplification etc. to make the computation doable could be adopted. We feel 
it appropriate that, considering that the subject units in question are 
dwelling units, in a residential housing project, the rate of interest for house 
building loan for the corresponding period in a scheduled nationalized bank 
(take, State Bank of India) would be appropriate and logical, and, if 
‘floating’/varying/different rates of interest were/are prescribed, the higher 
rate of interest should be taken for this instant computation.” 

8.9 Further, an allottee deposits amount under the hope and trust that he/she will 

get the plot within the time schedule advertised at the initial stage. There 

may be certain cases where allottee might be residing in rented houses and 

they might have managed their financial position in such a manner that after 

deposit of amount, they will get plots of their own and thereafter they will be 

free from payment of rent as then they will shift from rented houses to 

allotted plots but on account of inordinate delay in delivery of possession of 

allotted plots, their financial calculations and legitimate expectations stand 

frustrated causing various types of financial losses to them. On the other 

hand once the promoter/builder made offers and same are accepted by the 

allottee with legitimate expectation, the obligation cast upon the 

promoter/builder is to complete the same within the time schedule 



mentioned in the offer and if they fail to discharge the same the affected 

allottee is entitled to the interest for delayed delivery of possession, as the 

allottee have parted with money which was earning interest, If an allottee 

chooses to remain in the project. If, the allottee seeks refund then he is 

entitled for interest on the deposited amount including compensation in 

accordance with the provisions of the Act 2016, and the same will be in 

accordance with the principles of equity as well. 

  It is our considered view that drawing light from the Rules of 2018, 

and the fact that often an allottee/buyer has to supplement his savings by 

taking loan on interest, the rate of interest at MCLR+1% balances the 

equities and is in line with the word and spirit of the Act and can be taken as 

“interest at such rate as may be prescribed” as mentioned in Sections 12,18 

and 19 of the Act, till the rate of interest for the purpose is notified by the 

State Government. Thus, we uphold the MCLR+1% rate of interest for 

delayed period. 

8.10  Now the question is as to what should be the period or starting point for 

grant of interest for the delay in this appeal of allottee. As per terms and 

conditions of the allotment letter/brochure, the possession of the allotted plot 

was required to be given after 4 years of the issuance of the allotment letter 

i.e. on or before 20/11/2013. The Regulatory Authority, after examining the 

issue in depth granted 6% simple annual interest to the allottee from 

November 2013 to 30.04.2016 and thereafter from 01.05.2016 till the date of 

offer of possession, at the rate of MCLR+1%.Vide clause 18(v) of the 

Brochure, if due to any force majeure or any circumstances beyond the 

control of the Promoter/YEIDA, the Promoter/YEIDA is unable to make 

allotment or handover the possession of the allotted plot, the entire deposited 



amount will be refunded along with simple interest of 4% per annum. The 

rate of interest was subsequently raised to 6% per annum. Thus, there is no 

rate of interest provided either in the Brochure or in the allotment letter for 

the delay in possession. 

8.11 As stated hereinabove, the Promoter/YEIDA is liable to pay interest as per 

the provisions of Section 18 of the Act 2016 for every month of delay till 

handing over the possession at such rate as may be prescribed (i.e. 

MCLR+1% per annum). The Hon’ble Supreme Court in M/s Newtech 

Promoters and Developers Pvt. Ltd. Vs. State of U.P. and others (Civil 

Appeal Nos. 6745-6749 of 2021) vide para 53 was pleased to hold that the 

provisions of the Act and Rules 2016 and the Regulations framed thereunder 

will prevail over the terms and conditions of the Brochure/Allotment 

Letter/Agreement and hence, in our considered view, the Regulatory 

Authority misread the statutory provisions and the provisions of the 

Brochure*as well as * Allotment Letter while granting interest of 6% from 

November 2013 to 30.04.2016 and after enforcement of the provisions of the 

Act (i.e. from 01.05.2016) delay interest at the rate of MCLR+1%. Learned 

Regulatory Authority has already granted delay interest to allottee @ 

MCLR+1% from 01.05.2016 till the date of offer of possession/obtaining of 

OC/CC, whichever is later. No appeal has been filed by the promoter against 

the impugned order of the Regulatory Authority and appellant allottee has 

only challenged the impugned order for the rate of interest for delay granted 

by learned regulatory authority from the date of assured possession till the 

date of offer of possession/obtaining OC/CC. It is clarified that interest on 

deposited amount is allowed from the date of deposit till payment when 

allottee wishes to withdraw from the delayed project and demands for refund 



of deposited amount with interest including compensation. If allottee wishes 

to remain in the delayed project, in such circumstances, Allottee is entitled 

for delay interest from the next day of the date of assured possession till the 

date of offer of possession/obtaining of OC/CC. In such circumstances delay 

interest shall not be computed from the date of deposited amount in this 

present matter. Further delay interest can be granted @ MCLR+1% from the 

date of delay till offer of possession/obtaining OC/CC. Delay interest can 

not be granted @ of 14%(as proposed by Appellant) because promoter has 

not charged any interest for delayed payment @14%.We are of the 

considered view that the allottee is entitled for the same rate of interest i.e. 

MCLR+1% p.a. after expiry of four years, from November 2013(assured 

date of possession) till offer of possession/obtaining OC/CC, whichever is 

later. 

8.12 On the basis of aforesaid analysis the issue no. (i) is answered in affirmative 

in favour of allottee/complainant. 

9. Answer to Issue No. (ii)  

9.1 Answer to the issue no (i) makes it clear that Appellant allottee is entitled for 

delay interest @MCLR+1% from the date of delay till the date of offer of 

possession/obtaining OC/CC whichever is later. Therefore, the part of the 

relief granted by the regulatory authority in the impugned order suffers from 

illegality and perversity which grant delay interest @6% p.a. while the rate 

of interest shall be @MCLR+1% from the date of delay till offer of 

possession/obtaining OC/CC whichever is later. An allottee, who wishes to 

remain in delayed project is entitled to get interest for delayed period at the 

rate as prescribed. There is no provision for granting compensation along 



with the delayed interest to allottee in such circumstances u/s 18(1) proviso 

of Act 2016.  

9.2 Issue No.(ii) is answered accordingly. 

10. On the basis of above analysis of fact and law, we are of the considered view 

that present appeal is liable be allowed partly as discussed and answered in 

Issue No (i) and (ii) and impugned order of regulatory authority is liable to 

be modified to such extent. 

   11   Appeal is partly allowed and the impugned order of the Regulatory 

Authority is modified  as below: - 

 “Promoter is directed to pay the delay interest @ MCLR+1% from the date 
of   delay i.e., 21.11.2013 till offer of possession/obtaining of OC/CC 
whichever is later.” 

12. No order as to the costs. 

 

(Rameshwar Singh)                           (Sanjai Khare) 

Dated: 08.07.2025 
PRADEEPKUMAR 


