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Shri Anurag Singh, the learned counsel for the appellant submitted that the 

appellant is aggrieved by the dismissal of the complaint. He submitted that though 

appellant sought compensation, but the Regulatory Authority did not grant even 

the interest for the delayed period as provided in Section 18 of the Act 2016 and 

the Rules framed there under.   

Further submission of learned counsel for the appellant is that as per allotment 

letter dated 07.03.2012, a tentative time was prescribed for possession as June 

2013 and offer of possession was given on 16.09.2017, whereas the OC/CC was 

received by the respondent on 27.12.2017. The conveyance deed was executed and 

possession of the Unit was given on 11.09.2018. The appellant approached the 

Regulatory Authority seeking compensation for delayed possession vide complaint 

dated 03.01.2019. The Regulatory Authority rejected the claim of the appellant on 

the ground that the conveyance deed has been executed on 11.09.2018 and the 

appellant is residing in the said unit and also signed the conveyance deed, 

undertaking that he will not raise any claim against the respondent. As per clause 

24 of the allotment letter dated 07.03.2012 penal interest @ Rs. 5/- per sq. ft. was 

payable by the respondent for a period of 12 months or till offer of possession 



whichever is earlier, whereas there is a delay of about 55 months and his claim is 

squarely covered by the provisions of Act 2016 and Rules framed there under.  

Shri Anurag Arora, the learned counsel for the respondent submitted that the 

appellant requested for compensation, therefore, he cannot claim interest for delay 

and the appellant has already been provided compensation as per Clause 24 of the 

Allotment Letter dated 07.03.2012.  

Heard learned counsels for the parties.  

Judgment reserved.      

(K.K. Jain)                           (D.K. Arora) 
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