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THE UTTAR PRADESH REAL ESTATE APPELLATE TRIBUNAL  
AT 

 LUCKNOW 
BENCH NO. 1 

RESERVED JUDGMENT 
 

APPEAL NO. 268/2019 

(Complaint No. 2201930719) 

 

Shaileshwar Nath Singh    ..…………………Appellant. 

 

Versus  

 

Lucknow Development Authority              …………………Respondent. 

 

Hon'ble Mr. Justice (Dr.) D.K. Arora, Chairman. 
Hon'ble Mr. Kamal Kant Jain, Technical Member. 

 
1.   This appeal has been filed by Ms. Shaileshwar Nath Singh (hereinafter 

referred to as ‘the appellant/allottee’) against judgment and order dated 

13.08.2019 passed by the Regulatory Authority (hereinafter referred to as 

‘the Regulatory Authority’) in Complaint no. 2201930719 (Shaileshwar 

Nath Singh Vs. Lucknow Development Authority), whereby the 

Regulatory Authority  directed to ensure delivery of possession to the 

respondent after getting the balance amount, legal and stamp fee and 

execution of sale deed in accordance with the rules, within 60 days from 

the date of the order. It was further directed that the promoter/LDA shall 

ensure payment of interest for delay period i.e. 14.09.2016 to 19.03.2018 at 

the rate of MCLR+1%. The amount of interest shall be adjusted towards 

final payment. In case the amount of delay interest exceeds the amount 

payable, the excess amount shall be returned to the complainant. 

2.  The facts of the case, in brief, as culled out from the submissions of 

appellant are that Shri Shaileshwar Nath Singh was allotted a flat (property 

no. PJ/403/A-1) in Parijat Housing Scheme, Jankipuram, Lucknow by the 

respondent vide Allotment Letter dated 14.09.2012. The estimated cost of 
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the flat was Rs. 49,50,000/-. As per Clause 2.4 of the Brochure, the 

possession of the flat was proposed to be handed over to the allottees 

within 24 months i.e. till 13.09.2014. The respondent issued a final account 

report for registry on 19.03.2018, demanding additional amount of Rs. 

2,03,733/- against various heads including interest. The Completion 

Certificate was issued on 17.02.2020. 

3.  As the LDA did not fulfill its obligations and could not provide the flat in 

stipulated time, the appellant filed a complaint bearing no. 2201930719 

before the Regulatory Authority on 05.02.2019 seeking compensation for 

delayed period, waiver of GST as delay caused at the end of the promoter, 

because the LDA did not take steps timely for shifting of high tension line 

from the project site, refund of pre-interest charged in EMI without giving 

possession, which was decided vide impugned order dated 13.08.2019 in 

the manner stated in para 1 above.   

4.  Aggrieved by the impugned order dated 13.08.2019 passed by the 

Regulatory Authority, the appellant has filed the present appeal alleging 

that the issue of shifting of high tension electric line was well known fact 

to the LDA from the very beginning or launching of the project i.e. from 

2011, when the LDA promised to deliver the possession within 24 months 

through its brochure. 

5.  The appellant has prayed the following reliefs:- 

“(i) Wherefore, it is most respectfully prayed that this Hon’ble Tribunal 

may be pleased to improve the impugned judgment by awarding 

compensation for the whole period of delay in project i.e. from 

14.09.2014 to till now and till the issuance of Completion Certificate 

to appellant allottee with the interest rate equal to MCLR + 1 percent 

on the deposit by appellant. 

(ii) It is also prayed that increment in price of flat by Rs.1,30,100/- be 

quashed and benefit of decrease in super area of the flat be given to 

appellant by reducing the price of appellant’s flat, suitably.” 
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6. The appellant at the outset submitted that though in the compliant, the 

appellant has sought relief of compensation for delayed period, waiver of 

GST as delay caused at the end of the promoter because the LDA did not 

take steps timely for shifting of high tension line from the project site, 

refund of pre-interest charged in EMI without giving possession, but now 

he confines his prayer with respect to reduction of the period of interest for 

delay in possession w.e.f. 14.09.2014 till receipt of completion certificate 

by the respondent from the competent authority. 

6.1 Appellant further submitted that while examining Issue no. 4, the 

Regulatory Authority granted two years relaxation, rather extended two 

years period on account of delay in shifting of high tension wire by the 

LESA passing through the plot in question and granting interest from 

14.09.2016 till 19.03.2018, is perverse as the demand raised vide alleged 

offer of possession dated 19.03.2018 was without receipt of OC/CC from 

the competent authority and cannot be treated as legal offer of possession. 

7. Learned counsel for the respondent filed its objections denying the 

allegations made by the appellant in the appeal and further submitted that 

the respondent kept on making all possible endeavours for shifting of the 

high tension line. Learned counsel for the respondent further submitted that 

the completion certificate has already obtained from the competent 

authority on 17.02.2020. The respondent admitted that the final demand 

issued by the respondent is for the sole purpose of depositing the requisite 

dues for getting the sale deed registered and then taking over the 

possession itself. The order passed by the Regulatory Authority is perfect 

and correct in the eyes of law. 

8. In order to examine the grounds taken by the appellant and the issue 

involved in the instant appeal, we deem it proper to frame the following 

issues:- 

(1) Whether under the scheme of Act 2016 and Rules 2016 any 

mechanism has been provided for determination of the interest for 

delay in handing over possession of the apartment/plot to the allottee 

and/or refund with interest and compensation, if allottee does not 

want to continue/wish to withdraw from the project?  
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(2) Whether the Regulatory Authority was required to examine the 

complaint of respondent/allottee only on the basis of agreed terms 

and conditions mentioned in the Brochure read with Procedure, Rules 

and Regulations of Lucknow Development Authority or ought to 

examine and decide the complaint in pursuance to the provisions of 

the Act, & Rules, 2016? 

(3)  Whether the project in question of the Lucknow Development 

Authority/appellant is delayed? 

(4) Whether it is necessary and mandatory for the Promoter to have first 

Completion Certificate (CC) and Occupation Certificate (OC) under 

the provisions of the Act of 2016 and Rules of 2016 read with the 

U.P. Apartment (Promotion of Construction, Ownership and 

Maintenance) Act 2010 before offering possession as well as asking 

the allottee to settle the account and satisfy the final demand? 

(5) Whether interest for the delay in completion of the Project granted by 

the Regulatory Authority is just, proper and in consonance with the 

provisions of the Act 2016? 

(6) Whether cognizance by the Regulatory Authority regarding the time 

taken in shifting of high tension wire by the LESA from the land of 

the project and concession granted by the Regulatory Authority for 

two years in completion of the project treating the said period as 

force majeure, was justified in accordance with the provisions of the 

Act 2016? 

9.  Issue No. (1) is, whether under the scheme of Act 2016 and Rules 2016 

any mechanism has been provided for determination of the interest for 

delay in handing over possession of the apartment/plot to the allottee 

and/or refund with interest and compensation, if allottee does not want to 

continue/wish to withdraw from the project. 

9.1 The Act envisages adjudication by the Regulatory Authority in terms of the 

powers under Chapter V of the Act and in particular Sections 31, 32, 34, 

35 and 40 of the Act, and for adjudging compensation by the Adjudicating 

Officer in terms of the power under Chapter VIII of the Act and in 

particular Sections 71 and 72 thereof. 
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9.2 The Act spells out the obligations of the promoter of a real estate project 

and the consequence of the promoter failing to fulfill those obligations. 

Some of those obligations are enumerated in Section 11, 12 to 18 of the 

Act. 

9.3 Section 18 of the Act talks of the consequence of the failure by the 

promoter to complete or to be unable to give possession of an apartment, 

plot or building either in terms of the agreement for sale or failure to 

complete the project by the date specified therein or on account of 

discontinuance of his business either on account of suspension or 

revocation of the registration under the Act or for any other reason. In the 

event of either of the above contingencies under Section 18 (1) (a) of the 

Act, the promoter is made liable on the demand of the allottee: 

(i) In the event that the allottee wishes to withdraw from the project, without 

prejudice to any other remedy available, to return the amount received by 

the promoter in respect of that apartment, plot, building, as the case may 

be, together with “interest at such rate as may be prescribed”, “including 

compensation in the manner as provided under this Act”; 

(ii) Where an allottee does not intend to withdraw from the project, the 

promoter shall pay him for every month’s delay in the handing over of the 

possession “interest at such rate as may be prescribed”. Section 18 (2) of 

the Act mandates that in case loss is caused to allottee due to the defective 

title of the land, on which the project is being developed or has been 

developed, the promoter shall compensate the allottee and that such claim 

for compensation under Section 18 (2) shall not be barred by limitation 

provided under any law for the time being in force. 

9.4 Section 18 (3) of the Act states that where the promoter fails to discharge 

any other obligations under the Act or the Rules or Regulations made there 

under or in accordance with the terms and conditions of the agreement for 

sale, the promoter shall be liable to pay “such compensation” to the 

allottees, in the manner as provided under the Act. 

9.5 It is apparent on a reading of Section 18 of the Act as a whole that upon the 

contingencies spelt out therein, (i) the allottee can either seek refund of the 

amount by withdrawing from the project; (ii) such refund could be together 
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with interest as may be prescribed; (iii) the above amounts would be 

independent of the compensation payable to an allottee either in terms of 

Section 18(1), (2) & (3) of the Act read with other provisions; (iv) the 

allottee who does not intend to withdraw from the project will be required 

to be paid by the promoter interest for every month’s delay of handing over 

possession. 

9.6 The provisions of Section 18(1) acclaimed two rights of the Allottee in 

cases where there is a delay in handing over of the possession by the 

promoter of the allotted unit in accordance with the terms of agreement for 

sale:– 

A. When an Allottee wishes to withdraw from the project due to 

delay in handing over of the possession, on demand the Allottee 

shall be refunded the entire deposited amount along with the 

interest at such rate as may be prescribed in this behalf including 

compensation in the manner as provided under this Act. Hence 

when an Allottee withdrew from the project he has the right to 

receive his deposited amount with interest at such rate as may be 

prescribed in the rules including compensation in the manner 

prescribed in the Act. Thus an Allottee can Receive “interest” and 

“COMPENSATION” both from the promoter alongwith the 

deposited amount. 

B.  When the Allottee decides to stay in the project even due to delay 

in handing over of the possession, he shall be paid, by the 

promoter, interest for every month of delay, till the handing over 

of the possession, at such rate as may be prescribed. In this 

case an Allottee is entitled for interest for every month of delay 

till the handing over of the possession, at such rate as may be 

prescribed only. 

9.7 If we closely examine the above two provisions, it comes out that in a 

case where the Allottee exits the projects, the Act expressly provides 

INTEREST AND COMPENSATION both, but in cases where the 

Allottee tends to stay in the project the Allottee is only entitled for interest 

of every month till the handing over of the possession. Thus the intention 

of the legislature was to provide Compensation only to those Allottees 
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who exit the project and not to those who tends to stay in the project. 

9.8 Now if we study the section 18 as a whole, the following are the express 

provisions for providing compensation to an Allottee under section 18:- 

A. Where the Allottee wishes to withdraw from the project, without 

prejudice to any other remedy available, on demand he shall be 

liable to return the amount received by him in respect of that 

apartment, plot, building, as the case may be, with interest at 

such rate as may be   prescribed   in   this   behalf including 

compensation in the manner as provided under this Act. 

B. The promoter shall compensate the allottees in case of any loss 

caused to him due to defective title of the land, on which the 

project is being developed or has been developed, in the manner 

as provided under the Act. 

C. If the promoter fails to discharge any other obligations imposed 

on him under this Act or the rules or regulations made there 

under or in accordance with the terms and conditions of the 

agreement for sale, he shall be liable to pay such compensation 

to the allottees, in the manner as provided under this Act. 

9.9 As per the provisions of Section 18, compensation can be sought by an 

Allottee in case of defective title of the land, and also if the   promoter 

fails to discharge any other obligations imposed on him under this Act 

or   the   rules   or   regulations   made   there   under    or    in    

accordance    with    the terms and conditions of the agreement for sale. 

9.10 The word “Any Other” signifies beside these, meaning thereby that apart 

from the delay in possession, any other breach of the terms & conditions 

of the Agreement to sell or breach of the obligations imposed on him by 

the provisions of the Act or Rules shall also be liable to compensate the 

Allottee. 

9.11 If we critically analyze the section, we will find that the word 

‘compensation’ has been used in every sub-section covering almost all 

the scenario except the word compensation has not been used in the case 

where Allottee decides to stay in the project even due to delay in handing 

over of the possession and he shall be paid, by the promoter, interest for 
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every month of delay, till the handing over of the possession, at such rate 

as may be prescribed only.  

9.12 The intention of the legislature was to provide Compensation only to 

those Allottees who exit the project and also regarding defective title and 

breach of agreement to sale and obligations imposed on, by the Act and 

Rules, but not to those who wishes to stay in the project, for them beside 

the other provision of compensation in term of defective title and breach 

of agreement to sale as well as obligations imposed on by the Act and 

Rules is applicable, but in case of delay in handing over of possession ,the 

Allottee is entitled for only INTEREST at a prescribed rate and not 

“compensation“ as the Suffix “including compensation” has not been 

provided by the Act. 

9.13 Thus the intention of the legislature was clear in providing the 

compensation of delay to only those who exit the project and not to those 

who wishes to stay in the project.  

9.14 When one turns to the powers of the Authority, it is seen that under Section 

31, the complaints can be filed either with the Authority or with the 

Adjudicating Officer (AO) for violation or contravention of the provisions 

of the Act or the Rules and Regulations. Such complaint can be filed 

against “any promoter, allottee or real estate agent”, as the case may be. 

Such complaint can be filed by “any aggrieved person”. The Explanation 

to Section 31 (1) of the Act states that for the purposes of said sub-section 

“person” shall include an association of allottees or any voluntary 

consumer association registered under any law for the time being in force. 

Section 31 (2) states that the form, manner and fees for filing a complaint 

under sub-section (1) shall be such as may be prescribed. 

9.15 Having gone through the relevant Sections of the Act, we find that as per 

Sections 12, 18 and 19 of the Act, the allottee, in case of default by the 

promoter, is entitled to refund of his/her entire investment along with 

"interest at such rate as may be prescribed" and "compensation in the 

manner provided under the Act". Whereas in Section 12, the part dealing 

with interest and the part dealing with compensation are joined with the 

word "and" while in Section "18" they are joined with the word 

"including". Also, "at such rate as may be prescribed" is suffixed to the 
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word "interest" in the context of refund of investment, but the expression 

"at such rate as may be prescribed" is neither prefixed nor suffixed to the 

word "compensation" in any of the Sections of the Act. The term 

compensation is suffixed by the expression "in the manner as provided 

under this Act" in Sections 12, 14, 18 & 19 of the Act. However, 

compensation and interest are qualified by the term "as he thinks fit in 

accordance with the provisions of any of those sections" in Section 71 of 

the Act. The Act only lays down for "holding an enquiry in the prescribed 

manner, after giving any person concerned a reasonable opportunity of 

being heard" under Section 71. The Act very clearly provides that the 

quantum of compensation or “interest as he thinks fit” under Section 71 

will be decided taking into consideration the factors listed under Section 72 

of the Act. 

9.16 We further examined Section 31 of the Act and Rule 33 & Rule 34 of the 

Rules. The relevant portions of Section 31 of the Act and Rule 33 of the 

Rules are extracted as follows:- 

Extract of Section 31 of the Act 

"(1)  Any aggrieved person may file a complaint with the 
Authority or the adjudicating officer, as the case may 
be, for any violation or contravention of the provisions 
of this Act or the rules and regulations made thereunder 
against any promoter, allottee or real estate agent, as 
the case may be. 

Explanation 

For the purpose of this sub-section "person" shall 
include the association of allottees or any voluntary 
consumer association registered under any law for the 
time being in force. 

(2  The form, manner and fees for filing complaint under 
sub-section (1) shall be such as may be specified by 
regulations." 

As can be seen from above, Section 31(2) of the Act provides for 

specifying by regulations, the form, manner and fee for filing complaint 

under Section 31(1) of the Act. As provided under Section 31(2) of the 

Act, the U.P. Government has framed Rules, 2016. Rule 33(1) provides for 
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manner of filing a complaint with the Regulatory Authority. Rule 33(1) is 

extracted as follows:- 

Extract of Rule 33(1) of Rules-      

(1) Any aggrieved person may file a complaint with the 
regulatory authority for any violation under the Act or the 
rules and regulations, made there under, save as those 
provided to be adjudicated by the adjudicating officer, in 
Form M which shall be accompanied by a fee of rupees one 
thousand in the form of a demand draft drawn on a 
nationalized bank, in favour of regulatory authority and 
payable at the main branch of that bank at the station, 
where the seat of the said regulatory authority is situated.   

It is evident from Rule 33(1) of the Rules that the complaints filed with the 

Regulatory Authority should be in Form M, except those complaints which 

require to be adjudicated by the Adjudicating Officer. On top of Form M, it 

is clearly written that it is as per provisions of Rule 33(1) and is meant for 

filing complaint under Section 31 of the Act. Further Column 5 of the 

Form M specifically requires a complainant to indicate the relief(s) 

sought.  

9.17 On examination of Section 35 of the Act, we find that the powers of the 

Regularity Authority under Section 35 of the Act are of a wide nature. 

While discharging those functions, it will be open to the Authority to even 

require the AO to conduct the inquiry. Section 35 (2) of the Act also makes 

it plain that the Regulatory Authority will have the same powers as a Civil 

Court. The legislative intent is, therefore, not to diminish the adjudicatory 

functions of the Regulatory Authority, but rather to provide it with all the 

trappings of a quasi-judicial/judicial authority while inquiring into the 

complaints and issuing directions, by directing the Adjudicating Officer to 

adjudicate the compensation or interest. The legislation in its own wisdom 

has used the word “Authority” as well as “Adjudicating Officer” wherever 

it is required. Furthermore, the legislation has clearly, intentionally and 

suitably used the word “penalty” or “interest at such rate as may be 

prescribed” in case of Authority and “compensation” or “interest as he 

thinks fit” in case of Adjudicating Officer.  
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9.18 Further, the Hon’ble Bombay High Court in the case of Neelkamal 

Realtors Suburban Pvt. Ltd. And others Vs. Union of India (supra) 

observed as follows:- 

"Section 18(1)(b) lays down that if the promoter fails to 
complete or is unable to give possession of an apartment due 
to discontinuance of his business as a developer on account of 
suspension or revocation of the registration under the Act or 
for any other reason, he is liable on demand to the allottees, 
in case the allottee wishes to withdraw from the project, 
without prejudice in this behalf including compensation. If the 
allottee does not intend to withdraw from the project he shall 
be paid by the promoter interest for every month's delay till 
handing over of the possession. The requirement to pay 
interest is not a penalty as the payment of interest is 
compensatory in nature in the light of the delay suffered by 
the allottee who has paid for his apartment but has not 
received possession of it. The obligation imposed on the 
promoter to pay interest till such time as the apartment is 
handed over to him is not unreasonable. The interest is 
merely compensation for use of money". 

9.19 The Hon’ble Supreme court in the case of M/s. NEWTECH 

PROMOTERS AND DEVELOPERS PVT. LTD Vs STATE OF U.P. 

and Others [2021(11) ADJ 280], [2022 (1) R.C.R.(Civil) 357] while 

dealing with the jurisdiction of the Authority and the Adjudicating officer 

under the provision of the Real Estate (Regulation and Development) Act, 

2016 has framed a question as follows:-  

“1. Whether the authority has jurisdiction to direct return/refund 

of the amount to the allottee under Sections 12, 14, 18 and 19 of 

the Act or the jurisdiction exclusively lies with the adjudicating 

officer under Section 71 of the Act?” 

After elaborate discussion, the Hon’ble Apex court at paragraph 86 held 
that: 

“ 86. From the scheme of the Act of which a detailed reference 

has been made and taking note of power of adjudication 

delineated with the regulatory authority and adjudicating officer, 

what finally culls out is that although the Act indicates the 

distinct expressions like ‘refund’, ‘interest’, ‘penalty’ and 

‘compensation’, a conjoint reading of Sections 18 and 19 clearly 
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manifests that when it comes to refund of the amount, and interest 

on the refund amount, or directing payment of interest for 

delayed delivery of possession, or penalty and interest thereon, it 

is the regulatory authority which has the power to examine and 

determine the outcome of a complaint. At the same time, when it 

comes to a question of seeking the relief of adjudging 

compensation and interest thereon under Sections 12, 14, 18 and 

19, the adjudicating officer exclusively has the power to 

determine, keeping in view the collective reading of Section 71 

read with Section 72 of the Act. If the adjudication under 

Sections 12, 14, 18 and 19 other than compensation as 

envisaged, if extended to the adjudicating officer as prayed that, 

in our view, may intend to expand the ambit and scope of the 

powers and functions of the adjudicating officer under Section 

71 and that would be against the mandate of the Act 2016”. 

9.20 On examination of the above finding of the Hon’ble Apex Court with the 

provision of the section 18 of the Act 2016, it is clear that when the 

Allottee decides to stay in the project even due to delay in handing over of 

the possession, he shall be paid, by the promoter, interest for every month 

of delay, till the handing over of the possession, at such rate as may be 

prescribed, meaning thereby in this situation the Allottee is entitled for 

interest for every month of delay till the handing over of the possession, at 

such rate as may be prescribed, and not “compensation“ as the Suffix 

“including compensation” in case of seeking refund due to delay beyond 

the period prescribed in the agreement.   

9.21 The scheme of the provisions of Section 18 of the Act 2016 clearly 

provides that in cases where the Allottee intends to stay in the project, the 

Allottee is entitled only for interest as per the rate prescribed and its 

jurisdiction of determination lies in the regulatory authority and not with 

Adjudicating Officer, and hence the Adjudicating Officer cannot grant 

interest as compensation, because the Statute does not provide any scope of 

compensation in such situation. 

9.22 It is to be noted that discretionary powers also vest with the 

Adjudicating officer as he can direct to grant compensation as “HE 

THINKS FIT” after the enquiry, in conformity with the provisions of 



13 
 

Section 72, meaning thereby that he has the power to “ACCEPT OR 

REJECT” the claim of the Allottee after an enquiry, but no such powers lie 

with the Authority in granting interest for delayed period. 

9.23 From the aforementioned discussion, it is clear that the Act of 2016 

provides a mechanism for determination of interest as per the rate 

prescribed by the Regulatory Authority for the delay in handing over 

possession of the unit to the allottee, if the allottee wishes to stay with the 

project or seeks refund due to delay including compensation in the manner 

provided under the Act.  

 Further, if allottee seeks refund of the amount by withdrawing from the 

project then such refund could be together with interest as may be 

prescribed and would be independent of the compensation payable to an 

allottee either in terms of Section 18(1), (2) & (3) of the Act readwith other 

provisions. Question no. (1) is answered accordingly. 

10. Vide issue no. (2) we are required to examine as to whether the Regulatory 

Authority was required to examine the complaint of respondent/allottee 

only on the basis of agreed terms and conditions mentioned in the 

Brochure read with Procedure, Rules and Regulations of Lucknow 

Development Authority or ought to examine and decide the complaint in 

pursuance to the provisions of the Act, & Rules, 2016.  

10.1  The Lucknow Development Authority (LDA) took a plea that present case 

ought to have been governed with the already agreed terms and conditions 

i.e. terms and conditions mentioned in the Brochure of the Scheme, read 

with Rules and Regulations of the LDA, but the Regulatory Authority 

failed to consider the same and has taken into account certain conditions in 

isolation and rest of the provisions have been ignored, which is 

impermissible, further Adjudicating Officer failed to consider that in none 

of the conditions as per agreed terms, the appellant was entitled for any 

compensation/interest, in case the appellant decides to receive possession 

of the flat despite delay in handing over of possession.  

10.2    The Lucknow Development Authority placed reliance on its Brochure and 

submitted that the possession of the flat was proposed to be provided to the 

allottees within 24 months. Learned counsel for the respondent further 

submitted that in the Brochure, it is specifically provided that after 
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allotment order conditions/rules applicable in Lucknow Development 

Authority or the State Government shall be binding upon the allottee. 

10.3   LDA has further submitted that the procedure for allotment of residential 

buildings of LDA was formulated by the Board of LDA in the year 1993, 

and the same are binding upon the allottee as per clause 13.1 of the 

Brochure, and condition no. 38.1 of the same provides that in case 

construction of the buildings is delayed for the reasons beyond its control 

then in that case LDA shall not be responsible for the delay, and in case, 

the amount deposited by the allottee remained in the account of LDA for a 

period of one year or more, then in that case simple interest at the @ 4%. 

p.a. shall be applicable on the deposited amount. The Procedure of 1993 

was superseded in the year 2016 by means of Lucknow Development 

Authority procedure for registration and allotment of residential properties, 

2016, and vide condition no.14.2, it is provided that in case the Lucknow 

Development Authority (LDA) did not deliver the possession of the 

property within the time limit prescribed then the allottee may demand the 

refund of deposited amount with an interest at the rate of 9% p.a., and in 

case allottee accepts the possession despite of delay, no 

interest/compensation shall be payable to such an allottee. Thus the allottee 

in this case is entitled for only refund of amount with interest at the rate of 

4% p.a. in view of the terms and conditions applicable on the date of 

allotment, and after coming into force of 2016 Procedure simple interest at 

the rate of 9%, if he chooses to withdraw from the project. Further in none 

of the conditions as per the agreed terms, the appellant was entitled for any 

compensation/interest in case the appellant decides to receive possession of 

the flat despite of delay in handing over of possession and therefore, the 

appellant who has consented on oath to abide by the provisions contained 

in the rules, while submitting application duly supported with an affidavit 

for allotment of a residential unit in the scheme in question, cannot claim 

interest & possession both, contrary to the undertaking given on oath.  

10.4    On examination of the Brochure we found that in clause 13.1 it is 

mentioned that after allotment other conditions/rules applicable in 

Lucknow Development Authority (LDA) and any amendment/supersession 

in such Rules by the LDA or the State Government shall be binding upon 

the allottee, but specific conditions/rules have not been mentioned.  Even it 
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is also not mentioned in the Brochure, from where an applicant/allottee can 

find those conditions/rules.  The Lucknow Development Authority (LDA) 

cannot take advantage of clause 13.1 of the Brochure, while applying 

procedure for allotment of residential building of LDA formulated in the 

year 1993 or subsequent new procedure framed in the year 2016, specially 

with respect to the rate of interest to be paid by the LDA in case the 

allottee chooses to seek refund on account of delay in completion of the 

project or no interest for delay in completion of Project, if allottee chooses 

to opt or decide to take possession of the unit even in the event of delay in 

completion of the  Project. 

10.5    Another important aspect of the matter is that the grant of interest to the 

allottee by the Lucknow Development Authority, if the allottee opts to 

withdraw from the project on account of delay, and providing no interest to 

the allottee in case he/she takes possession of the apartment in the project, 

is in violation as well as contrary to the provisions of sub-section (2) of 

Section 4 of the Uttar Pradesh Apartment (Promotion of Construction, 

Ownership and Maintenance) Act, 2010 (hereinafter referred to as ‘the 

U.P. Apartment Act, 2010’).  In order to appreciate sub-section (2) of 

Section 4 of the U.P. Apartment Act, 2010, the same is reproduced as 

follows:-- 

“CHAPTER II 

DUTIES AND LIABILITIES OF PROMOTERS. 

4. General liabilities of promoter.--   ……………… 
 
(2) Every promoter shall, 
 
(a)  specify in writing the date by which construction of the 
apartment is to be completed subject to force majeure clause and 
intimation sent to such purchaser; 
 
(b)  declare the penalty for delay in completion of the building and 
also penalty in the event of non-payment of instalment by the 
purchaser; 
 
(c)  declare the conditions for cancellation or withdrawal of allotment 
and the extent of compensation either way in the event of violations 
of any of the conditions; 
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(d) give on demand by the intending purchaser, on payment of 
photocopying charges, true copies of the documents referred to in 
this section. 

 
The provisions of Sub Section (2) (b) of Section 4 of the Apartment Act, 

2010 mandates the promoter to declare the penalty for delay in completion 

of the building and also penalty in the event of non-payment of instalment 

by the purchaser, meaning thereby that in the Brochure a promoter is 

required to mention about the penalty for the delay in completion of the 

building and also penalty in the event of non-payment of instalment by the 

purchaser.  In the present case the Lucknow Development Authority in 

clause 2.1 of the Brochure only mentioned the obligation of the allottee to 

make payment of the installment in time and in case of failure the allottee 

has to pay penalty at the rate of 15% per annum and if due installment and 

penalty with interest are not paid within 90 days then his/her 

reservation/allotment was liable to be cancelled, whereas as per provisions 

of sub-section (2)(b) of Section 4 of the Apartment Act, 2010, the 

promoter was to declare and specifically mention the penalty to be paid by 

it, in case of delay in completion of the project.  Thus the concerned 

provisions of the Procedure of 2016, is in violation of the Apartment Act, 

2010, and it being a statutory organization, the Lucknow Development 

Authority is required to follow the concerned laws in its words and spirit. 

10.6  Having examined the terms and conditions of the Registration 

Booklet/Agreement, we would like to examine the laws on contracts. In 

this connection, it is useful to note what Chitty has to say about the old 

ideas of freedom of contract in modern times. The relevant passages are to 

be found in Chitty on Contracts, Twenty-fifth Edition, Volume I, in 

paragraph 4, and are as follows :- 

"These ideas have to a large extent lost their appeal 
today. “Freedom of contract”, it has been said, “is a 
reasonable social ideal only to the extent that equality of 
bargaining power between contracting parties can be 
assumed, and no injury is done to the economic interests 
of the community at large.” Freedom of contract is of 
little value when one party has no alternative between 
accepting a set of terms proposed by the other or doing 
without the goods or services offered. Many contracts 
entered into by public utility undertakings and others take 
the form of a set of terms fixed in advance by one party 
and not open to discussion by the other. These are called 
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“contracts d’adhesion” by French lawyers. Traders 
frequently contract, not on individually negotiated terms, 
but on those contained in a standard form of contract 
settled by a trade association. And the terms of an 
employee’s contract of employment may be determined by 
agreement between his trade union and his employer, or 
by a statutory scheme of employment. Such transactions 
are nevertheless contracts notwithstanding that freedom 
of contract is to a great extent lacking. 
 
Where freedom of contract is absent, the disadvantages to 
consumers or members of the public have to some extent 
been offset by administrative procedure for consultation, 
and by legislation. Many statutes introduce terms into 
contracts which the parties are forbidden to exclude, or 
declare that certain provisions in a contract shall be void. 
And the courts have developed a number of devices for 
refusing to implement exemption clauses imposed by the 
economically stronger party on the weaker, although they 
have not recognised in themselves any general power 
(except by statute) to declare broadly that an exemption 
clause will not be enforced unless it is reasonable. Again, 
more recently, certain of the judges appear to have 
recognised the possibility of relief from contractual 
obligations on the ground of “inequality of bargaining 
power”. 

10.7    Now turning to the question regarding ex-facie one sided, unfair and 

unreasonable agreement terms of a contract, the Hon'ble Supreme 

Court in LIC of India and Anr. Vs. Consumer Education & Research 

Centre & Ors., (1995)5 SCC 482,  decided on 10th May 1995, was pleased 

to observe that :- 

"in dotted line contracts there would be no occasion for a 
weaker party to bargain or to assume to have equal 
bargaining power. He has either to accept or leave the 
services or goods in terms of the dotted line …….. 
imposed by the stronger party or go without them. It will 
also apply where a man has no choice, or rather no 
meaningful choice, but to give his assent to a contract or 
to sign on the dotted line………".     

10.8 Recently, the Hon'ble Supreme Court in Pioneer Urban Land & 

Infrastructure Ltd. Vs. Govindan Raghavan, II (2019) CPJ 34(SC), 

rejected the plea of the builder that it should not be directed to pay interest 

at the rate of 10.7% as the agreement provided for 6% interest. The 

Hon'ble Supreme Court observed that:-   
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“6.7. A term of a contract will not be final and binding if 
it is shown that the flat purchasers had no option but to 
sign on the dotted line, on a contract framed by the 
builder. The contractual terms of the Agreement dated 
08.05.2012 are ex-facie one-sided, unfair, and 
unreasonable. The incorporation of such one-sided 
clauses in an agreement constitutes an unfair trade 
practice as per Section 2 (r) of the Consumer Protection 
Act, 1986 since it adopts unfair methods or practices for 
the purpose of selling the flats by the Builder. 

7. In view of the above discussion, we have no hesitation 
in holding that the terms of the Apartment Buyer’s 
Agreement dated 08.05.2012 were wholly one-sided and 
unfair to the Respondent – Flat Purchaser. The Appellant 
– Builder could not seek to bind the Respondent with such 
one-sided contractual terms.”  

10.9 Subsequently, in Wg. Cdr. Arifur Rahman Khan & Ors. Vs. DLF 

Southern Homes Pvt. Ltd., reported in (2020) SCC Online 667 affirming 

the view taken in the Judgment in Pioneer’s case (supra) the Hon'ble 

Supreme Court held that the term of the agreement authored by the 

Developer does not maintain a level platform between the Developer and 

the flat purchaser. The stringent terms imposed on the flat purchaser are 

not in consonance with the obligation of the Developer to meet the time 

lines for construction and handing over possession, and do not reflect an 

even bargain. The failure of the Developer to comply with the contractual 

obligation to provide the flat within the contractually stipulated period, 

would amount to a deficiency of service. Given the one-sided nature of the 

Apartment Buyer’s Agreement, the consumer fora had the jurisdiction to 

award just and reasonable compensation as an incident of the power to 

direct removal of deficiency in service. 

10.10 Moreover, Section 23 of the Contract Act, 1872 provides that what 

consideration and objects are lawful, and what are not. It says that the 

consideration or object of an agreement is lawful, unless, it is forbidden by 

law; or is of such a nature that, if permitted, it would defeat the provisions 

of any law; or is fraudulent; or involves or implies, injury to the person or 

property of another; or the Court regards it as immoral, or opposed to 

public policy. In each of these cases, the consideration or object of an 

agreement is said to be unlawful. Every agreement of which the object or 
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consideration is unlawful is void to the extent it is “opposed to Public 

Policy”. 

10.11 The expression "public policy" or "opposed to public policy" has not been 

defined in the Contract Act. In R.B. Singh Vs. State of U.P. a Division 

Bench of the Hon'ble Allahabad High Court explained the meaning of 

word "Policy" and "Public Policy" as defined in various Dictionaries- 

“30. In Grocier New Webster's Dictionary (page 304) 
"Policy" has been defined as a selected, planned line of 
conduct in the light of which individual decisions are 
made and coordination achieved. In Legal Glossary 
(1993, page 250) "policy" means a course of action 
adopted as advantageous or expedient. According to the 
Oxford Dictionary the word "Policy" means political 
sagacity, State-craft, prudent conduct, sagacity, 
craftiness, 'course of action adopted by Government'. 
According to Webster's New International Dictionary 
"policy" means a settled or definite course or method 
adopted and followed by a Government, institution, body 
or individual; a civil or ecclesiastical policy; 
Government; the science of Government. 

31. In Law Lexicon with Legal Maxims it has been 
mentioned that the general head of "public policy" covers 
a wide range of topics, such as for example, trading with 
the enemy in time of war, stifling prosecutions, chaperty 
and maintenance, and various other mater's; it has even 
been said in the House of Lords that public policy is 
always an unsafe and treacherous ground for legal 
decision. In Black's Law Dictionary "Public Policy" mean 
community common sense and common conscience, 
extended and applied throughout the State to matters of 
public morals, health, safety, welfare, and the like; it is 
that general and well settled public opinion relating to 
man's plan, palpable duty to his fellowmen, having due 
regard to all circumstances of each particular relation 
and situation. In Words and Phrases (West Publishing 
Co.) the word "public policy" generally means that 
imports something that is uncertain and fluctuating, 
varying with the changing economic needs, social 
customs and moral aspiration of the people. Lord Wright 
in his Legal Essays and Addresses (Vol. III, pages 76 and 
78) stated that public policy like any other branch of the 
common law ought to be and I thing is, governed by the 
judicial use of precedents….. If it is said that rules of 
public policy have to be moulded to suit new conditions of 
a changing world, that is true, but the same is true with 
the principles of the canon law generally; Lord Lindley 
held in Janson v. Driefontein Consolidated Mines Ltd. 
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that "a contract or other branch which is against public 
policy i.e. against the general interest of the country is 
illegal." 

10.12 In Gherulal Parakh v. Mahadeodas Malya, AIR 1959 SC 781 the 

Hon’ble Supreme Court while defining the word "Public Policy" or the 

"Policy of Law" has held as under :- 

"Public policy or the policy of the law is an illusive 
concept; it has been described as "untrustworthy guide", 
"variable quality", "uncertain one", "unruly horse", etc. 
The primary duty of a Court of Law is to enforce a 
promise which the parties have made and to uphold the 
sanctity of contract which form the basis of society, but in 
certain cases, the court may relieve them of their duty on 
a rule founded on what is called the public policy for 
want of better words Lord Atkin describes that something 
done contrary to public policy is a harmful thing, but the 
doctrine is extended not only to harmful cases but also to 
harmful tendencies; this doctrine of public policy is only 
a branch of common law, and just like any other branch 
of common law it is governed by precedents; the 
principles have been crystallized under different heads 
and though it is permissible for courts to expound and 
apply them to different situations, it should only be 
invoked in clear and incontestable cases of harm to the 
public." 

10.13 In the case of Central Inlad Water Transport Corpn. v. Brojo Nath 

Ganguly, (1986) 3 SCC 591 the Hon'ble Supreme Court explained the 

above expressions and held- 

"The Indian Contract Act does not define the expression 
"public policy" or "opposed to public policy". From the 
very nature of things, the expressions "public policy", 
"opposed to public policy" or "contrary to public policy" 
are incapable of precise definition. Public policy, 
however, is not the policy of a particular government. It 
connotes some matter which concerns the public good 
and the public interest. The concept of what is for the 
public good or in the public interest or what would be 
injurious or harmful to the public good or the public 
interest has varied from time to time."  

The Hon'ble Supreme Court, after discussing the different schools of 

thought including landmark judgments on the expression of "public 

policy", further explained in the above case that- 
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"It is thus clear that the principles governing public 
policy must be and are capable, on proper occasion, of 
expansion or modification, Practices which were 
considered perfectly normal at one time have today 
become obnoxious and oppressive to public conscience. If 
there is no head of public policy which covers a case, 
then the court must in consonance with public conscience 
and in keeping with public good and public interest 
declare such practice to be opposed to public policy. 
Above all, in deciding any case which may not covered by 
authority our courts have before them the beacon light of 
the Preamble to the Constitution. Lacking precedent, the 
court can always be guided by that light and the 
principles under lying the Fundamental Rights and the 
Directive Principles enshrined in our Constitution".  

10.14 Thus, where the terms of a contract show that the flat purchasers had no 

option but to sign on the dotted line, on a contract framed by the builder, 

then certainly the contractual terms of the Agreement are one sided, unfair 

and unreasonable. It would also be referred as an unconscionable bargain. 

An unconscionable bargain would be one which is irreconcilable with what 

is right or reasonable or the terms of which are so unfair and unreasonable 

that they shock conscience of the Court. 

10.15 Now again the question is that under which head an unconscionable 

bargain would fall? If it falls under the head of undue influence, it would 

be voidable but if it falls under the head of being opposed to public policy, 

it would be void. The word "unconscionable" is defined in the Shorter 

Oxford English Dictionary, 3rd Edn., Vol. II, p. 2288, when used with 

reference to actions etc, as "showing no regard for conscience; 

irreconcilable with what is right or reasonable". 

10.16 The Hon'ble Supreme Court in the case of DLF Universal Ltd. Vs. Town 
& Country Planning Deptt. reported in (2010) 14 SCC was pleased to 
quote in the heading “Interpretation of contract” as follows:- 

“Interpretation of contract 

10.  It is settled principle in law that a contract is 
interpreted according to its purpose.  The purpose of a 
contract is the interests, objectives, values, policy 
that the contract is designed to actualize. It comprises 
joint intent of the parties. Every such contract 
expresses the autonomy of the contractual parties’ 
private will. It creates reasonable, legally protected 
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expectations between the parties and reliance on its 
results. Consistent with  the  character  of  purposive 
interpretation, the court is required to determine the 
ultimate purpose  of  a  contract  primarily  by  the  joint 
 intent  of  the parties at the time the contract so formed. 
 It is not the intent of a single party; it is the joint intent 
of both parties and the joint intent of the parties is to be 
discovered from the entirety of the contract and the 
circumstances surrounding its formation. 

“14.  As is stated in Anson’s Law of Contract: 

a basic principle of the Common Law of Contract is 
that the parties are free to determine for themselves 
what primary obligations they will  accept….Today, 
 the position is  seen in a different light. Freedom of 
contract  is  generally  regarded  as  a reasonable, 
social,  ideal only to the extent that equality of 
bargaining  power  between  the  contracting  parties 
 can  be assumed  and   no  injury  is  done  to  the 
 interests  of  the community at large. 

15.  The Court assumes: 

that the parties to the  contract  are  reasonable 
 persons  who  seek  to  achieve reasonable  results, 
 fairness  and  efficiency….  In a contract between the 
joint intent of the parties and the intent of the 
reasonable person, joint intent trumps, and the 
Judge should interpret the contract accordingly. 
 A party who claims otherwise, violates the principle 
of good faith.” 

10.17 An examination of Section 71 of the Act reveals that an A.O. is to be 

appointed by the Regulatory Authority in consultation with the 

Government. The A.O. alone has powers to deal with the applications for 

adjudging compensation under Section 71 read with Sections 12, 14, 18 & 

19 of the Act. Section 71(3) further provides that the A.O. has powers to 

decide compensation or interest “as he thinks fit” in accordance with the 

provisions of Section 12, 14, 18 & 19 of the Act. 

10.18 On scrutiny of the terms and conditions of the Brochure and allotment 

letter, we find that the rate of interest payable by the buyer/allottee to the 

promoter in case of default in payment works out to much higher than the 

interest or delayed penalty payable by the promoter to the buyer/allottee in 
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case of default/delayed possession, as provided in the Registration Booklet. 

It is evident from these terms and conditions of the Demand Letter and the 

Clauses of Registration Booklet that they do not provide a level playing 

field between the promoter and the allottee. We feel that this imbalance is 

on account of the fact that the buyer/allottee has much less bargaining 

power as compared to the promoter, and since the buyer/allottee had no 

choice but to accept such “dotted line, one sided, unjust and unreasonable” 

terms and conditions of the Registration Booklet, and of the 

allotment/demand letter, as framed by the promoter. Such terms and 

conditions which are one-sided, unjust and unreasonable cannot be made 

binding on the allottee. 

10.19 In the light of above, we also observe that the promoter in the present case 

is an undertaking of the State Government having wide powers for 

acquisition of land and for development of residential projects. The rules, 

terms & conditions provided in the Registration Booklet and the Demand 

letter are heavily loaded in favour of the promoter and the buyer is at an 

obvious disadvantaged position and has no real choice but to agree to the 

rules, terms & conditions of the Registration Booklet and of the Demand 

Letter in order to buy a residential flat of his dreams, using his hard earned 

savings. Such terms and conditions of agreement, called by any name 

whatsoever, fall in the category of "dotted line" agreements or "one sided, 

unfair and unreasonable" agreements. Further, the Hon'ble Apex Court in 

several cases was pleased to observe that an unreasonable, unfair contract 

or an unreasonable and unfair clause in a contract where Contracting 

Parties are not equal in bargaining powers and where a man has no choice 

or rather a meaningful choice but to give his assent to a contract or to sign 

on the dotted line in a prescribed or standard form as a part of the contract, 

cannot be allowed to act disadvantageously to the interest of the 

allottee/home buyer. 

10.20 We, thus, hold that Regulatory Authority/AO is required to examine a 

complaint as per the provisions of the Act, Rules and Regulations and not 

merely on the basis of the terms and conditions of the Registration Booklet 

or as provided in the Demand/Allotment Letter only, taking into 

consideration the observations of Hon'ble Supreme Court in Civil Appeal 

No.(s). 6745-6749 of 2021 (M/s Newtech Promoters & Developers Pvt. 
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Ltd. Vs. State of U.P. & others) dated 11.11.2021 regarding terms of the 

contract to the effect that promoter cannot shirk from the 

responsibilities/liabilities under the Act and the Contractual terms do not 

have an overriding effect to the retrospective applicability of the authority 

under the provisions of the Act. Issue no. (2) is accordingly decided 

against the promoter. 

11. Vide Issue No. (3) we are required to examine as to whether the project in 

question of the Lucknow Development Authority/promoter is delayed. 

11.1  From the perusal of the pleadings and documents available on record it is 

evident that a scheme of multistoried residential apartment known as 

‘Parijat Apartment’ was floated by the promoter at Jankipuram, Lucknow 

and the respondent applied for allotment of a residential unit and was 

allotted a unit vide allotment letter dated 14.09.2012. 

11.2  As per clause 2.4 of the Brochure, the possession of the flat was proposed 

to be handed over to the allottees within 24 months from the date of 

allotment. The apartment in question was allotted to the respondent on 

14.09.2012, therefore the possession was to be handed over by the 

promoter to the allottee by 13.09.2014. The allottee, after issuance of 

Allotment Letter dated 14.09.2012, had paid the entire payment as 

prescribed in the Allotment Letter till 15.10.2012 to get the benefit of 5% 

discount on Rs. 49,50,000/-.  

11.3  Though the proposed period of completion of the project is 24 months and 

there will always be some variation in the actual time, but an allottee 

cannot be made to wait indefinitely for handing over of the possession 

merely on the ground that the time specified is an estimated period.  We 

are of the view that the possession ought to have been given within 24 

months + a month or so required for final finishing.  

11.4  In view of the above, we hold that even after regular payment made by the 

allottee there is delay of 5 years & 5 months in obtaining completion 

certificate by the promoter. Issue no. (3) is decided accordingly. 

12. Issue no. (4) is as to whether it is necessary and mandatory for the 

Promoter to have first Completion Certificate (CC) and Occupation 

Certificate (OC) under the provisions of the Act of 2016 and Rules of 2016 
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read with the U.P. Apartment (Promotion of Construction, Ownership and 

Maintenance) Act 2010 before offering possession as well as asking the 

allottee to settle the account and satisfy the final demand? 

12.1  In order to appreciate the issue, we examine Section 2(q) and Section 2(zf) 

of the Act of 2016, which defines Completion & Occupancy Certificate, 

the same are extracted as follows:- 

“Section 2:- Definitions - In this Act, unless the context 
otherwise requires,- 

…………………………………………………………………………
………………………………………………………………… 

“Section 2 (q) "completion certificate" means the completion 
certificate, or such other certificate, by whatever name called, 
issued by the competent authority certifying that the real estate 
project has been developed according to the sanctioned plan, 
layout plan and specifications, as approved by the competent 
authority under the local laws;” 

“Section 2 (zf) "occupancy certificate" means the occupancy 
certificate, or such other certificate by whatever name called, 
issued by the competent authority permitting occupation of any 
building, as provided under local laws, which has provision 
for civic infrastructure such as water, sanitation and 
electricity;” 

12.2 On examination of the provisions of Section 2 (q) and Section 2(zf), we 

find that completion certificate is basically a certificate issued by the 

competent authority certifying that the Real Estate Project has been 

developed according to the sanctioned plan, lay out plan and 

specifications, as approved by the competent authority under the local 

laws. On the other hand, the occupancy certificate is issued by the 

competent authority permitting occupation of any building, as provided 

under local laws, which has provision for civic infrastructure such as 

water, sanitation and electricity etc. 

12.3 Similarly, Section 4(5) of the U.P. Apartments Act, 2010 prescribes for 

Completion Certificate, which reads as follows:- 

“Section 4(5) of the U.P. Apartments Act, 2010:-An 
apartment may be transferred by the promoter to any person 
only after obtaining the completion certificate from the 
prescribed sanctioning authority concerned as per building 
bye-laws. The completion certificate shall be obtained by 
promoter from prescribed authority [within the period 
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specified for completion of the project in the development 
permit or the building permit as the case may be] Provided 
that if the construction work is not completed within the 
stipulated period, with the permission of the prescribed 
authority; 

Provided further that if the completion certificate is not issued 
by the prescribed sanctioning authority within three months of 
submission of the application by the promoter complete with 
all certificates and other documents required, the same shall 
be deemed to have been issued after the expiry of three 
months. 

Explanation: For the purposes of this sub-section 
"completion" means the completion of the construction works 
of a building as a whole or the completion of an independent 
block of such building, as the case may be.” 

12.4 Section 4(5) of the U.P. Apartments Act 2010 clearly lays down that an 

apartment may be transferred by the Promoter to any person (allottee) only 

after obtaining the C.C. from the prescribed sanctioning authority 

concerned as per building by-laws. The C.C. is required to be obtained by 

the Promoter, meaning thereby that Allottee has no role to play in 

obtaining C.C. from the prescribed authority. A Promoter is required to 

first obtain C.C./O.C. from the prescribed authority, only thereafter 

register conveyance deed of the real estate in favour of the Allottee(s) and 

a legal & habitable possession can be offered to the Allottees. 

12.5   The issue of offering handing over possession prior to obtaining 

occupancy certificate was also examined by the Hon’ble Supreme Court in 

Civil Appeal Nos. 1232 and 14268-1444 of 2019 R.V. Prasannakumaar 

and ors. Vs. Mantri Castles Pvt. Ltd. and ors. decided on 11.02.2019 

wherein it has been observed that possession cannot be handed over prior 

to obtaining occupancy certificate.  

12.6 In view of the aforesaid analysis, we are of the considered view that as per 

the provisions of the U.P. Apartments Act, 2010 read with the provisions 

of Act, 2016, a Promoter is required to offer legal and habitable possession 

to the allottee only after obtaining CC/OC and ask for clearing dues by 

raising final demand. Issue no. (4) is answered accordingly. 
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13. Vide issue no. (5), we are required to examine as to whether interest for 

the delay in completion of the Project granted by the Regulatory Authority 

is just, proper and in consonance with the provisions of the Act 2016. 

13.1  Section 18 (1) of the Act clearly provides that if an Allottee wishes to 

withdraw from the Project on the ground that the Promoter is unable to 

give possession in accordance with the Agreement for Sale within the date 

specified therein, then the Promoter shall return the amount received from 

the Allottee in respect of that property with interest and compensation, on 

the Allottees’ demand. The power of exercising the option of either staying 

in the Project or for withdrawing from it lies only with the Allottees under 

the provisions of Section 18 (1) of the Act. Further, Section 19(4) of the 

Act 2016 gives right to the allottees to claim refund along with interest 

and/or compensation in case the Promoter fails to give possession of the 

apartment in accordance with the terms and conditions of Agreement for 

sale. 

13.2 The Hon’ble Bombay High Court in the case of Neelkamal Realtors 

Suburban Pvt. Ltd. And others Vs. Union of India (2018)1 Bom R 558 

observed as follows:- 

"Section 18(1)(b) lays down that if the promoter fails to 
complete or is unable to give possession of an apartment due 
to discontinuance of his business as a developer on account of 
suspension or revocation of the registration under the Act or 
for any other reason, he is liable on demand to the allottees, in 
case the allottee wishes to withdraw from the project, without 
prejudice in this behalf including compensation. If the allottee 
does not intend to withdraw from the project he shall be paid 
by the promoter interest for every month's delay till handing 
over of the possession. The requirement to pay interest is not a 
penalty as the payment of interest is compensatory in nature in 
the light of the delay suffered by the allottee who has paid for 
his apartment but has not received possession of it. The 
obligation imposed on the promoter to pay interest till such 
time as the apartment is handed over to him is not 
unreasonable. The interest is merely compensation for use of 
money". 

 
13.3 Subsequently, in Wg. Cdr. Arifur Rahman Khan & Others Vs. DLF 

Southern Homes Pvt. Ltd., reported in (2020) SCC Online 667 affirming 



28 
 

the view taken in the Judgment in Pioneer’s case (Supra) the Hon’ble 

Supreme Court held that the term of the agreement authored by the 

Developer does not maintain a level platform between the Developer and 

the flat purchaser. The stringent terms imposed on the flat purchaser are 

not in consonance with the obligation of the Developer to meet the 

timelines for construction and handing over possession, and do not reflect 

an even bargain. The failure of the Developer to comply with the 

contractual obligation to provide the flat within the contractually stipulated 

period, would amount to a deficiency of service. Given the one-sided 

nature of the Apartment Buyer’s Agreement, the consumer fora had the 

jurisdiction to award just and reasonable compensation as an incident of 

the power to direct removal of deficiency in service. 

13.4   Recently the Hon’ble Supreme Court, while dealing with the provisions of 

Section 18 of the Act, 2016, in the case of M/S Imperia Structures Ltd. 

Vs. Anil Patni and another, Civil Appeal Nos. 3581-3590 of 2020, 

decided on 02.11.2020, vide para 23, was pleased to observe that the right 

so given to the allottee is unqualified and if availed, the money deposited 

by the allottee has to be refunded with interest at such rate as may be 

prescribed and the proviso to Section 18(1) contemplates a situation where 

the allottee does not intend to withdraw from the Project.  In that case he is 

entitled to and must be paid interest for every month of delay till the 

handing over of the possession.  It is upto the allottee to proceed either 

under Section 18(1) or under proviso to Section 18(1). 

13.5  U.P. Government framed "Uttar Pradesh Real Estate (Regulation and 

Development) (Agreement for Sale/Lease) Rules, 2018" (hereinafter 

referred to as Rules, 2018), wherein under Rule 9.2(ii) and 9.3(i), the rate 

of interest payable by the promoter or by the allottee respectively are 

defined in case of default by either of the party. These Rules are extracted 

below:-  

Rule 9.2(ii) 

The Allottee shall have the option of terminating the 
Agreement in which case the Promoter shall be liable to 
refund the entire money paid by the Allottee under any head 
whatsoever towards the purchase of the apartment, along with 
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interest at the rate equal to MCLR (Marginal Cost of Lending 
Rate) on home loan of State Bank of India + 1% unless 
provided otherwise under the Rules, within forty-five days of 
receiving the termination notice:  

Provided that where an Allottee does not intend to 
withdraw from the Project or terminate the Agreement, he 
shall be paid, by the Promoter, interest at the rate prescribed 
in the Rules, for every month of delay till the handing over of 
the possession of the Apartment/Plot, which shall be paid by 
the Promoter to the Allottee within forty-five days of it 
becoming due. 

 Rule 9.3 

The Allottee shall be considered under a condition of 
Default, on the occurrence of the following events  

Rule 9.3(i) 

In case the Allottee fails to make payments for 2(two) 
consecutive demands made by the Promoter as per the 
Payment Plan annexed hereto, despite having been issued 
notice in that regard the Allottee shall be liable to pay interest 
to the promoter on the unpaid amount at the rate equal to 
MCLR (Marginal Cost of Lending Rate) on home loan of State 
Bank of India + 1% unless provided otherwise under the 
Rules. The Promoter must not be in default to take this 
benefit.  

13.6   On examination, we find that these Rules-2018 notified by U.P. 

Government are in consonance with the definition of interest as provided 

in Section 2(za) of the Act, in as much as that the interest chargeable from 

the allottee by the promoter, in case of default in payment as per demand, 

is equal to the rate of interest which the promoter is liable to pay to the 

allottee, in case of default/delayed possession on the part of promoter. 

13.7 We have come across various orders of the Regulatory Authority wherein 

it had granted interest at the rate of MCLR+1% per annum in case of 

delayed projects and had an occasion to examine the issue of rate of 

interest at MCLR+1% awarded by the Regulatory Authority in Appeal No. 

295 of 2019 (U.P. Avas Vikas Parishad Vs. Devesh Kumar Tiwari) 

decided on 20.02.2020 and held as under:- 
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“We feel that this imbalance is on account of the fact that the 
buyer/allottee has much less bargaining power as compared to 
the seller in the real estate market and therefore the 
buyers/allottees have no choice but to sign on such "dotted 
line", "one sided, unfair and unreasonable" terms and 
conditions/Agreements. We are therefore of the view that the 
rate of MCLR +1% , as prescribed by the Government and as 
being ordered by the Regulatory Authority, be payable from 
the date of deposit of money in case the allottee wishes to 
withdraw from the project; and from the specified/expected 
date of possession in case the allottee wishes to stay in the 
project, would balance the equities and are just and fair and 
will fall within the term "interest at such rate as may be 
prescribed" as used in Sections 12, 18 & 19.........” 

13.8  The Hon’ble Supreme Court in Civil Appeal Nos. 4910- 4941/2019 

DLF Homes Panchkula Pvt. Ltd. Vs. D. S. Dhanda etc.etc. with Civil 

Appeal Nos. 4942-4945/2019 DLF Homes Panchkula Pvt. Ltd. Vs. 

Sudesh Goel etc. decided on 10.05.2019 held in para 3 of the judgment 

as under:- 

“…… We feel it appropriate that, considering that the subject 

units in question are dwelling units, in a residential housing 

project, the rate of interest for house building loan for the 

corresponding period in a scheduled nationalized bank (take, 

State Bank of India) would be appropriate and logical, and, if 

floating/varying/different rates of interest were/are prescribed, 

the higher rate of interest should be taken for this instant 

computation.” 

13.9 Further, an allottee deposits amount under the hope and trust that he/she 

will get the flat within the time schedule advertised at the initial stage.  

There may be certain cases where allottees might be residing in rented 

houses and they might have managed their financial position in such a 

manner that after deposit of amount, they will get flats of their own and 

thereafter they will be free from payment of rent as then they will shift 

from rented houses to allotted flats but on account of inordinate delay in 

delivery of possession of allotted flats, their financial calculations and 

legitimate expectations stand frustrated causing various types of financial 

losses to them. On the other hand once the promoter/builder made offers 

and same are accepted by the allottees with legitimate expectation, the 
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obligation cast upon the promoter/builder is to complete the same within 

the time schedule mentioned in the offer and if they fail to discharge the 

same the affected allottees are entitled to the interest and/or compensation 

for delayed delivery of possession, as the allottees have parted with money 

which was earning interest.  If an allottee chooses to remain in the project 

and in case the allottee seeks refund then he is entitled for interest on the 

deposited amount and/or compensation in accordance with the provisions 

of the Act 2016, which in our considered view will be in accordance with 

the principles of equity as well. 

13.10 In view of the aforementioned, we are of the view that the rate of interest 

i.e. MCLR+1% granted by the Regulatory Authority for delayed 

possession is fair, just and reasonable – as it balances the equities between 

the parties and the Regulatory Authority’s action is in accordance with the 

provisions of the Act. Issue no. (5)  is decided accordingly. 

14. Vide Issue No. (6) we are required to examine as to whether cognizance 

by the Regulatory Authority regarding the time taken in shifting of high 

tension wire by the LESA from the land of the project and concession 

granted by the Regulatory Authority for two years in completion of the 

project treating the said period as force majeure, was justified in 

accordance with the provisions of the Act 2016. 

14.1  The Regulatory Authority, while examining the complaint of the appellant 

framed 6 issues.  Issue nos. 4 and 5 are relevant for examining the 

grievance of the appellant in the instant appeal.  Issue nos. 5 and 6 are 

being reproduced as under:-- 

 1.  Whether the project of the respondent is delayed or not? and if 

yes, for which period? 

2.  Whether the LDA is entitled for relief of the said period or not? 

14.2  The Regulatory Authority, while examining issue no. 3 (at page no. 7 of 

the impugned order), taking note of the Brochure, observed that the 

allotment has been issued to the complainant on 14.09.2012, therefore, the 

possession was required to be given to the complainant by 14.09.2014.  

The Regulatory Authority also took note of the site inspection carried out 
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by the Regulatory Authority on 03.05.2019, wherein it has been pointed 

out that that project has total 5 towers, wherein structural work 100%, 

brick 100%, plaster 100%, fire fighting 100%, lift 100%, plumbering 

100%, flooring 100%, finishing 90%, road work 100% sever 100% and 

electrical work has been done only in those units which were booked, and 

held that the project of the respondent is delayed by about 5 years. 

14.3  The Regulatory Authority while examining issue no. 4 (at page no. 7 of the 

impugned order), taking into consideration the cognizance of the issue 

raised by the LDA regarding force majeure due to time spent on shifting of 

high tension wire passing over the land of the project, granted two years’ 

concession of delay treating the said period as force majeure. 

14.4  We have perused the definition of force majeure as given in Section 6 of 

the Act of 2016 and the same is reproduced as follows for the ease of 

reference:- 

Section 6 "Extension of registration" -  

The registration granted under section 5 may be 

extended by the Authority on an application made by the 

promoter due to force majeure, in such form and on 

payment of such fee as may be specified by regulations 

made by the Authority: 

Provided that the Authority may in reasonable 

circumstances, without default on the part of the 

promoter, based on the facts of each case, and for 

reasons to be recorded in writing, extend the registration 

granted to a project for such time as it considers 

necessary, which shall, in aggregate, not exceed a period 

of one year: 

Provided further that no application for extension 

of registration shall be rejected unless the applicant has 

been given an opportunity of being heard in the matter. 

Explanation.- For the purpose of this section, the 

expression "force majeure" shall mean a case of war, 

flood, drought, fire, cyclone, earthquake or any other 
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calamity caused by nature affecting the regular 

development of the real estate project. 

14.5   The term “Force Majeure” is defined in the Concise Law Dictionary by P. 

Ramanatha Aiyar as follows:- 

Force Majeure – Irresistible force or compulsion; 

circumstance beyond one’s control. 

14.6 The Hon'ble Supreme Court in the case of Dhanrajamal Govindram v. 

Shamji Kalidas and Co., AIR 1961 SC 1285, 1291 was pleased to 

observe that the expression 'force mejeure' is not a mere French version of 

the Latin expression "vis major". It is a term of wider import. Strikes, 

breakdown of machinery, which though normally not included in "vis 

major" are included in "force majeure", the intention is to save the 

performing party from the consequences of anything over which he has no 

control.  

14.7 The Hon'ble High Court, Orissa examined the issue of force majeure in the 

case of Mohd. Serajuddin v. State of Orissa, AIR 1969 Ori. 152 at 162 

and was pleased to observe that, force majeure means act of God, war, 

insurrection, riot, civil commotion, strike, earthquake, tide, storm, tidal 

wave, flood, lightning, explosion, fire and any other happening which the 

lessee would not reasonably prevent or control. 

14.8 Recently, in Civil Appeal No. 940/2017 (Vikram Chatterjee and Ors. 

Vs. Union of India and Ors.), the Hon'ble Supreme Court has defined 

Force Majeure as under :- 

"Force Majeure shall mean a case of war, flood, 

drought, fire, cyclone, earthquake or any other 

calamity caused by nature". 

14.9 The term ‘force majeure’ has been defined in Black’s Law Dictionary, as 

‘an event or effect that can be neither anticipated nor controlled. It is a 

contractual provision allocating the risk of loss if performance becomes 

impossible or impracticable, especially as a result of an event that the 

parties could not have anticipated or controlled.’ 

14.10 Force majeure clause is generally provided in the Contracts/ Agreements 

and this clause typically spells out specific circumstances or events, which 

would qualify as force majeure events. The consequences of occurrence of 
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such events, to qualify for the benefit of force majeure, they should be 

beyond the control of the parties and the parties will be required to 

demonstrate that they have made attempts to mitigate the impact of such 

force majeure events. Depending upon the language of the force majeure 

clause, the parties may be required to issue a notice formally intimating the 

other party of the occurrence of such events and the invocation of the force 

majeure clause. 

14.11  In view of the above, the concession granted by the Regulatory Authority 

to the LDA of two years treating the said period as force majeure on 

account of time consumed in shifting of the high tension wire by the LESA 

passing over the land of the project is not covered under the provisions of 

the Act 2016 and the Rules 2016 and hence was not justified. Issue no. (6)  

is answered accordingly. 

15. We have examined the issue regarding offer of possession without OC/CC 

vide issue no. (4), and held that a Promoter is required to offer legal and 

habitable possession to the allottees only after obtaining C.C./O.C. and ask 

for clearing dues by raising final demand. As the OC/CC was issued to the 

Lucknow Development Authority on 17.02.2020 after the date prescribed 

for handing over possession, therefore, we are of the considered view that 

allottee is entitled for interest on the amount paid from the promised date 

of possession till offer of possession after issuance of OC/CC by the 

competent authority, on the same rate of interest (i.e. MCLR+1% p.a.). 

15.1 As per submission of learned counsel for the appellant, after issuance of 

Allotment Letter dated 14.09.2012, the entire payment was made in order 

to get the benefit of 5% discount on Rs. 49,50,000/- till 15.10.2012, and 

rest amount was paid at the time of execution of conveyance deed on 

25.03.2021. It is also submitted by learned counsel for the appellant that no 

offer of possession was issued by the respondent and the OC/CC has been 

brought on record for the first time before this Tribunal alongwith the 

objections (annexure no. 1 to the objections). The respondent, even after 

passing of the impugned order dated 13.08.2019 by the Regulatory 

Authority has not taken any positive action towards grant of possession.  

16.  After examining the pleadings, record and submissions Sri Shaileshwar 

Nath Singh, the appellant in person, during the course of hearing on 
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04.07.2023 regarding confining his prayer only with respect to delay in 

giving offer of possession and the demand raised by the respondent vide 

letter dated 19.03.2018 (page 26 of the appeal) for the purpose of 

registration without having completion certificate, whereas the completion 

certificate was issued by the competent authority of the LDA itself on 

17.02.2020, we are of the considered view that reducing two years’ period 

by the Regulatory Authority consumed in shifting of high tension wire by 

the LESA passing over the land of the project in question, is against the 

provisions of the Act 2016.  The prayer of the appellant for providing delay 

interest at least from the date of proposed possession as per clause 2.4 of 

the Registration Booklet i.e. from 14.09.2014 till the receipt of OC/CC 

(i.e.17.02.2020), on the basis of analysis in the preceding paragraphs on 

various issues framed by us, in our considered view, is justified. Therefore, 

the appellant is entitled for interest from the proposed date of possession as 

per the brochure (14.09.2014) till at least the receipt of OC/CC i.e. 

17.02.2020. 

17. Accordingly while partly allowing the appeal we modify direction no. 1 

of the Regulatory Authority dated 13.08.2019 passed in Complaint No. 

2201930719 as under:- 

(a)  The appellant will be entitled for interest on the deposited amount at 

the rate of MCLR+1% with effect from 14.09.2014 till the receipt of 

OC/CC (i.e. 17.02.2020). 

18.  Rest of the directions of the Regulatory Authority are upheld. 

19.  Respondent is directed to comply this order within 45 days from today. In 

case of non-compliance of the order by the respondent, the appellant is at 

liberty to approach RERA for execution of this order. 

20.  No order as to costs.  

 

Dated:17.07.2023  
GauravSri/-    (K.K. Jain)        (D.K. Arora) 


