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Hon’ble Mr. Justice Suneet Kumar, Chairman 
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Heard learned counsel for parties on this appeal and the cross-appeal no. 180 of 
2024 with the consent of the parties. 

The facts of Appeal No. 180 of 2024 (Yamuna Expressway Industrial 
Development Authority Vs. Vikas Goel) is being referred for the sake of 
convenience.  

The appellant promoter, as well as, the respondent allottee is raising challenge to 
the order dated 17.01.2023, wherein, the appellant promoter was directed to pay 
interest at four percent with effect from 27.01.2014 to 30.04.2017 in terms of the 
Clause 18 (V) of the agreement for the delay period of the project. 

The appellant promoter submits that Regulatory Authority committed an error in 
directing payment of interest for the aforenoted period during which appellant 
was not able to raise construction due to injunction orders passed in several Writ 
Petitions pertaining to the parcel of land over which the residential scheme 
2009(1) was to be developed. 

The appellant claims waiver of the injunction period i.e., from 27.01.2014 to 
30.04.2017 under the force majeure clause form the delayed period. 

Learned counsel for respondent allottee submits that as per terms and conditions 
of the agreement, project was to be completed within 48 months i.e. on or before 
23.11.2013. It is urged that the appellant would be entitled to interest for the 
delayed period until 28.06.2019 i.e., the date of offer of possession which was 
made by the promoter for the unit/plot situated at Sector 20 of the project.  



Our attention has also been drawn to the Board meeting and resolution dated 
04.09.2017, in particular, on agenda (61/15) and (61/26), wherein, it was resolved 
that it would be open to the allottee to take refund at six percent on the deposit.  

Learned counsel for respondent allottee, prays for and is granted time to argue 
the matter with regard to the entitlement of delay interest in terms of Section 18 
(1) of the RERA, Act, 2016 for the delayed period.  

Learned counsel for the parties shall submit list of dates and events and brief 
submissions on the date fixed. 

List this appeal for hearing on 27.01.2026. 

(Rameshwar Singh)                           (Suneet Kumar) 

Dated: 20.01.2026 
RANJEET SINGH 


