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counsel for respondent are present. 
 

Learned counsel for respondent submits that OC/CC of the project came to be 
received from the competent authority in 2019. Physical possession of the unit 
was handed over in 31.07.2015 as against the declared date of completion 
31.12.2012. 
 

It is admitted that the lease/conveyance deed has not been executed by the 
respondent of the unit due to pendency of a dispute between the competent 
authority and the respondent promoter. It is in this backdrop as per the decree 
dated 05.12.2018, appellant allottee is entitled to delay interest w.e.f. 01.01.2013 
to 31.07.2015.  
 

Learned counsel for the respondent on being confronted does not dispute the facts 
but submits that she may be permitted to take instructions as to whether the 
interest component for the delayed period has been paid/adjusted. 
 

List this case for orders on 03.07.2025. 

(Devindar Singh Chaudhry)                           (Suneet Kumar) 

Dated: 05.05.2025 
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