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1. Learned counsel for appellant submits that in the relief clause VI, the date 

for delay interest has been wrongly transcribed. 

2. Learned counsel for respondent promoter submits that the project was to 

be completed by October 2016. In view, thereof, appellant allottee would 

be entitled to delay interest with effect from 01.11.2016 to 14.03.2017, i.e. 

the date of handing over possession.  

3. Learned counsel for appellant is permitted to make necessary correction in 

the prayer clause VI during the course of the day. 

4.  List this appeal for hearing on 15.01.2026. 

(Rameshwar Singh)                           (Suneet Kumar) 

Dated: 12.01.2026 
RANJEET SINGH 


