THE U.P. REAL ESTATE APPELLATE TRIBUNAL, LUCKNOW

Division Bench Court No. 2

APPEAL-525/2021

ALOK KUMAR e Appellant
Versus
PAARTH INFRABUILD PRIVATELTD e Respondent
Counsel for Appellant Counsel for Respondent
IN PERSON RAJIV SHUKLA
SUYASH BAJPAI
ANUJ GARG

Hon’ble Mr. T.B. Singh, Judicial Member
Hon’ble Mr. K.K. Jain, Technical Member

Case called on.

Appellant Alok Kumar alongwith his counsel Sri Anurag Arora appeared.

Sri Anurag Arora submitted that he has filed his Vakalatnama in this case on behalf of
appellant.

On behalf of opposite party counsel Sri Suyash Bajpai appeared.

Heard the arguments of learned counsels for the parties.

Counsel for the appellant submitted that BBA was executed between the parties on
26.02.2015 and as per the said agreement the possession of the allotted flat was to be handed
over by 25.12.2015. Counsel for the appellant further submitted that appellant has paid all
the total agreed sale consideration and the registry of the flat has been executed in favour of
appellant in the month of October, 2018. He also submitted that delay has been caused in the
case almost for 03 years while executing the registry and for the same the appellant is
entitled for compensation.

Rebutting the arguments of counsel for the appellant, the learned counsel for the opposite
party submitted that it is undisputed that the agreement relates to 26.02.2015, he further
submitted that appellant has deposited the sale consideration in the instalments in the year
2018. Counsel for the opposite party further submitted that appellant has paid the amount in
the year 2018 and after that possession was offered, hence no question arises to give interest
before that period.

Counsels for the parties are directed to file a list of dates and events, before the date fixed.
They are also directed to exchange the same.

List this appeal on 15.04.2022 for further hearing.
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Dated: 22.02.2022
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