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LUCKNOW DEVELOPMENT AUTHORITY .............Appellant 

Versus 

SWATI SINGH AND SHASHANK SINGHSHAGUN 
SRIVASTAVA .............Respondent 

 

Counsel for Appellant 
ABHISHEK KHARE 

Counsel for Respondent 
GAUTAM JOHRI 

Hon’ble Mr. Justice Suneet Kumar, Chairman 
Hon’ble Mr. Rameshwar Singh, Administrative Member 

Heard learned counsel for parties. 

The appellant promoter came to allot a flat to the respondent allottee on 
27.03.2019. As per terms and conditions of the agreement, the unit was to be 
handed over within 30 months from the date of allotment i.e. on or before 
26.03.2021. It is submitted that the completion certificate of the project came to 
be issued on 30.05.2019, demand notice/offer of possession came to be issued on 
08.07.2019 to the respondent. Thereafter, a subsequent demand notice dated 
14.12.2020 came to be issued. The appellant instituted a complaint on 02.02.2021 
claiming delay interest. The complaint came to be allowed by the impugned order 
directing payment of interest w.e.f. 01.08.2019 to 09.03.2020. In this backdrop, 
it is submitted that, appellant is not entitled to make payment of any delay interest. 
Learned counsel for respondent disputes the contentions. 

On request, list this case for orders on 19.01.2026. 

(Rameshwar Singh)                           (Suneet Kumar) 

Dated: 12.01.2026 
IRFAN 


